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Re: Pavement Maintenance Management Program 

Dear Mr.Clark: 

This report discusses the results of our fourth pavement condition survey for the City of 
Maple Valley. Previous surveys were done in 1998, 2001 and 2005. The scope of this project 
included the visual examination of the pavements throughout the City, to calculate a 
condition scrore for each street segment, and to develop a rehabilitation schedule and multi-
year budget plan for their maintenance. 

Following is a discussion of the work done for this project. 

Breakdown Pavements for Evaluation 
This survey used the same break down as previously identified in 2005 with minor changes. 
New segments were added to account for new additions. The criteria used for this breakdown 
was Function Class (i.e. Arterial, Collector, Local), Pavement Type (i.e. asphalt, concrete, 
gravel). The endpoints of the pavement segments were located at intersections if possible. 
The pavement in the intersection was included with the highest Functional Class segment. 
The lower Functional Class segment was measured up to the edge of the cross-street 
pavement. The street segment that includes the intersection pavement is noted in the 
PMSPro record by checking the field entitled “Incl Int” (Includes Intersection). 

The age, maintenance history and pavement structure of the pavements was not known and, 
therefore, segments were not broken down based on this criteria. However, if there appeared 
to be a significant change in pavement structure or age, a segment break was made. For 
instance, if the street widened from two lanes to four lanes or an open shoulder changed to 
curb/gutter and sidewalks, a break was made. 

Field Survey 
The pavement segments were evaluated using the distress criteria described in a draft 
document to the manual Pavement Surface Condition Rating Manual published by the 
Northwest Technology Transfer Center, WSDOT. The original manual dated March 1992 
describes the distresses and methods of measurement used by the state for their pavement 
management program. Recently, a committee from the Northwest Pavement Management 
Systems Users Group, submitted a set of recommended changes to this document to conform 
more closely to the needs and desires of local agencies. This draft document was used as the 
reference for this survey. 

Condition data was collected using a vehicle mounted distance meter connected to a 
computer running our PMSPro field program. At the beginning of each pavement segment, 
the distance meter is set to zero (0). As the vehicle moves forward, the Evaluator clicks on 
the screen to describe the condition of the pavement immediately in front of the vehicle. For 
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distresses that run parallel to the length of the segment (i.e. longitudinal and fatigue 
cracking), the distress “button” remains on to record the length of the distress. For transverse 
cracking, the event button is pushed to count its existence. The length of a transverse crack is 
recorded in lengths of 1/4 the width of the pavement segment. 

We also determined the severity of the distresses in terms of “low”, “medium”, and “high” as 
described in the manual. 

Upon reaching the end of the segment, the distance meter was stopped and the data was 
saved. During the saving process, the field program calculates the percent distress for each 
severity level and allows the Evaluator to review the data for accuracy. 

This data is later uploaded into the main PMSPro computer program for calculation of a 
PCR value, and determination of a rehabilitation strategy. A total of 141.57 lane-miles, 69.12 
centerline miles, were evaluated for this survey.  

Review and Revise Maintenance Criteria and Costs 
The pavement Decision Trees previously established were reviewed for accuracy and 
updating. These Decision Trees were thoroughly discussed in our previous report and will 
not be duplicated in this report. The King County “South County Overlay bid Tab 2009.pdf” 
file was used to update the costs of rehabilitation used in this analysis. These costs did not 
significantly change from our previous report in 2005. 

Calculate Pavement Condition Score 
PMSPro contains several methods of calculating a condition score that describes the overall 
condition of the pavement. The methods included in PMSPro are PE-PCR, WSDOT-PSC, 
PAVER PCI, FAA-PCI, and STEP-PCR. The manual for the program provides an in-depth 
description of these methods which will not be re-stated here. However, a brief description 
follows. 

The PE-PCR, Pavement Engineers - Pavement Condition Rating, method is flexible and 
changeable by the user. The user is able to define continuous curves that apply different 
weight factors for each distress type and severity. This approach allows the agency to select 
the types of distresses or characteristics that are most important for consideration. Generally, 
the PE-PCR rating describes the amount of low alligator (fatigue) cracking in the pavement. 
That is, a PE-PCR value of 70 means approximately 30% of the pavement surface has low 
alligator cracking – or 20% medium alligator cracking – or 15% high alligator cracking. This 
amount of cracking would generally require an overlay. 

The WSDOT-PSC and STEP-PCR methods follow the guidelines from the Washington State 
Department of Transportation. The STEP-PCR method is the older method that was 
formulated in the early 1960’s and assigned deduct values over broad ranges of extent. This 
is gradually being replaced by a more accurate method called WSDOT-PSC, Pavement 
Structural Condition. This method uses continuous curves to assign a deduct value to 
distresses.  

The problem with using these State established methods at the local level is the weight 
factors given to the different distresses. For instance, the State defines longitudinal cracking 
as the “low alligator cracking in the wheelpath”. They do not measure longitudinal cracking 
between lanes. In fact, the State only looks at the inner 10 feet of a 12 foot lane. Distresses 
outside this width are ignored. For highway traffic that is highly channelized, this approach 



Pavement Maintenance/Management Program 
City of Maple Valley, Washington 

Page 3 

works. For local agencies, this approach does not work. Cross traffic, lane changing, left-turn 
and right-turn lanes, and parking lanes all contribute to the movement of traffic across all 
lanes. Longitudinal cracking between lanes becomes important. As a result, we recorded all 
cracking across the entire width of pavement. 

Another problem is using the State definition of patching. The State does not assign a deduct 
value based the condition of a patch; they assign a deduct value based on the type of patch 
(Chip Seal Repair, Blade Repair, and Dig-out Full-depth Repair). Recent changes by the 
PMS User Group has accepted different definitions for these types of distresses. Therefore, 
the condition scores calculated by the two State methods should be used with caution. 

Two additional methods are provided in the program: PAVER-PCI, FAA-PCI. Both methods 
were developed by the Corps of Engineers. The PCI, Pavement Condition Index, uses 
continuous curves to assign deduct values. To use these methods correctly requires a 
different method of data collection not currently being used by other local agencies in the 
State of Washington.  

For this report, the PE-PCR method was used to prioritize the street segments. 

Project Level Evaluation and Rehabilitation Recommendations 
PMSPro contains a highly detailed set of decision trees to analyse the condition of the street 
and to select the most appropriate set of rehabilitation strategies. First, PMSPro selects a 
rehabilitation strategy for each individual type of distress. The list of strategies then are 
reviewed and the most appropriate strategy is selected. For instance, a given street may 
require a Seal Coat to repair surface raveling and a Thin Overlay to repair fatigue cracking. 
Obviously, a Thin Overlay will repair both types of distresses so PMSPro selectes it as the 
most appropriate. Please review Figure 3 below for more information on how this is done. 

Figures 1-6 provide a summary of this evaluation.  

Figure 1 provides the “Key” symbols and colors displayed in the bar chart of Figure 2, sorted 
by PE-PCR value (worst first), showing the type, severity, extent of distresses, and 
recommended rehabilitation strategy.  

Figure 2 is intended to provide a quick review of all the streets sorted by worst first. Only the 
first page of the 15 page report is provided as Figure 2. The full report is included in 
Appendix D. For instance, Kent-Kangley Road from the end of the new PCC pavement to 
Summit Road has approximately 62 percent fatigure cracking This amount of distress 
recommends Reconstruction. 

Figure 3 provides a more detailed report for Kent-Kangley Road.This report not only lists the 
type and amount of the different distresses but the estimated cost for it’s rehabilitation. As 
previously stated, this report provides a full list of rehabilitation strategies for individual 
distresses as defined by the Decision Trees in Appendix A. Please realize Maple Valley owns 
the PMSPro program and can print this report for the rest of the 523 street segments.  

Figure 4 is a map color-highlighting the pavement segments by PE-PCR value.  

Figure 5 is a map color-highlighting the pavement segments by Rehabilitation Strategy. 

These two maps were created using ArcMap from ESRI. The City provided an ArcView map 
that was used as a basemap for generating the street line segments. The street (line) segments 
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in the map are connected to the PMSPro database files such that when the distresses are 
updated or changes, the color of theses line segments will change.  

Figure 6 is a listing of costs to repair current outstanding deficiencies sorted by PCR value. 
Only the first page of the 12 page report is provided as a figure. The full report is included in 
Appendix E. This report indicates approximately $410,695 is needed to correct all pavement 
problems noted. The costs used in this calculation are presented in Appenedicies B and C. 
Appendix B is a listing of costs for individual activities. Appendix C takes the individual 
costs of Appendix B and groups them into a primary rehabilitation strategy. For instance, a 
Thin Overlay would probably require more than just a thin overlay. Patching of potholes, 
crack-filling, grinding, sweeping and rut repair may be required. These individual activity 
costs are then assembled with the primary rehabilitation strategy to make them available for 
use if that particular activity is required. PMSPro looks at the actual distress on the street and 
calculates the costs to repair that distress before an overlay is applied. 

Please realize the recommended rehabilitation strategies and costs are general in nature and 
are intended to provide a relative indication of pavement conditions and costs. Additional 
engineering analysis is required to verify the actual rehabilitation strategy selected and the 
cost of repair, if required. 

Network Level Evaluation and Recommendations 
PMSPro also contains a Network Level evaluation procedure that uses a set of simplified 
decision trees and costs to establish an annual budget level to maintain pavements. 
Appendix B contains a printout of this information. The Network Level analysis is 
independent from the Project Level evaluation procedures discussed above and is intended to 
provide a method of understanding the impact of different funding levels on the condition of 
the entire street network over several years. 

However, some common information is required to insure the costs at both levels of analysis 
are reasonably close. First, the calculated PCR values at the Project Level are used as the 
initial values at the Network Level. Deterioration Curves that the rate of rate of deterioration 
of these values are used to calculate future PCR values. The average costs listed at the 
Network Level can be determined by using the values in the Average Cost Report, Figure 7. 
This report uses the actual conditions of the streets in Maple Valley and the costs for their 
repair. The lowest, average, and highest costs are printed in this report. The average costs 
were then used to update the costs in the Network Level Analysis screen. 

Idealized deterioration curves are used by PMSPro to calculate a future PCR value for each 
street segment. Generally, a newly constructed street is designed to last 20 years before 
approximately 10% - 30% fatigue cracking appears. An overlay is then applied to extend the 
life of the street by 10 years. For an arterial street, which experiences heavy truck and bus 
traffic, fatigue cracking does appear in about 10 years. For a Local Access street, which does 
not experience intense heavy traffic, the overlay may last 20 years or more. For local streets, 
the environment is the primary cause of pavement deterioration. 

These idealized deterioration curves can be changed in PMSPro by Maple Valley to agree 
more closely with their local experience. In addition, the assumptions used in designing the 
pavement thicknesses may also need adjustement. 

By using the idealized deterioration curves discussed above four levels of funding were 
evaluated to determine the best approach for the City - $150,000, $200,000, $250,000 and 
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$300,000 a year. The intent of this analysis is to find the most appropriate level of funding to 
provide a given level of service at the least cost to the City. 

Figures 8 – 11 display the results of these four budget levels over a 15 year period. This 
period of time was used to determine the long term impact of different funding levels. This 
analysis only evaluates major rehabilitation strategies such as overlays and reconstruction. 
Minor preventative maintenance activities such as patching and crack-filling are not part of 
this analysis and should be funded separately. The cost of minor maintenance is only 
determined at the Project Level. 

$150,000 / Year Budget Ceiling 
Figure 8a indicates what will happen to the street network if the City reduces their budget 
ceiling to $150,000 a year. This budget level was a test to determine the effect of less funds 
for street maintenance. Figure 8b. indicates the health of the system and the percentage of 
streets that will deteriorate to a low PCR value. 

$200,000 / Year Budget Ceiling 
Figure 9a presents the results of allocating up to $200,000 each year for the next 15 years. I 
understand the $200,000 a year represents the current funding level provided by the City to 
maintain their streets. 

Figure 9b is a breakdown of the PCR (condition index) into five groups (0-20, 21-40, 41-60, 
61-80, 81-100). The group 0-20 indicates streets in very bad condition that probably will 
require reconstruction or major rehabilitation.  

$250,000 / Year Budget Ceiling 
Figure 10a and 10b present the results of allocating up to $250,000 each year for the next 15 
years.  

$300,000 / Year Budget Ceiling 
Figure 11a and 11b present the results of allocating up to $300,000 each year for the next 20 
years.  

Optimum Budget Ceiling 
The selection of the appropriate or optimum budget level is a balance between the 
Engineering solution of the least cost to the City on a long-term basis and the Political 
solution of how much money is available today to repair the streets. That is, it may be more 
acceptable to delay some rehabilitation rather than raise taxes – eventhough it will cost more 
in the future.  

Figure 12 displays the long-term effects of delaying the rehabilitation of streets.  

At the $150,000 level, a total of $5,957,320 will be spent or deferred at the end of 15 years 
(2025). At the $300,000 level, the total spent and deferred drops to $4,380,602. However, for 
the next five years (2010 – 2015), there does not seem to be a significant difference in impact 
for the different funding levels. This is probably due to the City owning a relatively young 
street network. The City has grown by incorporating new subdivisions. The additional of 
these new streets tends to reduce the impact of the older streets in the City.  
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Therefore, we recommend the current $200,000/year budget level be continued for the next 
3-5 years. However, we recommend the City re-evaluate their street network within the next 
3-5 years in order to determine if this budget level requires adjustment. 

Figure 13 shows the impact of the different funding levels on the average PCR for the entire 
street network. As expected, the $150,000 a year budget falls the average PCR falls to a low 
of 80 by 2025. Whereas, at $300,000/year, the average PCR value only falls to 92 by 2025. 
Please realize a great majority of streets in Maple Valley are relatively new and are slowely 
deteriorating over the next 20 years. Nothing can be done to stop this slow deterioration 
since this is normal and expected.  

CLOSING 
This report was prepared in accordance with generally accepted professional engineering 
principles and practice. There is no other warranty, either expressed or implied. Should you 
have any questions regarding the findings or recommendations, please do not hesitate to 
contact us. 

Pavement Engineers, Inc. 
 
 
 
Didrik A. Voss, P.E. 
Chief Engineer 
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Pavement Type and Codes
City of Maple Valley

ACPPavement Type:
Distress Extent Scale Low Med High

Severity
Code Color

Rutting, % area  100 < « «D1
Corr/Waves/Sags % area  100 ~ ≈ *D2
Alligator Crkg, % area  100 ░ ▒ ▓D3
Raveling, % area  100 ░ ▒ ▓D4
Longitudinal Crks, ft/sta  500 - = ≡D5
Transverse Crks, #/sta   10 - = ≡D6
Edge Breakoff ft/sta  100 ░ ▒ ▓D7
Patching, % area  100 • ■ █D8

APCPavement Type:
Distress Extent Scale Low Med High

Severity
Code Color

Rutting, % area  100 < « «D1
Panel Displacement % pnls  100D2
Alligator Crkg, % area  100 ░ ▒ ▓D3
Raveling, % area  100D4
Longitudinal Crks, ft/sta  500 - = ≡D5
Transverse Crks, #/sta   10 - = ≡D6
Edge Breakoff ft/sta  100 ░ ▒ ▓D7
Patching, % area  100 • ■ █D8

BSTPavement Type:
Distress Extent Scale Low Med High

Severity
Code Color

Rutting, % area  100 # # #D1
Corr/ Waves/ Sags, % area  100 ~ ≈ *D2
Alligator Crkg, % area  100 ░ ▒ ▓D3
Ravelling, % area  100 ░ ▒ ▓D4
Longitudinal Crks, ft/sta  500 - = ≡D5
Transverse Crks, #/sta   10 - = ≡D6
Edge Breakoff, % area  100 ░ ▒ ▓D7
Patching, % area  100 • ■ █D8

PCCPavement Type:
Distress Extent Scale Low Med High

Severity
Code Color

Cracking (1/8"+) % pnls  100 - = #D1
Splg @ Joints & Crks % jnts  100 - = ≡D2
Pumping/Blowing % pnls  100 ░ ▒ ▓D3
Faulting/Settlement % pnls  100 = = ≡D4
Patching % pnls  100 • ■ █D5
Raveling / Scaling % area  100 > » »D6
Blowups % pnls  100D7
Wear % area  100D8

Figure 1. Distress Matrix and Key
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FC
PE

PCR

Year of Analysis:  2010
Sorted by Worst First

Street Name From To

▓▓  ▒▒▒▒▒▒▒▒▒▒▒▒▒▒▒▒▒▒▒▒▒▒▒▒▒▒▒▒▒                                                                                KENT____110 KENT-KANGLEY RD 0 ACP RECONST507.0END PCC SUMMIT  1

▒▒▒▒▒▒▒▒▒▒▒▒▒▒▒▒▒▒▒▒▒▒▒▒▒▒▒▒▒                             ░░░░░░░░░░░░░░░░░░░░░                                                                                212AVSE_261 212TH AV SE 0 ACP TK OVLY216.0SE 261ST ST SE 262ND ST  5

««««««««««««««              ▒▒▒▒▒▒▒▒▒▒▒▒▒▒                            ------                                                                                236AVSE_288 236TH AV SE 0 ACP TN OVLY 1464SE 288TH ST SE 284TH ST  5

▒▒▒▒▒▒▒▒▒▒▒▒▒▒▒▒▒▒▒                                                                                WITTE___100 WITTE RD SE   30 ACP TK OVLY 1950SR 169 NE TO 100 FT W OF  5

▓ ▒▒▒▒▒▒▒▒▒▒▒▒▒▒▒▒▒                                                                                231SEST_169 SE 231ST ST   34 ACP TK OVLY 1160SR 169 WITTE RD SE  5

▒▒  ░░░░░░░░░░░░░░░░░░░░                      -----------                                                                                220AVSE_254 220TH AV SE   43 ACP TN OVLY 1414WITTE RD SE 259TH ST  5

▒▒▒▒▒▒▒▒▒▒▒▒▒▒▒               ▓▓▓▓▓▓▓▓▓▓▓▓▓▓▓▓▓▓▓▓▓▓▓▓▓                                                                                248SEST_220 SE 248TH ST   46 ACP TN OVLY378.0WITTE RD SE 378 FT EAST  5

░░░░░░░░░░░░░░░░░░░░                    •                                                                                235CTSE_271 235TH CT SE   51 ACP TN OVLY236.0SE 271ST PL N TO CUL DE SAC  5

==  ■■■■■■■■■■■                                                                                252SECT_235 SE 252ND CT   58 ACP TN OVLY323.0235TH WY SE E TO CUL DE SAC  5

▒▒▒▒▒▒▒▒▒▒▒           •                                                                                248SEPL_230 SE 248TH PL   59 ACP TN OVLY520.0230TH WY SE E TO CUL DE SAC  5

=======                                                                                SR169___100 SR 169   59 APC FILL CRACKS 2153N CITY LIMITS SE WAX RD  6

▒▒▒▒▒▒▒▒▒         -                                                                                247SECT_230 SE 247TH CT   67 ACP NOTHING415.0230TH WY SE E TO CUL DE SAC  5

▒▒▒▒▒▒▒                                                                                214AVSE_258 214TH AV SE   73 ACP356.0SE 258TH ST (EAST SE 258TH ST (WEST  5

░░░░░░      ====          •••••                                                                                280SEST_228 SE 280TH ST   74 ACP FILL CRACKS 2823228TH AV SE SCHOOL BUS  5

≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈                                                                                259SEPL_239 SE 259TH PL   74 BST TN OVLY272.0SR 169 240TH PL SE  5

▒▒▒▒▒▒      ••                                                                                246SEPL_231 SE 246TH PL   75 ACP254.0231ST AV SE E TO CUL DE SAC  5

============                                                                                278SEWY_215 SE 278TH WY   75 ACP FILL CRACKS157.0215TH PL SE 216TH AV SE  5

≈ ▒▒▒▒▒      ▒▒        =                                                                                225AVSE_236 225TH AV SE   78 ACP FILL CRACKS470.0SR 169 SE 236TH PL  5

▒ •••••••••••••••                                                                                216AVSE_272 216TH AV SE   78 ACP 3690SR-516 APRX 28300 BK  (RR  5

===========           --                                                                                243CTSE_256 243RD CT SE   79 ACP FILL CRACKS320.0SE 256TH ST S TO END  5

▒ ===    ------                                                                                279SEST_217 SE 279TH ST   79 BST FILL CRACKS684.0219TH AV SE 217TH AV SE  5

░ ========         -          =====                                                                                237SEST_215 SE 237TH ST   80 ACP FILL CRACKS 1094SE WAX RD 219TH PL SE  5

•••••••••••••••                                                                                215PLSE_262 215TH PL SE   81 ACP194.0SE 261 LN SE 262ND ST  5

==========          •                                                                                256SEST_242 SE 256TH ST   83 ACP FILL CRACKS460.0242ND PL SE E TO END  5

=======       •••••                                                                                268SEST_224 SE 268TH ST   85 ACP FILL CRACKS 1432WITTE RD SE SE 267TH PL  5

==========                                                                                251SECT_224 SE 251ST CT   85 ACP FILL CRACKS210.0LK WILDERNESS E TO END  5

░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░                                                                                220PLSE_276 220TH PL SE   85 BST574.0SE 276TH ST HOUSE 27414  5

░ =======        ••                                                                                238SEST_216 SE 238TH ST   86 ACP FILL CRACKS913.0216TH PL SE SE 239TH ST  5

░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░                                                                                248SEST_219 SE 248TH ST   86 ACP433.0WITTE RD SE WEST TO CITY  5

▒▒  ░   ▒▒▒                                                                                253SEPL_242 SE 253RD PL   87 ACP 1763SR 169 242ND PL SE  5

░░░░░     -----                                                                                276SEST_216 SE 276TH ST   87 ACP NOTHING 1584WITTE RD SE 216TH AV SE  5

= •••••••••                                                                                276SEST_236 SE 276TH ST   87 ACP FILL CRACKS 1897236TH PL SE SR 169  5

========                                                                                216PLSE_237 216TH PL SE   88 ACP FILL CRACKS883.0SE 237TH ST SE 240TH ST  5

▒▒▒                                                                                215PLSE_251 215TH PL SE   88 ACP285.0SE 252ND PL N TO GATE  5

░░░   •                                                                                262SEST_212 SE 262ND ST   88 ACP 1132215TH PL SE 212TH AV SE  5
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Figure 2. Project Priority Report



PAVEMENT CONDITION

PAVEMENT STRUCTURE

TRAFFIC

Project No Segment No
Survey Year

Distress Extent Low Med High Strategy
REMARKS

KENT
KENT-KANGLEY RD
END PCC
SUMMIT LANDSBURG RD

110
 1
3

 507.0

2009
ACP

 45.0       0

Rutting,

Corr/Waves/Sags
Alligator Crkg,
Raveling,

Longitudinal Crks,
Transverse Crks,
Edge Breakoff
Patching,

IRI
Structural vs K-ESAL

% area

% area
% area
% area

ft/sta
#/sta
ft/sta
% area

#/mile

  58

   1

   4 RECONST

Cost   $101,400

Pvmt Condition Rtg
PE-PCR

STEP-PCR

  4
-14
 40

Layer Type Year

CYCLE CARS 2A-4T BUSES 2A-SU 3A-SU 4A-SU 4A-ST 5A-ST 6A-ST 5A-MT 6A-MT

     0      0      0      0      0      0      0      0      0      0      0      0      0

   0Year:

MAINTENANCE HISTORY
Date Activity Cost Remarks

AASHTO SN:  0.00

Vehicle:

ADT / ADTT:

Growth Rate:  0  0  0  0  0  0  0  0  0  0  0  0  0% % % % % % % % % % % % %

January 25, 2010

Thick,in Modulus,ksi

Length,ft
Width,ft

Rehab RECONST

User Field #1
User Field #2

User Field #3
User Field #4

WSDOT PSC

MP
MP

 0.00
 0.00

See Below

Remarks (cont)

Street Name
From

To
Lane

Sub Area
Funct. Class

No. Lanes Pvmt Type

10 Year

   PAVEMENT CONDITION

City of Maple Valley

0 0.0 0 0   /  / $          0

Figure 3. Kent-Kangley Pavement Condition
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Figure 4. Maple Valley Streets Colored by PCR Condition Score
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Figure 5. Maple Valley Streets Colored by Rehabilittion Strategy



Project Cost Report

January 25, 2010

PROJ_SEG
LENGTH WIDTH REHAB.

STRATEGY
COST,
$

ACC. COST,
$ft ft FC

PE
PCR

Sorted by Worst First

Street Name From To
Pvmt
Type

No.
Lanes

City of Maple Valley

KENT____110 KENT-KANGLEY RD END PCC SUMMIT LANDSBURG 507.0  45 3 RECONST 0  1 ACP 101,400    101,400
212AVSE_261 212TH AV SE SE 261ST ST SE 262ND ST 216.0  13 1 TK OVLY 0  5 ACP   3,931    105,331
236AVSE_288 236TH AV SE SE 288TH ST SE 284TH ST  1464  30 2 TN OVLY 0  5 ACP  74,488    179,819
WITTE___100 WITTE RD SE SR 169 NE TO 100 FT W OF SE  1950  26 2 TK OVLY   30  5 ACP  70,980    250,799
231SEST_169 SE 231ST ST SR 169 WITTE RD SE  1160  21 2 TK OVLY   34  5 ACP  37,352    288,151
220AVSE_254 220TH AV SE WITTE RD SE 259TH ST  1414  27 2 TN OVLY   43  5 ACP  48,217    336,368
248SEST_220 SE 248TH ST WITTE RD SE 378 FT EAST 378.0  21 2 TN OVLY   46  5 ACP   9,702    346,070
235CTSE_271 235TH CT SE SE 271ST PL N TO CUL DE SAC 236.0  26 2 TN OVLY   51  5 ACP   7,500    353,570
252SECT_235 SE 252ND CT 235TH WY SE E TO CUL DE SAC 323.0  34 2 TN OVLY   58  5 ACP  13,513    367,083
248SEPL_230 SE 248TH PL 230TH WY SE E TO CUL DE SAC 520.0  26 2 TN OVLY   59  5 ACP  16,524    383,607
SR169___100 SR 169 N CITY LIMITS SE WAX RD  2153  34 2 FILL CRACKS   59  6 APC   1,593    385,200
247SECT_230 SE 247TH CT 230TH WY SE E TO CUL DE SAC 415.0  26 2 NOTHING   67  5 ACP       0    385,200
214AVSE_258 214TH AV SE SE 258TH ST (EAST SE 258TH ST (WEST 356.0  23 2   73  5 ACP       0    385,200
280SEST_228 SE 280TH ST 228TH AV SE SCHOOL BUS  2823  36 2 FILL CRACKS   74  5 ACP   1,299    386,499
259SEPL_239 SE 259TH PL SR 169 240TH PL SE 272.0  16 1 TN OVLY   74  5 BST   7,012    393,511
246SEPL_231 SE 246TH PL 231ST AV SE E TO CUL DE SAC 254.0  26 2   75  5 ACP       0    393,511

278SEWY_215 SE 278TH WY 215TH PL SE 216TH AV SE 157.0  36 2 FILL CRACKS   75  5 ACP     201    393,712
225AVSE_236 225TH AV SE SR 169 SE 236TH PL 470.0  19 2 FILL CRACKS   78  5 ACP      75    393,787
216AVSE_272 216TH AV SE SR-516 APRX 28300 BK  (RR  3690  42 2   78  5 ACP       0    393,787
243CTSE_256 243RD CT SE SE 256TH ST S TO END 320.0  33 2 FILL CRACKS   79  5 ACP     432    394,219
279SEST_217 SE 279TH ST 219TH AV SE 217TH AV SE 684.0  24 2 FILL CRACKS   79  5 BST     691    394,910
237SEST_215 SE 237TH ST SE WAX RD 219TH PL SE  1094  27 2 FILL CRACKS   80  5 ACP   1,378    396,288
215PLSE_262 215TH PL SE SE 261 LN SE 262ND ST 194.0  21 2   81  5 ACP       0    396,288
256SEST_242 SE 256TH ST 242ND PL SE E TO END 460.0  33 2 FILL CRACKS   83  5 ACP     460    396,748
268SEST_224 SE 268TH ST WITTE RD SE SE 267TH PL  1432  42 2 FILL CRACKS   85  5 ACP   1,074    397,822
251SECT_224 SE 251ST CT LK WILDERNESS E TO END 210.0  26 2 FILL CRACKS   85  5 ACP     210    398,032
220PLSE_276 220TH PL SE SE 276TH ST HOUSE 27414 574.0  36 2   85  5 BST       0    398,032
238SEST_216 SE 238TH ST 216TH PL SE SE 239TH ST 913.0  27 2 FILL CRACKS   86  5 ACP     639    398,671
248SEST_219 SE 248TH ST WITTE RD SE WEST TO CITY LIMITS 433.0  21 2   86  5 ACP       0    398,671
253SEPL_242 SE 253RD PL SR 169 242ND PL SE  1763  33 2   87  5 ACP       0    398,671
276SEST_216 SE 276TH ST WITTE RD SE 216TH AV SE  1584  26 2 NOTHING   87  5 ACP       0    398,671
276SEST_236 SE 276TH ST 236TH PL SE SR 169  1897  30 2 FILL CRACKS   87  5 ACP     322    398,993
216PLSE_237 216TH PL SE SE 237TH ST SE 240TH ST 883.0  36 2 FILL CRACKS   88  5 ACP     715    399,708
215PLSE_251 215TH PL SE SE 252ND PL N TO GATE 285.0  23 2   88  5 ACP       0    399,708
262SEST_212 SE 262ND ST 215TH PL SE 212TH AV SE  1132  13 1   88  5 ACP       0    399,708
WILDER__100 LK WILDERNESS  CC DR SE WITTE RD E (NORTH CLUB ENTRANCE  1585  39 2 FILL CRACKS   89  4 ACP     745    400,453
259SEST_216 SE 259TH ST 220TH AV SE 216TH PL SE  1180  20 2   90  5 ACP       0    400,453
SR169___140 SR 169 WITTE RD SE N OF 225 AV SE 945.0  34 2 FILL CRACKS   90  6 APC      85    400,538
271SEPL_233 SE 271ST PL SR-516 E TO END  1000  19 2 FILL CRACKS   90  5 ACP     360    400,898
222CTSE_250 222ND CT SE SE 250TH ST S TO END 165.0  26 2 FILL CRACKS   92  5 ACP     140    401,038
228AVSE_272 228TH AV SE SR-516 S TO BARRICADE  3889  30 2 FILL CRACKS   92  5 ACP     739    401,777
242PLSE_253 242ND PL SE SE 253RD PL S TO END 680.0  33 2 FILL CRACKS   93  5 ACP     415    402,192
216PLSE_259 216TH PL SE SE 259TH ST SE 261 LN 847.0  21 2   93  5 ACP       0    402,192
208AVSE_272 208TH AVE SE SE 272ND ST SE 276TH ST  1331  19 2   93  5 ACP       0    402,192
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Figure 6. Project Cost Report Sorted by PCR Value



Average Cost of Rehabilitation at Project Level

January 25, 2010

City of Maple Valley

Functional Class: Pavement
Type

Rehab. 
Strategy

Cost, $/ 1 SYNumber
Segments

ACP AverageMin. Max.
RECONST  $40.00 $40.00  $40.00   1

Functional Class: Pavement
Type

Rehab. 
Strategy

Cost, $/ 4 SYNumber
Segments

ACP AverageMin. Max.
FILL CRACKS   $0.11  $0.11   $0.11   1

Functional Class: Pavement
Type

Rehab. 
Strategy

Cost, $/ 5 SYNumber
Segments

ACP AverageMin. Max.
FILL CRACKS   $0.14  $0.04   $0.42  35
NOTHING   $0.00  $0.00   $0.00  16
TK OVLY  $13.00 $12.60  $13.80   3
TN OVLY  $11.78 $11.00  $15.26   6

BST AverageMin. Max.
FILL CRACKS   $0.38  $0.38   $0.38   1
NOTHING   $0.00  $0.00   $0.00   2
TN OVLY  $14.50 $14.50  $14.50   1

Functional Class: Pavement
Type

Rehab. 
Strategy

Cost, $/ 6 SYNumber
Segments

APC AverageMin. Max.
FILL CRACKS   $0.11  $0.02   $0.20   2

Note: This report displays the average cost of the different rehabilitation strategies at the Project Level. 
         These costs can be used to update the costs at the Network Level for consistency at the two levels.

Figure 7. Average Cost Report
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Budget
$200,000 / Year Ceiling

Figure 9a.
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Budget
$250,000 / Year Ceiling

Figure 10a.
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Budget
$300,000 / Year Ceiling

Figure 11a.
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Accumulated Budget + Deferred 
Maintenance

Figure 12
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Pavement Type: ACP

Maintenance / Rehabilitation Strategies
City of Maple Valley

Functional Class:  1
DISTRESS: Slight Rutting,

If >   1 and >   0 and >   0 then NOTHINGSlight Rutting,
If >  50 and >   0 and >   0 then TN OVLYSlight Rutting,

DISTRESS: Moderate Rutting,
If >   1 and >   0 and >   0 then NOTHINGModerate Rutting,
If >  20 and >   0 and >   0 then TK OVLYModerate Rutting,

DISTRESS: Severe Rutting,
If >   1 and >   0 and >   0 then PATCHSevere Rutting,
If >   9 and >   0 and >   0 then RECONSTSevere Rutting,

DISTRESS: Moderate Corr/Waves/Sags
If >  20 and >   0 and >   0 then TN OVLYModerate Corr/Waves/Sags

DISTRESS: Slight Alligator Crkg,
If >   0 and >  10 and >   0 then TN OVLYSlight Alligator Crkg, Moderate Patching,
If >   1 and >   0 and >   0 then NOTHINGSlight Alligator Crkg,
If >  10 and >   0 and >   0 then TN OVLYSlight Alligator Crkg,
If >  10 and >  10 and >   0 then TK OVLYSlight Alligator Crkg, Moderate Patching,
If >  20 and >   0 and >   0 then TK OVLYSlight Alligator Crkg,
If >  70 and >   0 and >   0 then RECONSTSlight Alligator Crkg,

DISTRESS: Moderate Alligator Crkg,
If >   1 and >   0 and >   0 then NOTHINGModerate Alligator Crkg,
If >   7 and >   0 and >   0 then TN OVLYModerate Alligator Crkg,
If >  10 and >  10 and >   0 then TK OVLYModerate Alligator Crkg, Moderate Patching,
If >  20 and >   0 and >   0 then TK OVLYModerate Alligator Crkg,
If >  45 and >   0 and >   0 then RECONSTModerate Alligator Crkg,

DISTRESS: Severe Alligator Crkg,
If >   0 and >   0 and >   0 then PATCHSevere Alligator Crkg,
If >   5 and >   0 and >   0 then FIELD STUDYSevere Alligator Crkg,
If >  10 and >   0 and >   0 then RECONSTSevere Alligator Crkg,

DISTRESS: Moderate Raveling,
If >  50 and >   0 and >   0 then TN OVLYModerate Raveling,

DISTRESS: Slight Longitudinal Crks,
If >  10 and >   0 and >   0 then NOTHINGSlight Longitudinal Crks,

DISTRESS: Moderate Longitudinal Crks,
If >  10 and >   0 and >   0 then FILL CRACKSModerate Longitudinal Crks,

DISTRESS: Severe Longitudinal Crks,
If >   1 and >   0 and >   0 then FILL CRACKSSevere Longitudinal Crks,
If >  50 and >   0 and >   0 then TN OVLYSevere Longitudinal Crks,
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Pavement Type: ACP

Maintenance / Rehabilitation Strategies
City of Maple Valley

DISTRESS: Slight Transverse Crks,
If >   2 and >   0 and >   0 then NOTHINGSlight Transverse Crks,

DISTRESS: Moderate Transverse Crks,
If >   2 and >   0 and >   0 then FILL CRACKSModerate Transverse Crks,

DISTRESS: Severe Transverse Crks,
If >   2 and >   0 and >   0 then FILL CRACKSSevere Transverse Crks,
If >   5 and >   0 and >   0 then TN OVLYSevere Transverse Crks,

DISTRESS: Slight Edge Breakoff
If >   1 and >   0 and >   0 then NOTHINGSlight Edge Breakoff
If >  10 and >   0 and >   0 then NOTHINGSlight Edge Breakoff

DISTRESS: Moderate Edge Breakoff
If >   1 and >   0 and >   0 then NOTHINGModerate Edge Breakoff
If >  10 and >   0 and >   0 then PATCHModerate Edge Breakoff

DISTRESS: Severe Edge Breakoff
If >   1 and >   0 and >   0 then PATCHSevere Edge Breakoff
If >  10 and >   0 and >   0 then PATCHSevere Edge Breakoff

DISTRESS: Slight Patching,
If >  20 and >   0 and >   0 then TN OVLYSlight Patching,

DISTRESS: Moderate Patching,
If >   5 and >   0 and >   0 then PATCHModerate Patching,

DISTRESS: Severe Patching,
If >   0 and >   0 and >   0 then PATCHSevere Patching,

DISTRESS: Slight IRI
If > 200 and >   0 and >   0 then TN OVLY IRI
If > 300 and >   0 and >   0 then TK OVLY IRI
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Pavement Type: ACP

Maintenance / Rehabilitation Strategies
City of Maple Valley

Functional Class:  2
DISTRESS: Slight Rutting,

If >   1 and >   0 and >   0 then NOTHINGSlight Rutting,
If >  50 and >   0 and >   0 then TN OVLYSlight Rutting,

DISTRESS: Moderate Rutting,
If >   1 and >   0 and >   0 then NOTHINGModerate Rutting,
If >  20 and >   0 and >   0 then TK OVLYModerate Rutting,

DISTRESS: Severe Rutting,
If >   1 and >   0 and >   0 then PATCHSevere Rutting,
If >   9 and >   0 and >   0 then RECONSTSevere Rutting,

DISTRESS: Moderate Corr/Waves/Sags
If >  20 and >   0 and >   0 then TN OVLYModerate Corr/Waves/Sags

DISTRESS: Slight Alligator Crkg,
If >  10 and >   0 and >   0 then TN OVLYSlight Alligator Crkg,
If >  15 and >  10 and >   0 then TK OVLYSlight Alligator Crkg, Moderate Patching,
If >  30 and >   0 and >   0 then TK OVLYSlight Alligator Crkg,
If >  70 and >   0 and >   0 then RECONSTSlight Alligator Crkg,

DISTRESS: Moderate Alligator Crkg,
If >  10 and >   0 and >   0 then TN OVLYModerate Alligator Crkg,
If >  15 and >  10 and >   0 then TK OVLYModerate Alligator Crkg, Moderate Patching,
If >  20 and >   0 and >   0 then TK OVLYModerate Alligator Crkg,
If >  45 and >   0 and >   0 then RECONSTModerate Alligator Crkg,

DISTRESS: Severe Alligator Crkg,
If >   1 and >   0 and >   0 then PATCHSevere Alligator Crkg,
If >   5 and >   0 and >   0 then FIELD STUDYSevere Alligator Crkg,
If >  10 and >   0 and >   0 then RECONSTSevere Alligator Crkg,

DISTRESS: Moderate Raveling,
If >  50 and >   0 and >   0 then TN OVLYModerate Raveling,

DISTRESS: Slight Longitudinal Crks,
If >  10 and >   0 and >   0 then NOTHINGSlight Longitudinal Crks,

DISTRESS: Moderate Longitudinal Crks,
If >  10 and >   0 and >   0 then FILL CRACKSModerate Longitudinal Crks,

DISTRESS: Severe Longitudinal Crks,
If >   1 and >   0 and >   0 then FILL CRACKSSevere Longitudinal Crks,
If >  50 and >   0 and >   0 then TN OVLYSevere Longitudinal Crks,

DISTRESS: Slight Transverse Crks,
If >   2 and >   0 and >   0 then NOTHINGSlight Transverse Crks,

DISTRESS: Moderate Transverse Crks,
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Pavement Type: ACP

Maintenance / Rehabilitation Strategies
City of Maple Valley

If >   2 and >   0 and >   0 then FILL CRACKSModerate Transverse Crks,
DISTRESS: Severe Transverse Crks,

If >   2 and >   0 and >   0 then FILL CRACKSSevere Transverse Crks,
If >   5 and >   0 and >   0 then TN OVLYSevere Transverse Crks,

DISTRESS: Slight Edge Breakoff
If >   1 and >   0 and >   0 then NOTHINGSlight Edge Breakoff
If >  10 and >   0 and >   0 then NOTHINGSlight Edge Breakoff

DISTRESS: Moderate Edge Breakoff
If >  10 and >   0 and >   0 then NOTHINGModerate Edge Breakoff
If >  10 and >   0 and >   0 then PATCHModerate Edge Breakoff

DISTRESS: Severe Edge Breakoff
If >   1 and >   0 and >   0 then PATCHSevere Edge Breakoff
If >  10 and >   0 and >   0 then PATCHSevere Edge Breakoff

DISTRESS: Slight Patching,
If >  20 and >   0 and >   0 then TN OVLYSlight Patching,

DISTRESS: Moderate Patching,
If >   5 and >   0 and >   0 then PATCHModerate Patching,

DISTRESS: Severe Patching,
If >   1 and >   0 and >   0 then PATCHSevere Patching,

DISTRESS: Slight IRI
If > 200 and >   0 and >   0 then TN OVLY IRI
If > 300 and >   0 and >   0 then TK OVLY IRI
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Pavement Type: ACP

Maintenance / Rehabilitation Strategies
City of Maple Valley

Functional Class:  3
DISTRESS: Slight Rutting,

If >   1 and >   0 and >   0 then NOTHINGSlight Rutting,
If >  50 and >   0 and >   0 then TN OVLYSlight Rutting,

DISTRESS: Moderate Rutting,
If >   1 and >   0 and >   0 then NOTHINGModerate Rutting,
If >  20 and >   0 and >   0 then TK OVLYModerate Rutting,

DISTRESS: Severe Rutting,
If >   1 and >   0 and >   0 then PATCHSevere Rutting,
If >   9 and >   0 and >   0 then RECONSTSevere Rutting,

DISTRESS: Moderate Corr/Waves/Sags
If >  20 and >   0 and >   0 then TN OVLYModerate Corr/Waves/Sags

DISTRESS: Slight Alligator Crkg,
If >   0 and >   0 and >   0 then NOTHINGSlight Alligator Crkg,
If >   0 and >  10 and >   0 then TN OVLYSlight Alligator Crkg, Moderate Patching,
If >  10 and >   0 and >   0 then TN OVLYSlight Alligator Crkg,
If >  10 and >  10 and >   0 then TK OVLYSlight Alligator Crkg, Moderate Patching,
If >  20 and >   0 and >   0 then TK OVLYSlight Alligator Crkg,
If >  70 and >   0 and >   0 then RECONSTSlight Alligator Crkg,

DISTRESS: Moderate Alligator Crkg,
If >  10 and >   0 and >   0 then TN OVLYModerate Alligator Crkg,
If >  15 and >  10 and >   0 then TK OVLYModerate Alligator Crkg, Moderate Patching,
If >  20 and >   0 and >   0 then TK OVLYModerate Alligator Crkg,
If >  45 and >   0 and >   0 then RECONSTModerate Alligator Crkg,

DISTRESS: Severe Alligator Crkg,
If >   1 and >   0 and >   0 then PATCHSevere Alligator Crkg,
If >   5 and >   0 and >   0 then FIELD STUDYSevere Alligator Crkg,
If >  10 and >   0 and >   0 then RECONSTSevere Alligator Crkg,

DISTRESS: Moderate Raveling,
If >  50 and >   0 and >   0 then TN OVLYModerate Raveling,

DISTRESS: Slight Longitudinal Crks,
If >  10 and >   0 and >   0 then NOTHINGSlight Longitudinal Crks,

DISTRESS: Moderate Longitudinal Crks,
If >  10 and >   0 and >   0 then FILL CRACKSModerate Longitudinal Crks,

DISTRESS: Severe Longitudinal Crks,
If >  10 and >   0 and >   0 then FILL CRACKSSevere Longitudinal Crks,
If >  50 and >   0 and >   0 then TN OVLYSevere Longitudinal Crks,

DISTRESS: Slight Transverse Crks,
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Pavement Type: ACP

Maintenance / Rehabilitation Strategies
City of Maple Valley

If >   2 and >   0 and >   0 then NOTHINGSlight Transverse Crks,
DISTRESS: Moderate Transverse Crks,

If >   2 and >   0 and >   0 then FILL CRACKSModerate Transverse Crks,
DISTRESS: Severe Transverse Crks,

If >   2 and >   0 and >   0 then FILL CRACKSSevere Transverse Crks,
If >   5 and >   0 and >   0 then TN OVLYSevere Transverse Crks,

DISTRESS: Slight Edge Breakoff
If >   1 and >   0 and >   0 then NOTHINGSlight Edge Breakoff
If >  10 and >   0 and >   0 then NOTHINGSlight Edge Breakoff

DISTRESS: Moderate Edge Breakoff
If >   1 and >   0 and >   0 then NOTHINGModerate Edge Breakoff
If >  10 and >   0 and >   0 then PATCHModerate Edge Breakoff

DISTRESS: Severe Edge Breakoff
If >   1 and >   0 and >   0 then PATCHSevere Edge Breakoff
If >  10 and >   0 and >   0 then PATCHSevere Edge Breakoff

DISTRESS: Slight Patching,
If >   0 and >   0 and >   0 then NOTHINGSlight Patching,

DISTRESS: Moderate Patching,
If >  20 and >   0 and >   0 then TN OVLYModerate Patching,

DISTRESS: Severe Patching,
If >   1 and >   0 and >   0 then PATCHSevere Patching,

DISTRESS: Slight IRI
If > 200 and >   0 and >   0 then TN OVLY IRI
If > 300 and >   0 and >   0 then TK OVLY IRI
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Pavement Type: ACP

Maintenance / Rehabilitation Strategies
City of Maple Valley

Functional Class:  4
DISTRESS: Slight Rutting,

If >   1 and >   0 and >   0 then NOTHINGSlight Rutting,
If >  50 and >   0 and >   0 then TN OVLYSlight Rutting,

DISTRESS: Moderate Rutting,
If >   1 and >   0 and >   0 then NOTHINGModerate Rutting,
If >  20 and >   0 and >   0 then TK OVLYModerate Rutting,

DISTRESS: Severe Rutting,
If >   1 and >   0 and >   0 then PATCHSevere Rutting,
If >   9 and >   0 and >   0 then RECONSTSevere Rutting,

DISTRESS: Moderate Corr/Waves/Sags
If >  20 and >   0 and >   0 then TN OVLYModerate Corr/Waves/Sags

DISTRESS: Slight Alligator Crkg,
If >   0 and >  10 and >   0 then TN OVLYSlight Alligator Crkg, Moderate Patching,
If >   1 and >   0 and >   0 then NOTHINGSlight Alligator Crkg,
If >  10 and >   0 and >   0 then TN OVLYSlight Alligator Crkg,
If >  10 and >  10 and >   0 then TK OVLYSlight Alligator Crkg, Moderate Patching,
If >  20 and >   0 and >   0 then TK OVLYSlight Alligator Crkg,
If >  70 and >   0 and >   0 then RECONSTSlight Alligator Crkg,

DISTRESS: Moderate Alligator Crkg,
If >  10 and >   0 and >   0 then TN OVLYModerate Alligator Crkg,
If >  15 and >  10 and >   0 then TK OVLYModerate Alligator Crkg, Moderate Patching,
If >  20 and >   0 and >   0 then TK OVLYModerate Alligator Crkg,
If >  45 and >   0 and >   0 then RECONSTModerate Alligator Crkg,

DISTRESS: Severe Alligator Crkg,
If >   1 and >   0 and >   0 then PATCHSevere Alligator Crkg,
If >   5 and >   0 and >   0 then FIELD STUDYSevere Alligator Crkg,
If >  10 and >   0 and >   0 then RECONSTSevere Alligator Crkg,

DISTRESS: Moderate Raveling,
If >  50 and >   0 and >   0 then TN OVLYModerate Raveling,

DISTRESS: Slight Longitudinal Crks,
If >  10 and >   0 and >   0 then NOTHINGSlight Longitudinal Crks,

DISTRESS: Moderate Longitudinal Crks,
If >  10 and >   0 and >   0 then FILL CRACKSModerate Longitudinal Crks,

DISTRESS: Severe Longitudinal Crks,
If >   1 and >   0 and >   0 then FILL CRACKSSevere Longitudinal Crks,
If >  50 and >   0 and >   0 then TN OVLYSevere Longitudinal Crks,

DISTRESS: Slight Transverse Crks,
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If >   2 and >   0 and >   0 then NOTHINGSlight Transverse Crks,
DISTRESS: Moderate Transverse Crks,

If >   2 and >   0 and >   0 then FILL CRACKSModerate Transverse Crks,
DISTRESS: Severe Transverse Crks,

If >   2 and >   0 and >   0 then FILL CRACKSSevere Transverse Crks,
If >   5 and >   0 and >   0 then TN OVLYSevere Transverse Crks,

DISTRESS: Slight Edge Breakoff
If >   1 and >   0 and >   0 then NOTHINGSlight Edge Breakoff
If >  10 and >   0 and >   0 then NOTHINGSlight Edge Breakoff

DISTRESS: Moderate Edge Breakoff
If >   1 and >   0 and >   0 then NOTHINGModerate Edge Breakoff
If >  10 and >   0 and >   0 then PATCHModerate Edge Breakoff

DISTRESS: Severe Edge Breakoff
If >   1 and >   0 and >   0 then PATCHSevere Edge Breakoff
If >  10 and >   0 and >   0 then PATCHSevere Edge Breakoff

DISTRESS: Slight Patching,
If >   0 and >   0 and >   0 then NOTHINGSlight Patching,

DISTRESS: Moderate Patching,
If >  20 and >   0 and >   0 then TN OVLYModerate Patching,

DISTRESS: Severe Patching,
If >   1 and >   0 and >   0 then PATCHSevere Patching,

DISTRESS: Slight IRI
If > 200 and >   0 and >   0 then TN OVLY IRI
If > 300 and >   0 and >   0 then TK OVLY IRI
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Functional Class:  5
DISTRESS: Slight Rutting,

If >   1 and >   0 and >   0 then NOTHINGSlight Rutting,
If >  50 and >   0 and >   0 then NOTHINGSlight Rutting,

DISTRESS: Moderate Rutting,
If >   1 and >   0 and >   0 then NOTHINGModerate Rutting,
If >  20 and >   0 and >   0 then TN OVLYModerate Rutting,

DISTRESS: Severe Rutting,
If >   1 and >   0 and >   0 then PATCHSevere Rutting,
If >  20 and >   0 and >   0 then RECONSTSevere Rutting,

DISTRESS: Moderate Corr/Waves/Sags
If >  20 and >   0 and >   0 then TN OVLYModerate Corr/Waves/Sags

DISTRESS: Slight Alligator Crkg,
If >  20 and >   0 and >   0 then TN OVLYSlight Alligator Crkg,
If >  20 and >  10 and >   0 then TK OVLYSlight Alligator Crkg, Moderate Patching,
If >  50 and >   0 and >   0 then TK OVLYSlight Alligator Crkg,
If >  90 and >   0 and >   0 then RECONSTSlight Alligator Crkg,

DISTRESS: Moderate Alligator Crkg,
If >  16 and >  16 and >   0 then TK OVLYModerate Alligator Crkg, Moderate Patching,
If >  20 and >   0 and >   0 then TN OVLYModerate Alligator Crkg,
If >  33 and >   0 and >   0 then TK OVLYModerate Alligator Crkg,
If >  60 and >   0 and >   0 then RECONSTModerate Alligator Crkg,

DISTRESS: Severe Alligator Crkg,
If >   1 and >   0 and >   0 then PATCHSevere Alligator Crkg,
If >  25 and >   0 and >   0 then TK OVLYSevere Alligator Crkg,
If >  45 and >   0 and >   0 then RECONSTSevere Alligator Crkg,

DISTRESS: Moderate Raveling,
If >  50 and >   0 and >   0 then TN OVLYModerate Raveling,

DISTRESS: Slight Longitudinal Crks,
If >  10 and >   0 and >   0 then NOTHINGSlight Longitudinal Crks,

DISTRESS: Moderate Longitudinal Crks,
If >  10 and >   0 and >   0 then FILL CRACKSModerate Longitudinal Crks,

DISTRESS: Severe Longitudinal Crks,
If >   1 and >   0 and >   0 then FILL CRACKSSevere Longitudinal Crks,
If >  50 and >   0 and >   0 then TN OVLYSevere Longitudinal Crks,

DISTRESS: Slight Transverse Crks,
If >   2 and >   0 and >   0 then NOTHINGSlight Transverse Crks,

DISTRESS: Moderate Transverse Crks,
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If >   2 and >   0 and >   0 then FILL CRACKSModerate Transverse Crks,
DISTRESS: Severe Transverse Crks,

If >   2 and >   0 and >   0 then FILL CRACKSSevere Transverse Crks,
If >   5 and >   0 and >   0 then TN OVLYSevere Transverse Crks,

DISTRESS: Slight Edge Breakoff
If >   1 and >   0 and >   0 then NOTHINGSlight Edge Breakoff
If >  10 and >   0 and >   0 then NOTHINGSlight Edge Breakoff

DISTRESS: Moderate Edge Breakoff
If >   1 and >   0 and >   0 then NOTHINGModerate Edge Breakoff
If >  10 and >   0 and >   0 then NOTHINGModerate Edge Breakoff

DISTRESS: Severe Edge Breakoff
If >   1 and >   0 and >   0 then PATCHSevere Edge Breakoff
If >  10 and >   0 and >   0 then PATCHSevere Edge Breakoff

DISTRESS: Moderate Patching,
If >  20 and >   0 and >   0 then TN OVLYModerate Patching,

DISTRESS: Severe Patching,
If >   1 and >   0 and >   0 then PATCHSevere Patching,

DISTRESS: Slight IRI
If > 300 and >   0 and >   0 then TN OVLY IRI
If > 400 and >   0 and >   0 then TK OVLY IRI
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Functional Class:  6
DISTRESS: Slight Rutting,

If >   1 and >   0 and >   0 then NOTHINGSlight Rutting,
If >  50 and >   0 and >   0 then TN OVLYSlight Rutting,

DISTRESS: Moderate Rutting,
If >   1 and >   0 and >   0 then NOTHINGModerate Rutting,
If >  20 and >   0 and >   0 then TK OVLYModerate Rutting,

DISTRESS: Severe Rutting,
If >   1 and >   0 and >   0 then PATCHSevere Rutting,
If >   9 and >   0 and >   0 then RECONSTSevere Rutting,

DISTRESS: Moderate Corr/Waves/Sags
If >  20 and >   0 and >   0 then TN OVLYModerate Corr/Waves/Sags

DISTRESS: Slight Alligator Crkg,
If >   0 and >  10 and >   0 then TN OVLYSlight Alligator Crkg, Moderate Patching,
If >   1 and >   0 and >   0 then NOTHINGSlight Alligator Crkg,
If >  10 and >   0 and >   0 then TN OVLYSlight Alligator Crkg,
If >  10 and >  10 and >   0 then TK OVLYSlight Alligator Crkg, Moderate Patching,
If >  20 and >   0 and >   0 then TK OVLYSlight Alligator Crkg,
If >  70 and >   0 and >   0 then RECONSTSlight Alligator Crkg,

DISTRESS: Moderate Alligator Crkg,
If >   0 and >  10 and >   0 then TN OVLYModerate Alligator Crkg, Moderate Patching,
If >   1 and >   0 and >   0 then NOTHINGModerate Alligator Crkg,
If >  10 and >   0 and >   0 then TN OVLYModerate Alligator Crkg,
If >  10 and >  10 and >   0 then TK OVLYModerate Alligator Crkg, Moderate Patching,
If >  20 and >   0 and >   0 then TK OVLYModerate Alligator Crkg,
If >  45 and >   0 and >   0 then RECONSTModerate Alligator Crkg,

DISTRESS: Severe Alligator Crkg,
If >   0 and >   0 and >   0 then PATCHSevere Alligator Crkg,
If >   5 and >   0 and >   0 then FIELD STUDYSevere Alligator Crkg,
If >  10 and >   0 and >   0 then RECONSTSevere Alligator Crkg,

DISTRESS: Moderate Raveling,
If >  50 and >   0 and >   0 then TN OVLYModerate Raveling,

DISTRESS: Slight Longitudinal Crks,
If >  10 and >   0 and >   0 then NOTHINGSlight Longitudinal Crks,

DISTRESS: Moderate Longitudinal Crks,
If >  10 and >   0 and >   0 then FILL CRACKSModerate Longitudinal Crks,

DISTRESS: Severe Longitudinal Crks,
If >   1 and >   0 and >   0 then FILL CRACKSSevere Longitudinal Crks,
If >  50 and >   0 and >   0 then TN OVLYSevere Longitudinal Crks,

January 05, 2010 Page   11

Appendix A. Decision Trees



Pavement Type: ACP

Maintenance / Rehabilitation Strategies
City of Maple Valley

DISTRESS: Slight Transverse Crks,
If >   2 and >   0 and >   0 then NOTHINGSlight Transverse Crks,

DISTRESS: Moderate Transverse Crks,
If >   2 and >   0 and >   0 then FILL CRACKSModerate Transverse Crks,

DISTRESS: Severe Transverse Crks,
If >   2 and >   0 and >   0 then FILL CRACKSSevere Transverse Crks,
If >   5 and >   0 and >   0 then TN OVLYSevere Transverse Crks,

DISTRESS: Slight Edge Breakoff
If >   1 and >   0 and >   0 then NOTHINGSlight Edge Breakoff
If >  10 and >   0 and >   0 then NOTHINGSlight Edge Breakoff

DISTRESS: Moderate Edge Breakoff
If >   1 and >   0 and >   0 then NOTHINGModerate Edge Breakoff
If >  10 and >   0 and >   0 then PATCHModerate Edge Breakoff

DISTRESS: Severe Edge Breakoff
If >   1 and >   0 and >   0 then PATCHSevere Edge Breakoff
If >  10 and >   0 and >   0 then PATCHSevere Edge Breakoff

DISTRESS: Slight Patching,
If >  20 and >   0 and >   0 then TN OVLYSlight Patching,

DISTRESS: Moderate Patching,
If >   5 and >   0 and >   0 then PATCHModerate Patching,

DISTRESS: Severe Patching,
If >   0 and >   0 and >   0 then PATCHSevere Patching,

DISTRESS: Slight IRI
If > 200 and >   0 and >   0 then TN OVLY IRI
If > 300 and >   0 and >   0 then TK OVLY IRI
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Functional Class:  1
DISTRESS: Slight Rutting,

If >   1 and >   0 and >   0 then NOTHINGSlight Rutting,
If >  50 and >   0 and >   0 then TN OVLYSlight Rutting,

DISTRESS: Moderate Rutting,
If >   1 and >   0 and >   0 then NOTHINGModerate Rutting,
If >  20 and >   0 and >   0 then TN OVLYModerate Rutting,

DISTRESS: Severe Rutting,
If >   1 and >   0 and >   0 then PATCHSevere Rutting,
If >   5 and >   0 and >   0 then FIELD STUDYSevere Rutting,

DISTRESS: Slight Alligator Crkg,
If >   0 and >  10 and >   0 then TN OVLYSlight Alligator Crkg, Moderate Patching,
If >   1 and >   0 and >   0 then NOTHINGSlight Alligator Crkg,
If >  10 and >   0 and >   0 then TN OVLYSlight Alligator Crkg,
If >  10 and >  10 and >   0 then TK OVLYSlight Alligator Crkg, Moderate Patching,
If >  20 and >   0 and >   0 then TK OVLYSlight Alligator Crkg,
If >  70 and >   0 and >   0 then RECONSTSlight Alligator Crkg,

DISTRESS: Moderate Alligator Crkg,
If >   0 and >  10 and >   0 then TN OVLYModerate Alligator Crkg, Moderate Patching,
If >   1 and >   0 and >   0 then NOTHINGModerate Alligator Crkg,
If >  10 and >   0 and >   0 then TN OVLYModerate Alligator Crkg,
If >  10 and >  10 and >   0 then TK OVLYModerate Alligator Crkg, Moderate Patching,
If >  20 and >   0 and >   0 then TK OVLYModerate Alligator Crkg,
If >  45 and >   0 and >   0 then RECONSTModerate Alligator Crkg,

DISTRESS: Severe Alligator Crkg,
If >   0 and >   0 and >   0 then PATCHSevere Alligator Crkg,
If >   5 and >   0 and >   0 then FIELD STUDYSevere Alligator Crkg,
If >  10 and >   0 and >   0 then RECONSTSevere Alligator Crkg,

DISTRESS: Moderate Raveling,
If >  50 and >   0 and >   0 then TN OVLYModerate Raveling,

DISTRESS: Slight Longitudinal Crks,
If >  10 and >   0 and >   0 then NOTHINGSlight Longitudinal Crks,

DISTRESS: Moderate Longitudinal Crks,
If >  10 and >   0 and >   0 then FILL CRACKSModerate Longitudinal Crks,

DISTRESS: Severe Longitudinal Crks,
If >   1 and >   0 and >   0 then FILL CRACKSSevere Longitudinal Crks,
If >  50 and >   0 and >   0 then TN OVLYSevere Longitudinal Crks,

DISTRESS: Slight Transverse Crks,
If >   2 and >   0 and >   0 then NOTHINGSlight Transverse Crks,
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DISTRESS: Moderate Transverse Crks,
If >   2 and >   0 and >   0 then FILL CRACKSModerate Transverse Crks,

DISTRESS: Severe Transverse Crks,
If >   2 and >   0 and >   0 then FILL CRACKSSevere Transverse Crks,
If >   5 and >   0 and >   0 then TN OVLYSevere Transverse Crks,

DISTRESS: Slight Edge Breakoff
If >   1 and >   0 and >   0 then NOTHINGSlight Edge Breakoff
If >  10 and >   0 and >   0 then NOTHINGSlight Edge Breakoff

DISTRESS: Moderate Edge Breakoff
If >   1 and >   0 and >   0 then NOTHINGModerate Edge Breakoff
If >  10 and >   0 and >   0 then PATCHModerate Edge Breakoff

DISTRESS: Severe Edge Breakoff
If >   1 and >   0 and >   0 then PATCHSevere Edge Breakoff
If >  10 and >   0 and >   0 then PATCHSevere Edge Breakoff

DISTRESS: Slight Patching,
If >  20 and >   0 and >   0 then TN OVLYSlight Patching,

DISTRESS: Moderate Patching,
If >   5 and >   0 and >   0 then PATCHModerate Patching,

DISTRESS: Severe Patching,
If >   0 and >   0 and >   0 then PATCHSevere Patching,

DISTRESS: Slight IRI
If > 200 and >   0 and >   0 then TN OVLY IRI
If > 300 and >   0 and >   0 then TK OVLY IRI
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Functional Class:  2
DISTRESS: Slight Rutting,

If >   1 and >   0 and >   0 then NOTHINGSlight Rutting,
If >  50 and >   0 and >   0 then TN OVLYSlight Rutting,

DISTRESS: Moderate Rutting,
If >   1 and >   0 and >   0 then NOTHINGModerate Rutting,
If >  20 and >   0 and >   0 then TN OVLYModerate Rutting,

DISTRESS: Severe Rutting,
If >   1 and >   0 and >   0 then PATCHSevere Rutting,
If >   5 and >   0 and >   0 then FIELD STUDYSevere Rutting,

DISTRESS: Slight Alligator Crkg,
If >   0 and >  10 and >   0 then TN OVLYSlight Alligator Crkg, Moderate Patching,
If >   1 and >   0 and >   0 then NOTHINGSlight Alligator Crkg,
If >  10 and >   0 and >   0 then TN OVLYSlight Alligator Crkg,
If >  10 and >  10 and >   0 then TK OVLYSlight Alligator Crkg, Moderate Patching,
If >  20 and >   0 and >   0 then TK OVLYSlight Alligator Crkg,
If >  70 and >   0 and >   0 then RECONSTSlight Alligator Crkg,

DISTRESS: Moderate Alligator Crkg,
If >   0 and >  10 and >   0 then TN OVLYModerate Alligator Crkg, Moderate Patching,
If >   1 and >   0 and >   0 then NOTHINGModerate Alligator Crkg,
If >  10 and >   0 and >   0 then TN OVLYModerate Alligator Crkg,
If >  10 and >  10 and >   0 then TK OVLYModerate Alligator Crkg, Moderate Patching,
If >  20 and >   0 and >   0 then TK OVLYModerate Alligator Crkg,
If >  45 and >   0 and >   0 then RECONSTModerate Alligator Crkg,

DISTRESS: Severe Alligator Crkg,
If >   1 and >   0 and >   0 then PATCHSevere Alligator Crkg,
If >   5 and >   0 and >   0 then FIELD STUDYSevere Alligator Crkg,
If >  10 and >   0 and >   0 then RECONSTSevere Alligator Crkg,

DISTRESS: Moderate Raveling,
If >  50 and >   0 and >   0 then TN OVLYModerate Raveling,

DISTRESS: Slight Longitudinal Crks,
If >  10 and >   0 and >   0 then NOTHINGSlight Longitudinal Crks,

DISTRESS: Moderate Longitudinal Crks,
If >  10 and >   0 and >   0 then FILL CRACKSModerate Longitudinal Crks,

DISTRESS: Severe Longitudinal Crks,
If >   1 and >   0 and >   0 then FILL CRACKSSevere Longitudinal Crks,
If >  50 and >   0 and >   0 then TN OVLYSevere Longitudinal Crks,

DISTRESS: Slight Transverse Crks,
If >   2 and >   0 and >   0 then NOTHINGSlight Transverse Crks,
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DISTRESS: Moderate Transverse Crks,
If >   2 and >   0 and >   0 then FILL CRACKSModerate Transverse Crks,

DISTRESS: Severe Transverse Crks,
If >   2 and >   0 and >   0 then FILL CRACKSSevere Transverse Crks,
If >   5 and >   0 and >   0 then TN OVLYSevere Transverse Crks,

DISTRESS: Slight Edge Breakoff
If >   1 and >   0 and >   0 then NOTHINGSlight Edge Breakoff
If >  10 and >   0 and >   0 then NOTHINGSlight Edge Breakoff

DISTRESS: Moderate Edge Breakoff
If >  10 and >   0 and >   0 then NOTHINGModerate Edge Breakoff
If >  10 and >   0 and >   0 then PATCHModerate Edge Breakoff

DISTRESS: Severe Edge Breakoff
If >   1 and >   0 and >   0 then PATCHSevere Edge Breakoff
If >  10 and >   0 and >   0 then PATCHSevere Edge Breakoff

DISTRESS: Slight Patching,
If >  20 and >   0 and >   0 then TN OVLYSlight Patching,

DISTRESS: Moderate Patching,
If >   5 and >   0 and >   0 then PATCHModerate Patching,

DISTRESS: Severe Patching,
If >   1 and >   0 and >   0 then PATCHSevere Patching,

DISTRESS: Slight IRI
If > 200 and >   0 and >   0 then TN OVLY IRI
If > 300 and >   0 and >   0 then TK OVLY IRI
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Functional Class:  3
DISTRESS: Slight Rutting,

If >   1 and >   0 and >   0 then NOTHINGSlight Rutting,
If >  50 and >   0 and >   0 then TN OVLYSlight Rutting,

DISTRESS: Moderate Rutting,
If >   1 and >   0 and >   0 then NOTHINGModerate Rutting,
If >  20 and >   0 and >   0 then TN OVLYModerate Rutting,

DISTRESS: Severe Rutting,
If >   1 and >   0 and >   0 then PATCHSevere Rutting,
If >   5 and >   0 and >   0 then FIELD STUDYSevere Rutting,

DISTRESS: Slight Alligator Crkg,
If >   0 and >   0 and >   0 then NOTHINGSlight Alligator Crkg,
If >   0 and >  10 and >   0 then TN OVLYSlight Alligator Crkg, Moderate Patching,
If >  10 and >   0 and >   0 then TN OVLYSlight Alligator Crkg,
If >  10 and >  10 and >   0 then TK OVLYSlight Alligator Crkg, Moderate Patching,
If >  20 and >   0 and >   0 then TK OVLYSlight Alligator Crkg,
If >  70 and >   0 and >   0 then RECONSTSlight Alligator Crkg,

DISTRESS: Moderate Alligator Crkg,
If >   0 and >  10 and >   0 then TN OVLYModerate Alligator Crkg, Moderate Patching,
If >   1 and >   0 and >   0 then NOTHINGModerate Alligator Crkg,
If >  10 and >   0 and >   0 then TN OVLYModerate Alligator Crkg,
If >  10 and >  10 and >   0 then TK OVLYModerate Alligator Crkg, Moderate Patching,
If >  20 and >   0 and >   0 then TK OVLYModerate Alligator Crkg,
If >  45 and >   0 and >   0 then RECONSTModerate Alligator Crkg,

DISTRESS: Severe Alligator Crkg,
If >   1 and >   0 and >   0 then PATCHSevere Alligator Crkg,
If >   5 and >   0 and >   0 then FIELD STUDYSevere Alligator Crkg,
If >  10 and >   0 and >   0 then RECONSTSevere Alligator Crkg,

DISTRESS: Moderate Raveling,
If >  50 and >   0 and >   0 then TN OVLYModerate Raveling,

DISTRESS: Slight Longitudinal Crks,
If >  10 and >   0 and >   0 then NOTHINGSlight Longitudinal Crks,

DISTRESS: Moderate Longitudinal Crks,
If >  10 and >   0 and >   0 then FILL CRACKSModerate Longitudinal Crks,

DISTRESS: Severe Longitudinal Crks,
If >  10 and >   0 and >   0 then FILL CRACKSSevere Longitudinal Crks,
If >  50 and >   0 and >   0 then TN OVLYSevere Longitudinal Crks,

DISTRESS: Slight Transverse Crks,
If >   2 and >   0 and >   0 then NOTHINGSlight Transverse Crks,
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DISTRESS: Moderate Transverse Crks,
If >   2 and >   0 and >   0 then FILL CRACKSModerate Transverse Crks,

DISTRESS: Severe Transverse Crks,
If >   2 and >   0 and >   0 then FILL CRACKSSevere Transverse Crks,
If >   5 and >   0 and >   0 then TN OVLYSevere Transverse Crks,

DISTRESS: Slight Edge Breakoff
If >   1 and >   0 and >   0 then NOTHINGSlight Edge Breakoff
If >  10 and >   0 and >   0 then NOTHINGSlight Edge Breakoff

DISTRESS: Moderate Edge Breakoff
If >   1 and >   0 and >   0 then NOTHINGModerate Edge Breakoff
If >  10 and >   0 and >   0 then PATCHModerate Edge Breakoff

DISTRESS: Severe Edge Breakoff
If >   1 and >   0 and >   0 then PATCHSevere Edge Breakoff
If >  10 and >   0 and >   0 then PATCHSevere Edge Breakoff

DISTRESS: Slight Patching,
If >  20 and >   0 and >   0 then TN OVLYSlight Patching,

DISTRESS: Moderate Patching,
If >   5 and >   0 and >   0 then PATCHModerate Patching,

DISTRESS: Severe Patching,
If >   1 and >   0 and >   0 then PATCHSevere Patching,

DISTRESS: Slight IRI
If > 200 and >   0 and >   0 then TN OVLY IRI
If > 300 and >   0 and >   0 then TK OVLY IRI
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Functional Class:  4
DISTRESS: Slight Rutting,

If >   1 and >   0 and >   0 then NOTHINGSlight Rutting,
If >  50 and >   0 and >   0 then TN OVLYSlight Rutting,

DISTRESS: Moderate Rutting,
If >   1 and >   0 and >   0 then NOTHINGModerate Rutting,
If >  20 and >   0 and >   0 then TN OVLYModerate Rutting,

DISTRESS: Severe Rutting,
If >   1 and >   0 and >   0 then PATCHSevere Rutting,
If >   5 and >   0 and >   0 then FIELD STUDYSevere Rutting,

DISTRESS: Slight Alligator Crkg,
If >   0 and >  10 and >   0 then TN OVLYSlight Alligator Crkg, Moderate Patching,
If >   1 and >   0 and >   0 then NOTHINGSlight Alligator Crkg,
If >  10 and >   0 and >   0 then TN OVLYSlight Alligator Crkg,
If >  10 and >  10 and >   0 then TK OVLYSlight Alligator Crkg, Moderate Patching,
If >  20 and >   0 and >   0 then TK OVLYSlight Alligator Crkg,
If >  70 and >   0 and >   0 then RECONSTSlight Alligator Crkg,

DISTRESS: Moderate Alligator Crkg,
If >   0 and >  10 and >   0 then TN OVLYModerate Alligator Crkg, Moderate Patching,
If >   1 and >   0 and >   0 then NOTHINGModerate Alligator Crkg,
If >  10 and >   0 and >   0 then TN OVLYModerate Alligator Crkg,
If >  10 and >  10 and >   0 then TK OVLYModerate Alligator Crkg, Moderate Patching,
If >  20 and >   0 and >   0 then TK OVLYModerate Alligator Crkg,
If >  45 and >   0 and >   0 then RECONSTModerate Alligator Crkg,

DISTRESS: Severe Alligator Crkg,
If >   1 and >   0 and >   0 then PATCHSevere Alligator Crkg,
If >   5 and >   0 and >   0 then FIELD STUDYSevere Alligator Crkg,
If >  10 and >   0 and >   0 then RECONSTSevere Alligator Crkg,

DISTRESS: Moderate Raveling,
If >  50 and >   0 and >   0 then TN OVLYModerate Raveling,

DISTRESS: Slight Longitudinal Crks,
If >  10 and >   0 and >   0 then NOTHINGSlight Longitudinal Crks,

DISTRESS: Moderate Longitudinal Crks,
If >  10 and >   0 and >   0 then FILL CRACKSModerate Longitudinal Crks,

DISTRESS: Severe Longitudinal Crks,
If >   1 and >   0 and >   0 then FILL CRACKSSevere Longitudinal Crks,
If >  50 and >   0 and >   0 then TN OVLYSevere Longitudinal Crks,

DISTRESS: Slight Transverse Crks,
If >   2 and >   0 and >   0 then NOTHINGSlight Transverse Crks,
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DISTRESS: Moderate Transverse Crks,
If >   2 and >   0 and >   0 then FILL CRACKSModerate Transverse Crks,

DISTRESS: Severe Transverse Crks,
If >   2 and >   0 and >   0 then FILL CRACKSSevere Transverse Crks,
If >   5 and >   0 and >   0 then TN OVLYSevere Transverse Crks,

DISTRESS: Slight Edge Breakoff
If >   1 and >   0 and >   0 then NOTHINGSlight Edge Breakoff
If >  10 and >   0 and >   0 then NOTHINGSlight Edge Breakoff

DISTRESS: Moderate Edge Breakoff
If >   1 and >   0 and >   0 then NOTHINGModerate Edge Breakoff
If >  10 and >   0 and >   0 then PATCHModerate Edge Breakoff

DISTRESS: Severe Edge Breakoff
If >   1 and >   0 and >   0 then PATCHSevere Edge Breakoff
If >  10 and >   0 and >   0 then PATCHSevere Edge Breakoff

DISTRESS: Slight Patching,
If >  20 and >   0 and >   0 then TN OVLYSlight Patching,

DISTRESS: Moderate Patching,
If >   5 and >   0 and >   0 then PATCHModerate Patching,

DISTRESS: Severe Patching,
If >   1 and >   0 and >   0 then PATCHSevere Patching,

DISTRESS: Slight IRI
If > 200 and >   0 and >   0 then TN OVLY IRI
If > 300 and >   0 and >   0 then TK OVLY IRI
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Functional Class:  5
DISTRESS: Slight Rutting,

If >   1 and >   0 and >   0 then NOTHINGSlight Rutting,
If >  50 and >   0 and >   0 then NOTHINGSlight Rutting,

DISTRESS: Moderate Rutting,
If >   1 and >   0 and >   0 then NOTHINGModerate Rutting,
If >  20 and >   0 and >   0 then TN OVLYModerate Rutting,

DISTRESS: Severe Rutting,
If >   1 and >   0 and >   0 then PATCHSevere Rutting,
If >  20 and >   0 and >   0 then TK OVLYSevere Rutting,

DISTRESS: Slight Alligator Crkg,
If >   1 and >   0 and >   0 then NOTHINGSlight Alligator Crkg,
If >  20 and >  20 and >   0 then TK OVLYSlight Alligator Crkg, Moderate Patching,
If >  30 and >   0 and >   0 then TN OVLYSlight Alligator Crkg,
If >  50 and >   0 and >   0 then TN OVLYSlight Alligator Crkg,
If >  90 and >   0 and >   0 then RECONSTSlight Alligator Crkg,

DISTRESS: Moderate Alligator Crkg,
If >   1 and >   0 and >   0 then NOTHINGModerate Alligator Crkg,
If >  16 and >  16 and >   0 then TK OVLYModerate Alligator Crkg, Moderate Patching,
If >  20 and >   0 and >   0 then TN OVLYModerate Alligator Crkg,
If >  33 and >   0 and >   0 then TK OVLYModerate Alligator Crkg,
If >  60 and >   0 and >   0 then RECONSTModerate Alligator Crkg,

DISTRESS: Severe Alligator Crkg,
If >   1 and >   0 and >   0 then PATCHSevere Alligator Crkg,
If >  25 and >   0 and >   0 then TK OVLYSevere Alligator Crkg,
If >  45 and >   0 and >   0 then RECONSTSevere Alligator Crkg,

DISTRESS: Moderate Raveling,
If >  50 and >   0 and >   0 then TN OVLYModerate Raveling,

DISTRESS: Slight Longitudinal Crks,
If >  10 and >   0 and >   0 then NOTHINGSlight Longitudinal Crks,

DISTRESS: Moderate Longitudinal Crks,
If >  10 and >   0 and >   0 then FILL CRACKSModerate Longitudinal Crks,

DISTRESS: Severe Longitudinal Crks,
If >   1 and >   0 and >   0 then FILL CRACKSSevere Longitudinal Crks,
If >  50 and >   0 and >   0 then TN OVLYSevere Longitudinal Crks,

DISTRESS: Slight Transverse Crks,
If >   2 and >   0 and >   0 then NOTHINGSlight Transverse Crks,

DISTRESS: Moderate Transverse Crks,
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If >   2 and >   0 and >   0 then FILL CRACKSModerate Transverse Crks,
DISTRESS: Severe Transverse Crks,

If >   2 and >   0 and >   0 then FILL CRACKSSevere Transverse Crks,
If >   5 and >   0 and >   0 then TN OVLYSevere Transverse Crks,

DISTRESS: Slight Edge Breakoff
If >   1 and >   0 and >   0 then NOTHINGSlight Edge Breakoff
If >  10 and >   0 and >   0 then NOTHINGSlight Edge Breakoff

DISTRESS: Moderate Edge Breakoff
If >   1 and >   0 and >   0 then NOTHINGModerate Edge Breakoff
If >  10 and >   0 and >   0 then NOTHINGModerate Edge Breakoff

DISTRESS: Severe Edge Breakoff
If >   1 and >   0 and >   0 then PATCHSevere Edge Breakoff
If >  10 and >   0 and >   0 then PATCHSevere Edge Breakoff

DISTRESS: Slight Patching,
If >  30 and >   0 and >   0 then TN OVLYSlight Patching,

DISTRESS: Moderate Patching,
If >  10 and >   0 and >   0 then PATCHModerate Patching,

DISTRESS: Severe Patching,
If >   1 and >   0 and >   0 then PATCHSevere Patching,

DISTRESS: Slight IRI
If > 300 and >   0 and >   0 then TN OVLY IRI
If > 400 and >   0 and >   0 then TK OVLY IRI
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Functional Class:  6
DISTRESS: Slight Rutting,

If >   1 and >   0 and >   0 then NOTHINGSlight Rutting,
If >  50 and >   0 and >   0 then TN OVLYSlight Rutting,

DISTRESS: Moderate Rutting,
If >   1 and >   0 and >   0 then NOTHINGModerate Rutting,
If >  20 and >   0 and >   0 then TN OVLYModerate Rutting,

DISTRESS: Severe Rutting,
If >   1 and >   0 and >   0 then PATCHSevere Rutting,
If >   5 and >   0 and >   0 then FIELD STUDYSevere Rutting,

DISTRESS: Slight Alligator Crkg,
If >   0 and >  10 and >   0 then TN OVLYSlight Alligator Crkg, Moderate Patching,
If >   1 and >   0 and >   0 then NOTHINGSlight Alligator Crkg,
If >  10 and >   0 and >   0 then TN OVLYSlight Alligator Crkg,
If >  10 and >  10 and >   0 then TK OVLYSlight Alligator Crkg, Moderate Patching,
If >  20 and >   0 and >   0 then TK OVLYSlight Alligator Crkg,
If >  70 and >   0 and >   0 then RECONSTSlight Alligator Crkg,

DISTRESS: Moderate Alligator Crkg,
If >   0 and >  10 and >   0 then TN OVLYModerate Alligator Crkg, Moderate Patching,
If >   1 and >   0 and >   0 then NOTHINGModerate Alligator Crkg,
If >  10 and >   0 and >   0 then TN OVLYModerate Alligator Crkg,
If >  10 and >  10 and >   0 then TK OVLYModerate Alligator Crkg, Moderate Patching,
If >  20 and >   0 and >   0 then TK OVLYModerate Alligator Crkg,
If >  45 and >   0 and >   0 then RECONSTModerate Alligator Crkg,

DISTRESS: Severe Alligator Crkg,
If >   0 and >   0 and >   0 then PATCHSevere Alligator Crkg,
If >   5 and >   0 and >   0 then FIELD STUDYSevere Alligator Crkg,
If >  10 and >   0 and >   0 then RECONSTSevere Alligator Crkg,

DISTRESS: Moderate Raveling,
If >  50 and >   0 and >   0 then TN OVLYModerate Raveling,

DISTRESS: Slight Longitudinal Crks,
If >   5 and >   0 and >   0 then NOTHINGSlight Longitudinal Crks,

DISTRESS: Moderate Longitudinal Crks,
If >   5 and >   0 and >   0 then FILL CRACKSModerate Longitudinal Crks,

DISTRESS: Severe Longitudinal Crks,
If >   1 and >   0 and >   0 then FILL CRACKSSevere Longitudinal Crks,
If >  50 and >   0 and >   0 then TN OVLYSevere Longitudinal Crks,

DISTRESS: Slight Transverse Crks,
If >   1 and >   0 and >   0 then NOTHINGSlight Transverse Crks,
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DISTRESS: Moderate Transverse Crks,
If >   1 and >   0 and >   0 then FILL CRACKSModerate Transverse Crks,

DISTRESS: Severe Transverse Crks,
If >   1 and >   0 and >   0 then FILL CRACKSSevere Transverse Crks,
If >   5 and >   0 and >   0 then TN OVLYSevere Transverse Crks,

DISTRESS: Slight Edge Breakoff
If >   1 and >   0 and >   0 then NOTHINGSlight Edge Breakoff
If >  10 and >   0 and >   0 then NOTHINGSlight Edge Breakoff

DISTRESS: Moderate Edge Breakoff
If >   1 and >   0 and >   0 then NOTHINGModerate Edge Breakoff
If >  10 and >   0 and >   0 then PATCHModerate Edge Breakoff

DISTRESS: Severe Edge Breakoff
If >   1 and >   0 and >   0 then PATCHSevere Edge Breakoff
If >  10 and >   0 and >   0 then PATCHSevere Edge Breakoff

DISTRESS: Slight Patching,
If >  20 and >   0 and >   0 then TN OVLYSlight Patching,

DISTRESS: Moderate Patching,
If >   5 and >   0 and >   0 then PATCHModerate Patching,

DISTRESS: Severe Patching,
If >   0 and >   0 and >   0 then PATCHSevere Patching,

DISTRESS: Slight IRI
If > 200 and >   0 and >   0 then TN OVLY IRI
If > 300 and >   0 and >   0 then TK OVLY IRI
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Functional Class:  1
DISTRESS: Slight Rutting,

If >   1 and >   0 and >   0 then NOTHINGSlight Rutting,
If >  50 and >   0 and >   0 then TN OVLYSlight Rutting,

DISTRESS: Moderate Rutting,
If >   1 and >   0 and >   0 then NOTHINGModerate Rutting,
If >  20 and >   0 and >   0 then TN OVLYModerate Rutting,

DISTRESS: Severe Rutting,
If >   1 and >   0 and >   0 then PATCHSevere Rutting,
If >   5 and >   0 and >   0 then FIELD STUDYSevere Rutting,

DISTRESS: Moderate Corr/Waves/Sags
If >  20 and >   0 and >   0 then TN OVLYModerate Corr/Waves/Sags

DISTRESS: Slight Alligator Crkg,
If >   0 and >  10 and >   0 then TN OVLYSlight Alligator Crkg, Moderate Patching,
If >   1 and >   0 and >   0 then NOTHINGSlight Alligator Crkg,
If >  10 and >   0 and >   0 then TN OVLYSlight Alligator Crkg,
If >  10 and >  10 and >   0 then TK OVLYSlight Alligator Crkg, Moderate Patching,
If >  20 and >   0 and >   0 then TK OVLYSlight Alligator Crkg,
If >  70 and >   0 and >   0 then RECONSTSlight Alligator Crkg,

DISTRESS: Moderate Alligator Crkg,
If >   0 and >  10 and >   0 then TN OVLYModerate Alligator Crkg, Moderate Patching,
If >   1 and >   0 and >   0 then NOTHINGModerate Alligator Crkg,
If >  10 and >   0 and >   0 then TN OVLYModerate Alligator Crkg,
If >  10 and >  10 and >   0 then TK OVLYModerate Alligator Crkg, Moderate Patching,
If >  20 and >   0 and >   0 then TK OVLYModerate Alligator Crkg,
If >  45 and >   0 and >   0 then RECONSTModerate Alligator Crkg,

DISTRESS: Severe Alligator Crkg,
If >   0 and >   0 and >   0 then PATCHSevere Alligator Crkg,
If >   5 and >   0 and >   0 then FIELD STUDYSevere Alligator Crkg,
If >  10 and >   0 and >   0 then RECONSTSevere Alligator Crkg,

DISTRESS: Moderate Raveling,
If >  50 and >   0 and >   0 then TN OVLYModerate Raveling,

DISTRESS: Slight Longitudinal Crks,
If >  10 and >   0 and >   0 then NOTHINGSlight Longitudinal Crks,

DISTRESS: Moderate Longitudinal Crks,
If >  10 and >   0 and >   0 then FILL CRACKSModerate Longitudinal Crks,

DISTRESS: Severe Longitudinal Crks,
If >   1 and >   0 and >   0 then FILL CRACKSSevere Longitudinal Crks,
If >  50 and >   0 and >   0 then TN OVLYSevere Longitudinal Crks,
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DISTRESS: Slight Transverse Crks,
If >   2 and >   0 and >   0 then NOTHINGSlight Transverse Crks,

DISTRESS: Moderate Transverse Crks,
If >   2 and >   0 and >   0 then FILL CRACKSModerate Transverse Crks,

DISTRESS: Severe Transverse Crks,
If >   2 and >   0 and >   0 then FILL CRACKSSevere Transverse Crks,
If >   5 and >   0 and >   0 then TN OVLYSevere Transverse Crks,

DISTRESS: Slight Edge Breakoff
If >   1 and >   0 and >   0 then NOTHINGSlight Edge Breakoff
If >  10 and >   0 and >   0 then NOTHINGSlight Edge Breakoff

DISTRESS: Moderate Edge Breakoff
If >   1 and >   0 and >   0 then NOTHINGModerate Edge Breakoff
If >  10 and >   0 and >   0 then PATCHModerate Edge Breakoff

DISTRESS: Severe Edge Breakoff
If >   1 and >   0 and >   0 then PATCHSevere Edge Breakoff
If >  10 and >   0 and >   0 then PATCHSevere Edge Breakoff

DISTRESS: Slight Patching,
If >  20 and >   0 and >   0 then TN OVLYSlight Patching,

DISTRESS: Moderate Patching,
If >   5 and >   0 and >   0 then PATCHModerate Patching,

DISTRESS: Severe Patching,
If >   0 and >   0 and >   0 then PATCHSevere Patching,

DISTRESS: Slight IRI
If > 200 and >   0 and >   0 then TN OVLY IRI
If > 300 and >   0 and >   0 then TK OVLY IRI
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Functional Class:  2
DISTRESS: Slight Rutting,

If >   1 and >   0 and >   0 then NOTHINGSlight Rutting,
If >  50 and >   0 and >   0 then TN OVLYSlight Rutting,

DISTRESS: Moderate Rutting,
If >   1 and >   0 and >   0 then NOTHINGModerate Rutting,
If >  20 and >   0 and >   0 then TN OVLYModerate Rutting,

DISTRESS: Severe Rutting,
If >   1 and >   0 and >   0 then PATCHSevere Rutting,
If >   5 and >   0 and >   0 then FIELD STUDYSevere Rutting,

DISTRESS: Moderate Corr/Waves/Sags
If >  20 and >   0 and >   0 then TN OVLYModerate Corr/Waves/Sags

DISTRESS: Slight Alligator Crkg,
If >   0 and >  10 and >   0 then TN OVLYSlight Alligator Crkg, Moderate Patching,
If >   1 and >   0 and >   0 then NOTHINGSlight Alligator Crkg,
If >  10 and >   0 and >   0 then TN OVLYSlight Alligator Crkg,
If >  10 and >  10 and >   0 then TK OVLYSlight Alligator Crkg, Moderate Patching,
If >  20 and >   0 and >   0 then TK OVLYSlight Alligator Crkg,
If >  70 and >   0 and >   0 then RECONSTSlight Alligator Crkg,

DISTRESS: Moderate Alligator Crkg,
If >   0 and >  10 and >   0 then TN OVLYModerate Alligator Crkg, Moderate Patching,
If >   1 and >   0 and >   0 then NOTHINGModerate Alligator Crkg,
If >  10 and >   0 and >   0 then TN OVLYModerate Alligator Crkg,
If >  10 and >  10 and >   0 then TK OVLYModerate Alligator Crkg, Moderate Patching,
If >  20 and >   0 and >   0 then TK OVLYModerate Alligator Crkg,
If >  45 and >   0 and >   0 then RECONSTModerate Alligator Crkg,

DISTRESS: Severe Alligator Crkg,
If >   1 and >   0 and >   0 then PATCHSevere Alligator Crkg,
If >   5 and >   0 and >   0 then FIELD STUDYSevere Alligator Crkg,
If >  10 and >   0 and >   0 then RECONSTSevere Alligator Crkg,

DISTRESS: Moderate Raveling,
If >  50 and >   0 and >   0 then TN OVLYModerate Raveling,

DISTRESS: Slight Longitudinal Crks,
If >  10 and >   0 and >   0 then NOTHINGSlight Longitudinal Crks,

DISTRESS: Moderate Longitudinal Crks,
If >  10 and >   0 and >   0 then FILL CRACKSModerate Longitudinal Crks,

DISTRESS: Severe Longitudinal Crks,
If >   1 and >   0 and >   0 then FILL CRACKSSevere Longitudinal Crks,
If >  50 and >   0 and >   0 then TN OVLYSevere Longitudinal Crks,
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DISTRESS: Slight Transverse Crks,
If >   2 and >   0 and >   0 then NOTHINGSlight Transverse Crks,

DISTRESS: Moderate Transverse Crks,
If >   2 and >   0 and >   0 then FILL CRACKSModerate Transverse Crks,

DISTRESS: Severe Transverse Crks,
If >   2 and >   0 and >   0 then FILL CRACKSSevere Transverse Crks,
If >   5 and >   0 and >   0 then TN OVLYSevere Transverse Crks,

DISTRESS: Slight Edge Breakoff
If >   1 and >   0 and >   0 then NOTHINGSlight Edge Breakoff
If >  10 and >   0 and >   0 then NOTHINGSlight Edge Breakoff

DISTRESS: Moderate Edge Breakoff
If >  10 and >   0 and >   0 then NOTHINGModerate Edge Breakoff
If >  10 and >   0 and >   0 then PATCHModerate Edge Breakoff

DISTRESS: Severe Edge Breakoff
If >   1 and >   0 and >   0 then PATCHSevere Edge Breakoff
If >  10 and >   0 and >   0 then PATCHSevere Edge Breakoff

DISTRESS: Slight Patching,
If >  20 and >   0 and >   0 then TN OVLYSlight Patching,

DISTRESS: Moderate Patching,
If >   5 and >   0 and >   0 then PATCHModerate Patching,

DISTRESS: Severe Patching,
If >   1 and >   0 and >   0 then PATCHSevere Patching,

DISTRESS: Slight IRI
If > 200 and >   0 and >   0 then TN OVLY IRI
If > 300 and >   0 and >   0 then TK OVLY IRI
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Functional Class:  3
DISTRESS: Slight Rutting,

If >   1 and >   0 and >   0 then NOTHINGSlight Rutting,
If >  50 and >   0 and >   0 then TN OVLYSlight Rutting,

DISTRESS: Moderate Rutting,
If >   1 and >   0 and >   0 then NOTHINGModerate Rutting,
If >  20 and >   0 and >   0 then TN OVLYModerate Rutting,

DISTRESS: Severe Rutting,
If >   1 and >   0 and >   0 then PATCHSevere Rutting,
If >   5 and >   0 and >   0 then FIELD STUDYSevere Rutting,

DISTRESS: Moderate Corr/Waves/Sags
If >  20 and >   0 and >   0 then TN OVLYModerate Corr/Waves/Sags

DISTRESS: Slight Alligator Crkg,
If >   0 and >   0 and >   0 then NOTHINGSlight Alligator Crkg,
If >   0 and >  10 and >   0 then TN OVLYSlight Alligator Crkg, Moderate Patching,
If >  10 and >   0 and >   0 then TN OVLYSlight Alligator Crkg,
If >  10 and >  10 and >   0 then TK OVLYSlight Alligator Crkg, Moderate Patching,
If >  20 and >   0 and >   0 then TK OVLYSlight Alligator Crkg,
If >  70 and >   0 and >   0 then RECONSTSlight Alligator Crkg,

DISTRESS: Moderate Alligator Crkg,
If >   0 and >  10 and >   0 then TN OVLYModerate Alligator Crkg, Moderate Patching,
If >   1 and >   0 and >   0 then NOTHINGModerate Alligator Crkg,
If >  10 and >   0 and >   0 then TN OVLYModerate Alligator Crkg,
If >  10 and >  10 and >   0 then TK OVLYModerate Alligator Crkg, Moderate Patching,
If >  20 and >   0 and >   0 then TK OVLYModerate Alligator Crkg,
If >  45 and >   0 and >   0 then RECONSTModerate Alligator Crkg,

DISTRESS: Severe Alligator Crkg,
If >   1 and >   0 and >   0 then PATCHSevere Alligator Crkg,
If >   5 and >   0 and >   0 then FIELD STUDYSevere Alligator Crkg,
If >  10 and >   0 and >   0 then RECONSTSevere Alligator Crkg,

DISTRESS: Moderate Raveling,
If >  50 and >   0 and >   0 then TN OVLYModerate Raveling,

DISTRESS: Slight Longitudinal Crks,
If >  10 and >   0 and >   0 then NOTHINGSlight Longitudinal Crks,

DISTRESS: Moderate Longitudinal Crks,
If >  10 and >   0 and >   0 then FILL CRACKSModerate Longitudinal Crks,

DISTRESS: Severe Longitudinal Crks,
If >  10 and >   0 and >   0 then FILL CRACKSSevere Longitudinal Crks,
If >  50 and >   0 and >   0 then TN OVLYSevere Longitudinal Crks,
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DISTRESS: Slight Transverse Crks,
If >   2 and >   0 and >   0 then NOTHINGSlight Transverse Crks,

DISTRESS: Moderate Transverse Crks,
If >   2 and >   0 and >   0 then FILL CRACKSModerate Transverse Crks,

DISTRESS: Severe Transverse Crks,
If >   2 and >   0 and >   0 then FILL CRACKSSevere Transverse Crks,
If >   5 and >   0 and >   0 then TN OVLYSevere Transverse Crks,

DISTRESS: Slight Edge Breakoff
If >   1 and >   0 and >   0 then NOTHINGSlight Edge Breakoff
If >  10 and >   0 and >   0 then NOTHINGSlight Edge Breakoff

DISTRESS: Moderate Edge Breakoff
If >   1 and >   0 and >   0 then NOTHINGModerate Edge Breakoff
If >  10 and >   0 and >   0 then PATCHModerate Edge Breakoff

DISTRESS: Severe Edge Breakoff
If >   1 and >   0 and >   0 then PATCHSevere Edge Breakoff
If >  10 and >   0 and >   0 then PATCHSevere Edge Breakoff

DISTRESS: Slight Patching,
If >  20 and >   0 and >   0 then TN OVLYSlight Patching,

DISTRESS: Moderate Patching,
If >   5 and >   0 and >   0 then PATCHModerate Patching,

DISTRESS: Severe Patching,
If >   1 and >   0 and >   0 then PATCHSevere Patching,

DISTRESS: Slight IRI
If > 200 and >   0 and >   0 then TN OVLY IRI
If > 300 and >   0 and >   0 then TK OVLY IRI
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Functional Class:  4
DISTRESS: Slight Rutting,

If >   1 and >   0 and >   0 then NOTHINGSlight Rutting,
If >  50 and >   0 and >   0 then TN OVLYSlight Rutting,

DISTRESS: Moderate Rutting,
If >   1 and >   0 and >   0 then NOTHINGModerate Rutting,
If >  20 and >   0 and >   0 then TN OVLYModerate Rutting,

DISTRESS: Severe Rutting,
If >   1 and >   0 and >   0 then PATCHSevere Rutting,
If >   5 and >   0 and >   0 then FIELD STUDYSevere Rutting,

DISTRESS: Moderate Corr/Waves/Sags
If >  20 and >   0 and >   0 then TN OVLYModerate Corr/Waves/Sags

DISTRESS: Slight Alligator Crkg,
If >   0 and >  10 and >   0 then TN OVLYSlight Alligator Crkg, Moderate Patching,
If >   1 and >   0 and >   0 then NOTHINGSlight Alligator Crkg,
If >  10 and >   0 and >   0 then TN OVLYSlight Alligator Crkg,
If >  10 and >  10 and >   0 then TK OVLYSlight Alligator Crkg, Moderate Patching,
If >  20 and >   0 and >   0 then TK OVLYSlight Alligator Crkg,
If >  70 and >   0 and >   0 then RECONSTSlight Alligator Crkg,

DISTRESS: Moderate Alligator Crkg,
If >   0 and >  10 and >   0 then TN OVLYModerate Alligator Crkg, Moderate Patching,
If >   1 and >   0 and >   0 then NOTHINGModerate Alligator Crkg,
If >  10 and >   0 and >   0 then TN OVLYModerate Alligator Crkg,
If >  10 and >  10 and >   0 then TK OVLYModerate Alligator Crkg, Moderate Patching,
If >  20 and >   0 and >   0 then TK OVLYModerate Alligator Crkg,
If >  45 and >   0 and >   0 then RECONSTModerate Alligator Crkg,

DISTRESS: Severe Alligator Crkg,
If >   1 and >   0 and >   0 then PATCHSevere Alligator Crkg,
If >   5 and >   0 and >   0 then FIELD STUDYSevere Alligator Crkg,
If >  10 and >   0 and >   0 then RECONSTSevere Alligator Crkg,

DISTRESS: Moderate Raveling,
If >  50 and >   0 and >   0 then TN OVLYModerate Raveling,

DISTRESS: Slight Longitudinal Crks,
If >  10 and >   0 and >   0 then NOTHINGSlight Longitudinal Crks,

DISTRESS: Moderate Longitudinal Crks,
If >  10 and >   0 and >   0 then FILL CRACKSModerate Longitudinal Crks,

DISTRESS: Severe Longitudinal Crks,
If >   1 and >   0 and >   0 then FILL CRACKSSevere Longitudinal Crks,
If >  50 and >   0 and >   0 then TN OVLYSevere Longitudinal Crks,
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DISTRESS: Slight Transverse Crks,
If >   2 and >   0 and >   0 then NOTHINGSlight Transverse Crks,

DISTRESS: Moderate Transverse Crks,
If >   2 and >   0 and >   0 then FILL CRACKSModerate Transverse Crks,

DISTRESS: Severe Transverse Crks,
If >   2 and >   0 and >   0 then FILL CRACKSSevere Transverse Crks,
If >   5 and >   0 and >   0 then TN OVLYSevere Transverse Crks,

DISTRESS: Slight Edge Breakoff
If >   1 and >   0 and >   0 then NOTHINGSlight Edge Breakoff
If >  10 and >   0 and >   0 then NOTHINGSlight Edge Breakoff

DISTRESS: Moderate Edge Breakoff
If >   1 and >   0 and >   0 then NOTHINGModerate Edge Breakoff
If >  10 and >   0 and >   0 then PATCHModerate Edge Breakoff

DISTRESS: Severe Edge Breakoff
If >   1 and >   0 and >   0 then PATCHSevere Edge Breakoff
If >  10 and >   0 and >   0 then PATCHSevere Edge Breakoff

DISTRESS: Slight Patching,
If >  20 and >   0 and >   0 then TN OVLYSlight Patching,

DISTRESS: Moderate Patching,
If >   5 and >   0 and >   0 then PATCHModerate Patching,

DISTRESS: Severe Patching,
If >   1 and >   0 and >   0 then PATCHSevere Patching,

DISTRESS: Slight IRI
If > 200 and >   0 and >   0 then TN OVLY IRI
If > 300 and >   0 and >   0 then TK OVLY IRI
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Pavement Type: BST

Maintenance / Rehabilitation Strategies
City of Maple Valley

Functional Class:  5
DISTRESS: Slight Rutting,

If >   1 and >   0 and >   0 then NOTHINGSlight Rutting,
If >  50 and >   0 and >   0 then NOTHINGSlight Rutting,

DISTRESS: Moderate Rutting,
If >   1 and >   0 and >   0 then NOTHINGModerate Rutting,
If >  20 and >   0 and >   0 then TN OVLYModerate Rutting,

DISTRESS: Severe Rutting,
If >   1 and >   0 and >   0 then PATCHSevere Rutting,
If >  20 and >   0 and >   0 then TK OVLYSevere Rutting,

DISTRESS: Moderate Corr/Waves/Sags
If >  20 and >   0 and >   0 then TN OVLYModerate Corr/Waves/Sags

DISTRESS: Slight Alligator Crkg,
If >   1 and >   0 and >   0 then NOTHINGSlight Alligator Crkg,
If >  19 and >   0 and >   0 then TN OVLYSlight Alligator Crkg,
If >  20 and >  20 and >   0 then TK OVLYSlight Alligator Crkg, Moderate Patching,
If >  50 and >   0 and >   0 then TK OVLYSlight Alligator Crkg,
If >  90 and >   0 and >   0 then RECONSTSlight Alligator Crkg,

DISTRESS: Moderate Alligator Crkg,
If >   1 and >   0 and >   0 then NOTHINGModerate Alligator Crkg,
If >  16 and >  16 and >   0 then TK OVLYModerate Alligator Crkg, Moderate Patching,
If >  19 and >   0 and >   0 then TN OVLYModerate Alligator Crkg,
If >  33 and >   0 and >   0 then TK OVLYModerate Alligator Crkg,
If >  60 and >   0 and >   0 then RECONSTModerate Alligator Crkg,

DISTRESS: Severe Alligator Crkg,
If >   1 and >   0 and >   0 then PATCHSevere Alligator Crkg,
If >  25 and >   0 and >   0 then TK OVLYSevere Alligator Crkg,
If >  45 and >   0 and >   0 then RECONSTSevere Alligator Crkg,

DISTRESS: Moderate Raveling,
If >  50 and >   0 and >   0 then TN OVLYModerate Raveling,

DISTRESS: Slight Longitudinal Crks,
If >  10 and >   0 and >   0 then NOTHINGSlight Longitudinal Crks,

DISTRESS: Moderate Longitudinal Crks,
If >  10 and >   0 and >   0 then FILL CRACKSModerate Longitudinal Crks,

DISTRESS: Severe Longitudinal Crks,
If >   1 and >   0 and >   0 then FILL CRACKSSevere Longitudinal Crks,
If >  50 and >   0 and >   0 then TN OVLYSevere Longitudinal Crks,

DISTRESS: Slight Transverse Crks,
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Pavement Type: BST

Maintenance / Rehabilitation Strategies
City of Maple Valley

If >   2 and >   0 and >   0 then NOTHINGSlight Transverse Crks,
DISTRESS: Moderate Transverse Crks,

If >   2 and >   0 and >   0 then FILL CRACKSModerate Transverse Crks,
DISTRESS: Severe Transverse Crks,

If >   2 and >   0 and >   0 then FILL CRACKSSevere Transverse Crks,
If >   5 and >   0 and >   0 then TN OVLYSevere Transverse Crks,

DISTRESS: Slight Edge Breakoff
If >   1 and >   0 and >   0 then NOTHINGSlight Edge Breakoff
If >  10 and >   0 and >   0 then NOTHINGSlight Edge Breakoff

DISTRESS: Moderate Edge Breakoff
If >   1 and >   0 and >   0 then NOTHINGModerate Edge Breakoff
If >  10 and >   0 and >   0 then NOTHINGModerate Edge Breakoff

DISTRESS: Severe Edge Breakoff
If >   1 and >   0 and >   0 then PATCHSevere Edge Breakoff
If >  10 and >   0 and >   0 then PATCHSevere Edge Breakoff

DISTRESS: Slight Patching,
If >  30 and >   0 and >   0 then TN OVLYSlight Patching,

DISTRESS: Moderate Patching,
If >  10 and >   0 and >   0 then PATCHModerate Patching,

DISTRESS: Severe Patching,
If >   1 and >   0 and >   0 then PATCHSevere Patching,

DISTRESS: Slight IRI
If > 300 and >   0 and >   0 then TN OVLY IRI
If > 400 and >   0 and >   0 then TK OVLY IRI

January 05, 2010 Page   34

Appendix A. Decision Trees



Pavement Type: PCC

Maintenance / Rehabilitation Strategies
City of Maple Valley

Functional Class:  6
DISTRESS: Moderate Rutting,

If >   5 and >   0 and >   0 then PANEL REPLCModerate Rutting,
If >  10 and >   0 and >   0 then TK OVLYModerate Rutting,

DISTRESS: Severe Rutting,
If >   1 and >   0 and >   0 then PANEL REPLCSevere Rutting,
If >  10 and >   0 and >   0 then TK OVLYSevere Rutting,
If >  30 and >   0 and >   0 then RECONSTSevere Rutting,

DISTRESS: Moderate Corr/Waves/Sags
If >  10 and >   0 and >   0 then FILL CRACKSModerate Corr/Waves/Sags

DISTRESS: Severe Corr/Waves/Sags
If >  10 and >   0 and >   0 then FILL CRACKSSevere Corr/Waves/Sags

DISTRESS: Moderate Alligator Crkg,
If >  10 and >   0 and >   0 then TK OVLYModerate Alligator Crkg,

DISTRESS: Severe Alligator Crkg,
If >   5 and >   0 and >   0 then TK OVLYSevere Alligator Crkg,

DISTRESS: Moderate Raveling,
If >   5 and >   0 and >   0 then TK OVLYModerate Raveling,
If >  10 and >   0 and >   0 then TK OVLYModerate Raveling,

DISTRESS: Moderate Transverse Crks,
If >  50 and >   0 and >   0 then TN OVLYModerate Transverse Crks,

DISTRESS: Severe Transverse Crks,
If >  50 and >   0 and >   0 then TN OVLYSevere Transverse Crks,
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Rehabilitation Activity Cost
City of Maple Valley

Pavement Type: ACP
Rehabilitation
Activity

Distress Thickness,
in.

K_esal Cost
UnitsCode Description

CRACK FILL D53     1.50 FTSevere Longitudinal Crks,
CRACK FILL D61     1.00 FTSlight Transverse Crks,
CRACK FILL D62     1.00 FTModerate Transverse Crks,
CRACK FILL D63     1.50 FTSevere Transverse Crks,
CRACK FILL D51     1.00 FTSlight Longitudinal Crks,
CRACK FILL D52     1.00 FTModerate Longitudinal Crks,
DO NOTHING
EDGE PATCH D72    10.00 FTModerate Edge Breakoff
LEVELING  0.5     1.00 SY
MISC     2.50 SY
PATCH D83    60.00 SYSevere Patching,
PATCH D33    60.00 SYSevere Alligator Crkg,
PETROMAT     2.00 SY
PREPARATION     1.00 SY
PVMT EXTN     6.00 SY
RECONST D13    60.00 SYSevere Rutting,
RECONST  3.0    50    40.00 SY
RECONST  4.0   200    47.00 SY
RECONST  5.0   500    54.00 SY
RECONST  8.0  2000    75.00 SY
RECONST 10.0  5000    88.00 SY
RUTOVLY D11    12.00 SYSlight Rutting,
RUTOVLY D12    14.00 SYModerate Rutting,
SLURRY SEAL D42     1.20 SYModerate Raveling,
SLURRY SEAL D43     1.30 SYSevere Raveling,
TK OVLY  3.0 10000    11.00 SY
TN OVLY  1.5     5.50 SY
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Rehabilitation Activity Cost
City of Maple Valley

Pavement Type: APC
Rehabilitation
Activity

Distress Thickness,
in.

K_esal Cost
UnitsCode Description

CRACK FILL D53     1.50 FTSevere Longitudinal Crks,
CRACK FILL D61     1.00 FTSlight Transverse Crks,
CRACK FILL D62     1.00 FTModerate Transverse Crks,
CRACK FILL D63     1.50 FTSevere Transverse Crks,
CRACK FILL D51     1.00 FTSlight Longitudinal Crks,
CRACK FILL D52     1.00 FTModerate Longitudinal Crks,
DO NOTHING
EDGE PATCH D72    10.00 FTModerate Edge Breakoff
LEVELING  0.5     1.00 SY
MISC     2.50 SY
PATCH D83    60.00 SYSevere Patching,
PATCH D33    60.00 SYSevere Alligator Crkg,
PETROMAT     1.00 SY
PREPARATION     1.00 SY
PVMT EXTN     1.00 SY
RECONST D13    60.00 SYSevere Rutting,
RECONST  3.0    50    30.00 SY
RECONST  4.0   200    37.00 SY
RECONST  5.0   500    44.00 SY
RECONST  8.0  2000    65.00 SY
RECONST 10.0  5000    78.00 SY
RUTOVLY D11    10.00 SYSlight Rutting,
RUTOVLY D12    12.00 SYModerate Rutting,
SLURRY SEAL D42     1.20 SYModerate Raveling,
SLURRY SEAL D43     1.30 SYSevere Raveling,
TK OVLY  2.0    50     6.00 SY
TK OVLY  3.0 10000     8.00 SY
TN OVLY  1.5     4.00 SY
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Rehabilitation Activity Cost
City of Maple Valley

Pavement Type: BST
Rehabilitation
Activity

Distress Thickness,
in.

K_esal Cost
UnitsCode Description

CRACK FILL D53     1.50 FTSevere Longitudinal Crks,
CRACK FILL D61     1.00 FTSlight Transverse Crks,
CRACK FILL D62     1.00 FTModerate Transverse Crks,
CRACK FILL D63     1.50 FTSevere Transverse Crks,
CRACK FILL D51     1.00 FTSlight Longitudinal Crks,
CRACK FILL D52     1.00 FTModerate Longitudinal Crks,
DO NOTHING
EDGE PATCH D72    10.00 FTModerate Edge Breakoff
LEVELING  0.5     1.00 SY
MISC     2.50 SY
PATCH D83    60.00 SYSevere Patching,
PATCH D33    60.00 SYSevere Alligator Crkg,
PETROMAT     2.00 SY
PREPARATION     1.00 SY
PULVERIZE     2.00 SY
PVMT EXTN     2.00 SY
RECONST D13    60.00 SYSevere Rutting,
RECONST  3.0    50    40.00 SY
RECONST  4.0   200    47.00 SY
RECONST  5.0   500    54.00 SY
RECONST  8.0  2000    75.00 SY
RECONST 10.0  5000    88.00 SY
RUTOVLY D11    12.00 SYSlight Rutting,
RUTOVLY D12    14.00 SYModerate Rutting,
SLURRY SEAL D42     1.50 SYModerate Raveling,
SLURRY SEAL D43     1.30 SYSevere Raveling,
TK OVLY  2.0    50    12.00 SY
TK OVLY  3.0 10000    15.00 SY
TN OVLY  1.5    10.00 SY
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Rehabilitation Activity Cost
City of Maple Valley

Pavement Type: PCC
Rehabilitation
Activity

Distress Thickness,
in.

K_esal Cost
UnitsCode Description

CRK FILLING D22     1.00 FTModerate Corr/Waves/Sags
CRK FILLING D23     1.50 FTSevere Corr/Waves/Sags
DO NOTHING
MUD JACK D42     2.00 SYModerate Raveling,
REPL PANEL D13   100.00 SYSevere Rutting,
TK OVLY    12.00 SY
TN OVLY    10.00 SY
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Pvmt Type: ACP Activity

Cost Activities Attached to Rehabilitation Strategies

Unit Cost < K-ESALDistress

City of Maple Valley

Rehabilitation Strategy: FIELD STUDY
UNDEF     0.00

Rehabilitation Strategy: FILL CRACKS
CRACK FILL     1.00 FTD51
CRACK FILL     1.00 FTD52
CRACK FILL     1.50 FTD53
CRACK FILL     1.00 FTD61
CRACK FILL     1.00 FTD62
CRACK FILL     1.50 FTD63

Rehabilitation Strategy: NOTHING
DO NOTHING     0.00

Rehabilitation Strategy: PATCH
CRACK FILL     1.00 FTD51
CRACK FILL     1.00 FTD52
CRACK FILL     1.50 FTD53
CRACK FILL     1.00 FTD61
CRACK FILL     1.00 FTD62
CRACK FILL     1.50 FTD63
PATCH    60.00 SYD33
PATCH    60.00 SYD83

Rehabilitation Strategy: RECONST
RECONST    88.00 SY  5000
RECONST    75.00 SY  2000
RECONST    54.00 SY   500
RECONST    47.00 SY   200
RECONST    40.00 SY    50
RECONST    60.00 SYD13

Rehabilitation Strategy: SLURRY SEAL
CRACK FILL     1.00 FTD51
CRACK FILL     1.00 FTD52
CRACK FILL     1.50 FTD53
CRACK FILL     1.00 FTD61
CRACK FILL     1.00 FTD62
CRACK FILL     1.50 FTD63
PATCH    60.00 SYD33
PATCH    60.00 SYD83
PREPARATION     1.00 SY
RUTOVLY    12.00 SYD11
RUTOVLY    14.00 SYD12
SLURRY SEAL     1.20 SYD42
SLURRY SEAL     1.30 SYD43

Rehabilitation Strategy: TK OVLY
CRACK FILL     1.00 FTD51
CRACK FILL     1.00 FTD52
CRACK FILL     1.50 FTD53
CRACK FILL     1.00 FTD61
CRACK FILL     1.00 FTD62
CRACK FILL     1.50 FTD63
LEVELING     1.00 SY
MISC     2.50 SY
PATCH    60.00 SYD33
PATCH    60.00 SYD83
PETROMAT     2.00 SY
RUTOVLY    12.00 SYD11
RUTOVLY    14.00 SYD12
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Pvmt Type: ACP Activity

Cost Activities Attached to Rehabilitation Strategies

Unit Cost < K-ESALDistress

City of Maple Valley

TK OVLY    11.00 SY 10000
Rehabilitation Strategy: TN OVLY

CRACK FILL     1.00 FTD51
CRACK FILL     1.00 FTD52
CRACK FILL     1.50 FTD53
CRACK FILL     1.00 FTD61
CRACK FILL     1.00 FTD62
CRACK FILL     1.50 FTD63
LEVELING     1.00 SY
MISC     2.50 SY
PATCH    60.00 SYD33
PATCH    60.00 SYD83
PETROMAT     2.00 SY
RUTOVLY    12.00 SYD11
RUTOVLY    14.00 SYD12
TN OVLY     5.50 SY
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Project Priority Report
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Sorted by Worst First

Street Name From To

▓▓  ▒▒▒▒▒▒▒▒▒▒▒▒▒▒▒▒▒▒▒▒▒▒▒▒▒▒▒▒▒                                                                                KENT____110 KENT-KANGLEY RD 0 ACP RECONST507.0END PCC SUMMIT  1

▒▒▒▒▒▒▒▒▒▒▒▒▒▒▒▒▒▒▒▒▒▒▒▒▒▒▒▒▒                             ░░░░░░░░░░░░░░░░░░░░░                                                                                212AVSE_261 212TH AV SE 0 ACP TK OVLY216.0SE 261ST ST SE 262ND ST  5

««««««««««««««              ▒▒▒▒▒▒▒▒▒▒▒▒▒▒                            ------                                                                                236AVSE_288 236TH AV SE 0 ACP TN OVLY 1464SE 288TH ST SE 284TH ST  5

▒▒▒▒▒▒▒▒▒▒▒▒▒▒▒▒▒▒▒                                                                                WITTE___100 WITTE RD SE   30 ACP TK OVLY 1950SR 169 NE TO 100 FT W OF  5

▓ ▒▒▒▒▒▒▒▒▒▒▒▒▒▒▒▒▒                                                                                231SEST_169 SE 231ST ST   34 ACP TK OVLY 1160SR 169 WITTE RD SE  5

▒▒  ░░░░░░░░░░░░░░░░░░░░                      -----------                                                                                220AVSE_254 220TH AV SE   43 ACP TN OVLY 1414WITTE RD SE 259TH ST  5

▒▒▒▒▒▒▒▒▒▒▒▒▒▒▒               ▓▓▓▓▓▓▓▓▓▓▓▓▓▓▓▓▓▓▓▓▓▓▓▓▓                                                                                248SEST_220 SE 248TH ST   46 ACP TN OVLY378.0WITTE RD SE 378 FT EAST  5

░░░░░░░░░░░░░░░░░░░░                    •                                                                                235CTSE_271 235TH CT SE   51 ACP TN OVLY236.0SE 271ST PL N TO CUL DE SAC  5

==  ■■■■■■■■■■■                                                                                252SECT_235 SE 252ND CT   58 ACP TN OVLY323.0235TH WY SE E TO CUL DE SAC  5

▒▒▒▒▒▒▒▒▒▒▒           •                                                                                248SEPL_230 SE 248TH PL   59 ACP TN OVLY520.0230TH WY SE E TO CUL DE SAC  5

=======                                                                                SR169___100 SR 169   59 APC FILL CRACKS 2153N CITY LIMITS SE WAX RD  6

▒▒▒▒▒▒▒▒▒         -                                                                                247SECT_230 SE 247TH CT   67 ACP NOTHING415.0230TH WY SE E TO CUL DE SAC  5

▒▒▒▒▒▒▒                                                                                214AVSE_258 214TH AV SE   73 ACP356.0SE 258TH ST (EAST SE 258TH ST (WEST  5

░░░░░░      ====          •••••                                                                                280SEST_228 SE 280TH ST   74 ACP FILL CRACKS 2823228TH AV SE SCHOOL BUS  5

≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈                                                                                259SEPL_239 SE 259TH PL   74 BST TN OVLY272.0SR 169 240TH PL SE  5

▒▒▒▒▒▒      ••                                                                                246SEPL_231 SE 246TH PL   75 ACP254.0231ST AV SE E TO CUL DE SAC  5

============                                                                                278SEWY_215 SE 278TH WY   75 ACP FILL CRACKS157.0215TH PL SE 216TH AV SE  5

≈ ▒▒▒▒▒      ▒▒        =                                                                                225AVSE_236 225TH AV SE   78 ACP FILL CRACKS470.0SR 169 SE 236TH PL  5

▒ •••••••••••••••                                                                                216AVSE_272 216TH AV SE   78 ACP 3690SR-516 APRX 28300 BK  (RR  5

===========           --                                                                                243CTSE_256 243RD CT SE   79 ACP FILL CRACKS320.0SE 256TH ST S TO END  5

▒ ===    ------                                                                                279SEST_217 SE 279TH ST   79 BST FILL CRACKS684.0219TH AV SE 217TH AV SE  5

░ ========         -          =====                                                                                237SEST_215 SE 237TH ST   80 ACP FILL CRACKS 1094SE WAX RD 219TH PL SE  5

•••••••••••••••                                                                                215PLSE_262 215TH PL SE   81 ACP194.0SE 261 LN SE 262ND ST  5

==========          •                                                                                256SEST_242 SE 256TH ST   83 ACP FILL CRACKS460.0242ND PL SE E TO END  5

=======       •••••                                                                                268SEST_224 SE 268TH ST   85 ACP FILL CRACKS 1432WITTE RD SE SE 267TH PL  5

==========                                                                                251SECT_224 SE 251ST CT   85 ACP FILL CRACKS210.0LK WILDERNESS E TO END  5

░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░                                                                                220PLSE_276 220TH PL SE   85 BST574.0SE 276TH ST HOUSE 27414  5

░ =======        ••                                                                                238SEST_216 SE 238TH ST   86 ACP FILL CRACKS913.0216TH PL SE SE 239TH ST  5

░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░░                                                                                248SEST_219 SE 248TH ST   86 ACP433.0WITTE RD SE WEST TO CITY  5

▒▒  ░   ▒▒▒                                                                                253SEPL_242 SE 253RD PL   87 ACP 1763SR 169 242ND PL SE  5

░░░░░     -----                                                                                276SEST_216 SE 276TH ST   87 ACP NOTHING 1584WITTE RD SE 216TH AV SE  5

= •••••••••                                                                                276SEST_236 SE 276TH ST   87 ACP FILL CRACKS 1897236TH PL SE SR 169  5

========                                                                                216PLSE_237 216TH PL SE   88 ACP FILL CRACKS883.0SE 237TH ST SE 240TH ST  5

▒▒▒                                                                                215PLSE_251 215TH PL SE   88 ACP285.0SE 252ND PL N TO GATE  5

░░░   •                                                                                262SEST_212 SE 262ND ST   88 ACP 1132215TH PL SE 212TH AV SE  5
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░░░░░░░░░░          ====                                                                                WILDER__100 LK WILDERNESS  CC DR   89 ACP FILL CRACKS 1585WITTE RD E (NORTH CLUB ENTRANCE  4

••••••••                                                                                259SEST_216 SE 259TH ST   90 ACP 1180220TH AV SE 216TH PL SE  5
                                                                                SR169___140 SR 169   90 APC FILL CRACKS945.0WITTE RD SE N OF 225 AV SE  6

===   •••••                                                                                271SEPL_233 SE 271ST PL   90 ACP FILL CRACKS 1000SR-516 E TO END  5

=====     =====                                                                                222CTSE_250 222ND CT SE   92 ACP FILL CRACKS165.0SE 250TH ST S TO END  5

▒▒  =                                                                                228AVSE_272 228TH AV SE   92 ACP FILL CRACKS 3889SR-516 S TO BARRICADE  5

======                                                                                242PLSE_253 242ND PL SE   93 ACP FILL CRACKS680.0SE 253RD PL S TO END  5

░░  •                                                                                216PLSE_259 216TH PL SE   93 ACP847.0SE 259TH ST SE 261 LN  5

•••••                                                                                208AVSE_272 208TH AVE SE   93 ACP 1331SE 272ND ST SE 276TH ST  5

▒ ==                                                                                268PLSE_213 SE 268TH PL   93 ACP FILL CRACKS460.0213TH PL SE W TO CDS  5

▒ =                                                                                268STSE_213 SE 268TH ST   93 ACP FILL CRACKS314.0213TH PL SE 212TH AVE SE  5

=====     --------------                                                                                SEWAXRD_100 SE WAX RD   95 ACP FILL CRACKS 2328SR 169 SE 237TH ST  5

•                                                                                255SEPL_220 SE 255TH PL   95 BST303.0220TH AV SE W TO CUL DE SAC  5

░░                                                                                235AVSE_288 235TH AV SE   95 ACP150.0SE 288TH ST N TO CUL DE SAC  5

░░  --------                                                                                WITTE___105 WITTE RD SE   95 ACP NOTHING 1571SR 516 (SE 272ND SE 276TH ST  5
                                                                                217AVSE_276 217TH AV SE   96 BST 1136SE 276TH ST PAST SE 279TH ST  5

•••                                                                                282SECT_231 SE 282ND CT   96 ACP318.0231ST PL SE W TO END  5

••                                                                                231AVSE_244 231ST AV SE   96 ACP 2272SE 243RD PL 235 WY SE  5

====                                                                                278SEWY_212 SE 278TH WY   96 ACP FILL CRACKS 1028212TH PL SE 215TH PL SE  5

==  •                                                                                244SEST_169 SE 244TH ST   97 ACP FILL CRACKS 2226SR 169 CEDAR RIVER  5
                                                                                253SEPL_232 SE 253RD PL   97 ACP 1750SR 169 232ND AV SE  5

••                                                                                234CTSE_265 234TH CT SE   97 ACP 99.0SE 265TH ST S TO CUL DE SAC  5

••                                                                                255SECT_215 SE 255TH CT   97 ACP255.0215TH PL SE E TO CUL DE SAC  5

--  ••                                                                                258SEST_214 SE 258TH ST   97 ACP NOTHING 1090214TH AV SE 217TH AV SE  5

====                                                                                217AVSE_256 217TH AV SE   97 ACP FILL CRACKS566.0SE 256TH PL SE 258TH ST  5

••                                                                                277SEPL_214 SE 277TH PL   97 ACP360.0214TH AV SE W TO END  5

••                                                                                275SEPL_226 SE 275TH PL   97 ACP705.0228TH AV SE 226TH AV SE  5

••                                                                                219PLSE_237 219TH PL SE   97 ACP253.0SE 237TH ST SE 236TH ST  5

••                                                                                228AVSE_242 228TH AV SE   97 ACP690.0SR 169 SE 243RD ST  5

====                                                                                234WYSE_234 234TH WY SE   97 ACP FILL CRACKS982.0SE 244TH ST 234TH PL SE  5

••                                                                                271SEPL_212 SE 271ST PL   97 ACP298.0212ND PL SE E TO CDS  5

••                                                                                274SEPL_255 SE 274 PL   97 ACP346.0255 AVE SE CUL-DE-SAC  5

•                                                                                249SEPL_230 SE 249TH PL   98 ACP230.0230TH WY SE E TO CUL DE SAC  5

------      -----           •                                                                                251SEPL_235 SE 251ST PL   98 ACP NOTHING405.0235TH WY SE W TO END  5

=                                                                                234AVSE_253 234TH AV SE   98 ACP FILL CRACKS 1119SE 253RD PL N TO END  5
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                                                                                232AVSE_253 232ND AV SE   98 ACP475.0SE 253RD PL S TO CUL DE SAC  5

==                                                                                267SEPL_235 SE 267TH PL   98 ACP FILL CRACKS 2561235TH AV SE SE 268TH ST  5

•                                                                                265SEPL_228 SE 265TH PL   98 ACP510.0228TH AV SE E TO END  5

==                                                                                227CTSE_264 227TH CT SE   98 ACP FILL CRACKS250.0SE 264TH PL W TO CUL DE SAC  5
                                                                                261SEST_227 SE 261ST ST   98 ACP750.0LK WILDERNESS CC W TO CUL DE SAC  5
                                                                                WILDERS_100 SE LK WILDERNESS DR   98 BST 1500W LK WILDERNESS E LK WILDERNESS  5
                                                                                222AVSE_244 222ND AV SE   98 ACP510.0SE 244TH PL N TO CDS  5

•                                                                                257SEPL_217 SE 257TH PL   98 ACP484.0217TH AV SE W TO CUL DE SAC  5

-                                                                                215PLSE_277 215TH PL SE   98 ACP NOTHING 1080SE 280TH ST SE 277TH ST  5

▒                                                                                214AVSE_278 214TH AV SE   98 ACP646.0SE 278TH WY S & W TO CUL DE  5

=                                                                                280SEST_212 SE 280TH ST   98 ACP FILL CRACKS 1036SE 280TH PL 216TH AV SE  5

=                                                                                273SEST_226 SE 273RD ST   98 ACP FILL CRACKS610.0226TH AV SE E TO CUL DE SAC  5

===                                                                                229AVSE_283 229TH AV SE   98 ACP FILL CRACKS310.0SE 283RD ST S TO CUL DE SAC  5
                                                                                214AVSE_254 214TH AV SE   98 ACP952.0SE 255TH CT SE 258TH ST (WEST  5
                                                                                235WYSE_251 235TH WY SE   98 ACP 1170SE 253RD PL SE 251ST PL  5

•                                                                                240SEST_223 SE 240TH ST   98 ACP706.0224TH AVE SE SR-169  5

•                                                                                245SEST_238 SE 245TH ST   98 ACP465.0238TH PL SE E TO CUL DE SAC  5

•                                                                                274SEST_226 SE 274TH ST   98 ACP233.0226TH AV SE 227TH AV SE  5

•                                                                                277SEST_231 SE 277TH ST   98 ACP 1054221ST AV SE W & E TO CUL DE  5

•                                                                                287SEST_228 SE 287TH ST   98 ACP395.0HOUSE 22959 HOUSE 22916  5
                                                                                SR516___200 SR 516   98 ACP 3846WITTE RD SE 212TH PL SE (CITY  6
                                                                                SR516___300 SR 516   98 ACP 5825SR 169 WITTE RD SE  6
                                                                                WITTE___200 WITTE RD SE   98 ACP 3372SE 254TH PL SE 263TH PL  5

•                                                                                267SEPL_236 SE 267TH PL   98 ACP397.0236TH PL SE E TO CUL DE SAC  5

* •                                                                                270STSE_213 SE 270TH ST   98 ACP545.0213TH PL SE W TO CDS  5

•                                                                                245AVSE_278 245 AVE SE   98 ACP583.0SE 278 ST MAPLE RIDGE RD  5

•                                                                                247CTSE_276 247 CT SE   98 ACP267.0MAPLE RIDGE RD N CUL-DE-SAC  5

=                                                                                239SEST_216 SE 239TH ST  100 ACP FILL CRACKS 1196216TH PL SE PAST SE 238 ST TO  5

= -                                                                                239SEPL_216 SE 239TH PL  100 ACP FILL CRACKS650.0216TH PL SE E TO CUL DE SAC  5
                                                                                236SEPL_225 SE 236TH PL  100 ACP655.0225TH AV SE W TO END AT  5
                                                                                243SEPL_231 SE 243RD PL  100 ACP400.0231ST AV SE E TO CUL DE SAC  5
                                                                                244SEST_243 SE 244TH ST  100 ACP308.0SE 243RD PL W TO END OF CURB  5
                                                                                247SEST_231 SE 247TH ST  100 ACP193.0231ST AV SE 232ND PL SE  5
                                                                                249SECT_231 SE 249TH CT  100 ACP213.0231ST AV SE E TO CUL DE SAC  5
                                                                                245SEPL_230 SE 245TH PL  100 ACP730.0231ST AV SE 230TH WY SE  5
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                                                                                246SEST_228 SE 246TH ST  100 ACP429.0230 WY SE 228TH AV SE  5
                                                                                230PLSE_230 230TH PL SE  100 ACP640.0230TH WY SE S TO CUL DE SAC  5
                                                                                234PLSE_239 234TH PL SE  100 ACP484.0SE 240TH WY SE 239TH CT  5
                                                                                239SECT_234 SE 239TH CT  100 ACP206.0234TH PL SE E TO CUL DE SAC  5
                                                                                239SEST_232 SE 239TH ST  100 ACP648.0234TH PL SE 232ND PL SE  5
                                                                                233WYSE_239 233RD WY SE  100 ACP467.0SE 239TH ST SE 240TH WY  5
                                                                                232CTSE_239 232ND CT SE  100 ACP205.0SE 239TH ST N TO CUL DE SAC  5
                                                                                232PLSE_239 232ND PL SE  100 ACP 1446SE 239TH ST S TO CUL DE SAC  5
                                                                                241SECT_232 SE 241ST CT  100 ACP273.0232ND PL SE E & S TO CUL DE  5
                                                                                242SEST_232 SE 242ND ST  100 ACP356.0232ND PL SE 234TH WY SE  5
                                                                                243SEPL_234 SE 243RD PL  100 ACP512.0234TH WY SE W  & N TO  5
                                                                                234WYSE_244 234TH WY SE  100 ACP931.0SE 244TH ST SE 246TH PL  5
                                                                                244SECT_234 SE 244TH CT  100 ACP235.0234TH WY SE E TO CUL DE SAC  5
                                                                                245SEST_234 SE 245TH ST  100 ACP958.0234TH WY SE 238TH PL SE  5
                                                                                235CTSE_245 235TH CT SE  100 ACP215.0SE 245TH ST N TO CUL DE SAC  5
                                                                                237CTSE_245 237TH CT SE  100 ACP170.0SE 245TH ST N TO CUL DE SAC  5
                                                                                246SEPL_234 SE 246TH PL  100 ACP446.0234TH WY SE E TO CUL DE SAC  5
                                                                                247SECT_234 SE 247TH CT  100 ACP409.0234TH WY SE E TO CUL DE SAC  5
                                                                                248SEST_234 SE 248TH ST  100 ACP 1088W TO CUL DE SAC 238TH PL SE  5
                                                                                237PLSE_248 237TH PL SE  100 ACP333.0SE 248TH ST N TO CUL DE SAC  5
                                                                                238PLSE_244 238TH PL SE  100 ACP 1134SE 244TH ST SE 248TH ST  5
                                                                                246SEST_238 SE 246TH ST  100 ACP425.0238TH PL SE E TO BIG CUL DE  5
                                                                                247SEPL_238 SE 247TH PL  100 ACP380.0238TH PL SE E TO CUL DE SAC  5
                                                                                251SEST_238 SE 251ST ST  100 ACP450.0SR 169 238TH AV SE  5
                                                                                250SEST_238 SE 250TH ST  100 ACP300.0238TH AV SE 238TH PL SE  5
                                                                                237AVSE_250 237TH AV SE  100 ACP480.0SE 250TH ST N TO CUL-DE-SAC  5
                                                                                249SEST_237 SE 249TH ST  100 ACP122.0237TH AV SE W TO END  5
                                                                                238AVSE_250 238TH AV SE  100 ACP741.0SE 250TH ST HOUSE 25146  5
                                                                                252SEST_238 SE 252ND ST  100 ACP 93.0238TH AV SE E TO END  5
                                                                                237CTSE_251 237TH CT SE  100 ACP302.0SE 251ST ST S TO CUL DE SAC  5

--                                                                                237PLSE_253 237TH PL SE  100 ACP NOTHING703.0SE 253RD PL S TO CUL DE SAC  5
                                                                                240CTSE_253 240TH CT SE  100 ACP322.0SE 253RD PL S TO CUL DE SAC  5
                                                                                233AVSE_253 233RD AV SE  100 ACP416.0SE 253RD PL SE 254TH ST  5
                                                                                235WYSE_254 235TH WY SE  100 ACP435.0SE 253RD PL SE 254TH ST  5

-                                                                                254SEST_233 SE 254TH ST  100 ACP NOTHING 1608233RD AV SE 236TH CT SE CUL DE  5
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                                                                                236CTSE_254 236TH CT SE  100 ACP425.0SE 254TH ST N TO CUL DE SAC  5
                                                                                261SEPL_244 SE 261ST PL  100 ACP 1454SR 169 244TH AV SE  5
                                                                                244AVSE_261 244TH AV SE  100 ACP309.0SE 261ST PL N & S TO ENDS  5
                                                                                242AVSE_261 242ND AV SE  100 ACP421.0SE 261ST PL SE 262 PL  5
                                                                                267SECT_236 SE 267TH CT  100 ACP325.0236TH PL SE E TO CUL DE SAC  5
                                                                                235AVSE_267 235TH AV SE  100 ACP627.0SR-516 SE 267TH PL  5
                                                                                269SEST_235 SE 269TH ST  100 ACP451.0235TH AV SE HOUSE 23349  5
                                                                                234AVSE_269 234TH AV SE  100 ACP190.0SE 269TH ST N TO CUL DE SAC  5
                                                                                232AVSE_267 232ND AV SE  100 ACP382.0SE 267TH PL S TO END  5
                                                                                235AVSE_264 235TH AV SE  100 ACP888.0SE 266TH ST SE 264TH ST  5
                                                                                267SEST_234 SE 267TH ST  100 ACP533.0234TH PL SE S & E TO ENDS  5
                                                                                266SEST_233 SE 266TH ST  100 ACP688.0235TH AV SE 233RD AV SE  5
                                                                                265SEST_235 SE 265TH ST  100 ACP673.0235TH AV SE W TO CDS  5
                                                                                264SEPL_235 SE 264TH PL  100 ACP130.0235TH AV SE 236TH PL SE  5
                                                                                264SEST_233 SE 264TH ST  100 ACP817.0235TH AV SE 233RD AV SE  5
                                                                                233AVSE_264 233RD AV SE  100 ACP 1178SE 263RD ST SE 267TH ST  5

--                                                                                231PLSE_267 231ST PL SE  100 ACP NOTHING410.0SE 267TH PL S TO CUL DE SAC  5

-                                                                                230PLSE_267 230TH PL SE  100 ACP300.0SE 267TH ST S TO CUL DE SAC  5
                                                                                264SECT_228 SE 264TH CT  100 ACP485.0228TH AV SE E TO END  5
                                                                                225CTSE_261 225RD CT SE  100 ACP343.0SE 261ST ST N TO CUL DE SAC  5
                                                                                223CTSE_255 223RD CT SE  100 ACP330.0SE 255TH ST S TO CUL DE SAC  5
                                                                                224CTSE_255 224TH CT SE  100 ACP180.0SE 255TH ST S TO CUL DE SAC  5

-                                                                                250SEST_224 SE 250TH ST  100 ACP NOTHING690.0LK WILDERNESS E TO END  5
                                                                                248SEST_224 SE 248TH ST  100 ACP946.0378 FT E. OF WITTE 224TH AV SE  5
                                                                                224AVSE_248 224TH AV SE  100 ACP697.0SE 248TH ST SE 250TH PL  5
                                                                                WILDERW_100 W LK WILDERNESS DR  100 ACP 1950224TH AV SE SE 257TH ST  5
                                                                                WILDERE_100 E LK WILDERNESS DR  100 BST188.0SE LK WILDERNESS TO END (KEEP OUT  5
                                                                                257SEST_227 SE 257TH ST  100 ACP546.0W LK WILDERNESS LK WILDERNESS PL  5

=                                                                                244SEPL_220 SE 244TH PL  100 ACP FILL CRACKS 1194WITTE RD SE 224TH AV SE  5
                                                                                254SEPL_215 SE 254TH PL  100 ACP 1677WITTE RD SE 215TH PL SE  5
                                                                                217PLSE_254 217TH PL SE  100 ACP710.0SE 254TH PL N TO END  5
                                                                                217AVSE_254 217TH AV SE  100 ACP702.0SE 254TH PL SE 256TH PL  5
                                                                                255SEPL_217 SE 255TH PL  100 ACP360.0217TH AV SE E TO CUL DE SAC  5

--                                                                                256SEPL_217 SE 256TH PL  100 ACP NOTHING444.0217TH AV SE W TO CUL-DE-SAC  5
                                                                                252SEPL_212 SE 252ND PL  100 ACP910.0212TH PL SE 215TH PL SE  5
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                                                                                253SEST_212 SE 253RD ST  100 ACP200.0212TH PL SE W TO END  5
                                                                                212PLSE_212 212TH PL SE  100 ACP 1428SE 252ND PL 212TH AV SE  5
                                                                                212AVSE_258 212TH AV SE  100 ACP513.0SE 258TH ST SE 256TH PL  5
                                                                                256SEPL_210 SE 256TH PL  100 ACP624.0212TH AV SE 210TH AV SE  5
                                                                                210AVSE_256 210TH AV SE  100 ACP 1620SE 256TH PL S TO CUL DE SAC  5
                                                                                257SEPL_210 SE 257TH PL  100 ACP388.0210TH AV SE E TO END  5
                                                                                259SEST_210 SE 259TH ST  100 ACP152.0210TH AV SE W TO END  5
                                                                                258SEST_210 SE 258TH ST  100 ACP 1441210TH AV SE 214TH AV SE  5

░░                                                                                215CTSE_258 215TH CT SE  100 ACP670.0SE 258TH ST N TO CUL-DE-SAC  5
                                                                                215PLSE_258 215TH PL SE  100 ACP600.0SE 258TH ST S TO CUL DE SAC  5
                                                                                263SEPL_262 SE 263RD PL  100 ACP388.0LK WILDERNESS CC E TO CUL DE SAC  5

----                                                                                256SEST_220 SE 256TH ST  100 ACP NOTHING182.0220TH AV SE WITTE RD SE  5
                                                                                220PLSE_273 220TH PL SE  100 ACP446.0SE 273RD ST HOUSE 27414  5
                                                                                273SEST_223 SE 273RD ST  100 ACP490.0WITTE RD SE 220TH PL SE  5
                                                                                222AVSE_272 222ND AV SE  100 BST155.0SE 273RD ST SE 272ND PL  5
                                                                                272SEPL_330 SE 272ND PL  100 BST402.0220TH PL SE W TO CUL DE SAC  5

-                                                                                274SEPL_222 SE 274TH PL  100 BST NOTHING230.0WITTE RD SE W TO END  5
                                                                                275SECT_222 SE 275TH CT  100 BST282.0WITTE RD SE W TO CUL DE SAC  5
                                                                                275SEPL_222 SE 275TH PL  100 BST570.0WITTE RD SE E TO END  5

---------                                                                                219AVSE_276 219TH AV SE  100 BST NOTHING718.0SE 276TH ST SE 279TH ST  5

----                                                                                277SEST_212 SE 277TH ST  100 ACP NOTHING990.0215TH PL SE 212ND PL SE  5
                                                                                212PLSE_277 212TH PL SE  100 ACP 1372SE 277TH ST SE 280TH PL  5
                                                                                211AVSE_278 211TH AV SE  100 ACP664.0SE 278TH WY N TO BARRICADE  5
                                                                                278SEPL_211 SE 278TH PL  100 ACP235.0211TH AV SE E TO CUL DE SAC  5
                                                                                213CTSE_278 213RD CT SE  100 ACP257.0SE 278TH WY N TO CUL DE SAC  5
                                                                                215AVSE_278 215TH AV SE  100 ACP360.0SE 278TH WY N TO CUL DE SAC  5
                                                                                279SEPL_212 SE 279TH PL  100 ACP140.0212TH PL SE E TO CUL DE SAC  5
                                                                                280SEPL_212 SE 280TH PL  100 ACP382.0212TH PL SE SW TO CDS  5

=                                                                                226AVSE_273 226TH AV SE  100 ACP FILL CRACKS995.0SE 275TH PL SE 273RD PL  5
                                                                                227PLSE_273 227TH PL SE  100 ACP870.0SE 273RD ST SE 275TH ST  5
                                                                                275SEST_227 SE 275TH ST  100 ACP191.0227TH AV SE 227TH PL SE  5
                                                                                227AVSE_274 227TH AV SE  100 ACP522.0SE 275TH PL SE 274TH ST  5
                                                                                277SEPL_228 SE 277TH PL  100 ACP 1168228TH AV SE W TO CUL DE SAC  5
                                                                                279SEST_228 SE 279TH ST  100 ACP 1406228TH AV SE 214 AV SE  5
                                                                                227CTSE_279 227TH CT SE  100 ACP320.0SE 279TH ST S TO END  5
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                                                                                226CTSE_279 226TH CT SE  100 ACP210.0SE 279TH ST S TO CUL DE SAC  5
                                                                                230AVSE_280 230TH AV SE  100 ACP863.0SE 280TH ST SE 283RD PL  5

=                                                                                280SEPL_230 SE 280TH PL  100 ACP FILL CRACKS645.0230TH AV SE W TO END  5

=                                                                                281SEPL_230 SE 281ST PL  100 ACP FILL CRACKS575.0230TH AV SE W TO CUL DE SAC  5
                                                                                282SEST_228 SE 282ND ST  100 ACP598.0230TH AV SE 228TH AV SE  5
                                                                                283SEST_229 SE 283RD ST  100 ACP508.0230TH AV SE 229TH AV SE  5
                                                                                229PLSE_283 229TH PL SE  100 ACP300.0SE 283RD ST S TO CUL DE SAC  5
                                                                                283SEPL_230 SE 283RD PL  100 ACP485.0230TH AV SE 231ST PL SE  5
                                                                                231PLSE_280 231ST PL SE  100 ACP953.0SE 283RD PL SE 280TH ST  5

---------                                                                                280SECT_231 SE 280TH CT  100 ACP NOTHING 95.0231ST PL SE W TO END  5
                                                                                232PLSE_280 232ND PL SE  100 ACP769.0SE 280TH ST SE 282ND PL  5
                                                                                282SEPL_232 SE 282ND PL  100 ACP986.0232ND PL SE 236TH AV SE  5
                                                                                234AVSE_282 234TH AV SE  100 ACP645.0SE 282ND PL SE 280TH ST  5

-                                                                                235AVSE_282 235TH AV SE  100 ACP NOTHING541.0SE 282ND PL N TO CUL DE SAC  5
                                                                                236AVSE_280 236TH AV SE  100 ACP538.0SE 282ND PL SE 280TH ST  5
                                                                                229AVSE_287 229TH AV SE  100 BST267.0SE 288TH ST SE 287TH ST  5
                                                                                231AVSE_287 231ST AV SE  100 BST267.0SE 288TH ST SE 287TH ST  5
                                                                                234AVSE_288 234TH AV SE  100 ACP430.0SE 288TH ST N TO END  5
                                                                                287SEST_234 SE 287TH ST  100 ACP706.0234TH AV SE HOUSE 23115  5
                                                                                232CTSE_287 232ND CT SE  100 ACP160.0SE 287TH ST S TO END  5
                                                                                228PLSE_287 228TH PL SE  100 BST150.0SE 287TH ST N TO END  5

=                                                                                285SEST_236 SE 285TH ST  100 ACP FILL CRACKS502.0236TH AV SE E TO CUL DE SAC  5
                                                                                235CTSE_285 235TH CT SE  100 ACP344.0SE 285TH ST S TO CUL DE SAC  5
                                                                                234CTSE_285 234TH CT SE  100 ACP 77.0SE 285TH ST CUL DE SAC  5
                                                                                232AVSE_285 232ND AV SE  100 ACP223.0SE 285TH ST N TO END  5
                                                                                211AVSE_258 211TH AV SE  100 ACP392.0SE 258TH ST S TO CDS  5
                                                                                214AVSE_277 214TH AV SE  100 ACP609.0SE 278TH WY SE 277TH ST  5
                                                                                215PLSE_252 215TH PL SE  100 ACP580.0SE 252ND PL SE 254TH PL  5

-----                                                                                217AVSE_258 217TH AV SE  100 BST310.0SE 258TH ST SE 259TH ST  5
                                                                                219AVSE_249 219TH AV SE  100 ACP115.0SE 249TH PL N TO END  5
                                                                                219PLSE_236 219TH PL SE  100 ACP107.0SE 236TH ST N TO END  5
                                                                                220CTSE_277 220TH CT SE  100 ACP293.0SE 277TH ST N TO CDS  5
                                                                                221AVSE_277 221ST AV SE  100 ACP333.0WITTE RD SE SE 277TH ST  5
                                                                                224AVSE_240 224TH AV SE  100 ACP 1045SE 240TH ST SE 243RD ST  5
                                                                                224AVSE_244 224TH AV SE  100 ACP660.0SE 244TH PL N TO CDS  5
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                                                                                224AVSE_250 224TH AV SE  100 ACP577.0SE 250TH PL W LK WILDERNESS  5
                                                                                227AVSE_268 227TH AV SE  100 ACP410.0SE 268TH ST N TO CUL DE SAC  5
                                                                                228AVSE_243 228TH AV SE  100 ACP712.0SE 243RD ST SE 246TH ST  5
                                                                                228AVSE_267 228TH AV SE  100 ACP 1102SE 267TH PL N TO END  5
                                                                                229CTSE_246 229TH CT SE  100 ACP223.0SE 246TH ST N TO CUL DE SAC  5
                                                                                230CTSE_245 230TH CT SE  100 ACP210.0SE 245TH PL N TO CUL DE SAC  5
                                                                                230WYSE_245 230TH WY SE  100 ACP 1267SE 245TH PL 231ST AV SE  5
                                                                                231AVSE_243 231ST AV SE  100 ACP306.0SR 169 SE 243RD PL  5
                                                                                231PLSE_264 231ST PL SE  100 ACP 1009SE 267TH PL SE 263RD ST  5
                                                                                233AVSE_282 233RD AV SE  100 ACP675.0SE 282ND ST N TO CUL DE SAC  5
                                                                                233PLSE_271 233RD PL SE (PRIVATE)  100 BST116.0SR-516 N TO END OF ACP  5
                                                                                234PLSE_266 234TH PL SE  100 ACP348.0SE 267TH PL SE 266TH ST  5
                                                                                234PLSE_267 234TH PL SE  100 ACP155.0SE 267TH PL SOUTH CUL DE SAC  5
                                                                                234WYSE_246 234TH WY SE  100 ACP360.0SE 246TH PL SE 248TH ST  5
                                                                                235WYSE_250 235TH WY SE  100 ACP590.0231 AV SE SE 251ST PL  5
                                                                                236CTSE_245 236TH CT SE  100 ACP170.0SE 245TH ST N TO CUL DE SAC  5
                                                                                236PLSE_271 236TH PL SE  100 ACP 1725SR-516 SE 264TH PL  5
                                                                                236SEPL_219 SE 236TH PL  100 ACP545.0219TH PL SE W TO CUL DE SAC  5
                                                                                238AVSE_251 238TH AV SE  100 ACP656.0HOUSE 25146 SE 253RD PL  5
                                                                                238PLSE_248 238TH PL SE  100 ACP734.0SE 248TH ST SE 249TH ST  5
                                                                                240SEST_220 SE 240TH ST  100 ACP 1337WITTE RD SE 224TH AVE SE  5
                                                                                240SEWY_232 SE 240TH WAY  100 ACP531.0232ND PL SE 234TH PL SE  5
                                                                                242SEST_234 SE 242ND ST  100 ACP215.0234TH WY SE E TO CUL DE SAC  5
                                                                                243SEPL_230 SE 243RD PL  100 ACP532.0231ST AV SE W TO CUL DE SAC  5
                                                                                246SEPL_230 SE 246TH PL  100 ACP316.0231ST AV SE W TO CUL DE SAC  5
                                                                                246SEPL_233 SE 246TH PL  100 ACP256.0234TH WY SE W TO CUL DE SAC  5
                                                                                246SEST_237 SE 246TH ST  100 ACP266.0238TH PL SE W TO CUL DE SAC  5
                                                                                249SEPL_220 SE 249TH PL  100 ACP694.0WITTE RD SE W TO CUL DE SAC  5
                                                                                232WYSE_235 232ND WAY SE  100 ACP700.0235TH WY SE NE TO CUL DE SAC  5
                                                                                253SEPL_217 SE 253RD PL  100 ACP290.0217TH PL SE W TO CUL DE SAC  5
                                                                                255SEPL_216 SE 255TH PL  100 ACP350.0217TH AV SE W TO CUL DE SAC  5
                                                                                255SEST_222 SE 255TH ST  100 ACP 1070LK WILDERNESS CC W TO CUL DE SAC  5
                                                                                260SEST_235 SE 260TH ST  100 ACP734.0SR 169 W TO FENCE  5
                                                                                264SEPL_263 SE 264TH PL  100 ACP790.0SE 263RD PL E TO CDS  5
                                                                                264SEST_235 SE 264TH ST  100 ACP125.0235TH AVE SE 236TH PL SE  5
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                                                                                266SEST_267 SE 266TH ST (CHANGE  100 ACP688.0SE 267TH PL 228TH AV SE  5
                                                                                272SEPL_224 SE 272ND PL  100 BST180.0222ND AV SE E TO CUL DE SAC  5
                                                                                277SEPL_211 SE 277TH PL  100 ACP220.0211TH AV SE E TO CUL DE SAC  5
                                                                                278SEWY_211 SE 278TH WY  100 ACP459.0211TH AV SE 212TH PL SE  5
                                                                                279SECT_215 SE 279TH CT  100 ACP187.0215TH PL SE W TO CUL DE SAC  5
                                                                                280SEST_237 SE 280TH ST  100 ACP 1900SCHOOL BUS SR 169  5
                                                                                281SECT_231 SE 281ST CT  100 ACP277.0231ST PL SE W TO CUL DE SAC  5
                                                                                283SECT_231 SE 283RD CT  100 ACP166.0231ST PL SE LOOP  5
                                                                                285SEST_231 SE 285TH ST  100 ACP 1674236TH AV SE W TO CUL DE SAC  5
                                                                                286SEST_236 SE 286TH ST  100 ACP540.0236TH AV SE E TO CUL DE SAC  5
                                                                                287SEST_227 SE 287TH ST  100 BST388.0HOUSE 22916 228TH PL SE  5
                                                                                287SEST_229 SE 287TH ST  100 BST347.0HOUSE 23115 HOUSE 22959  5
                                                                                LKWLDLN_256 LK WILDERNESS LN SE  100 ACP670.0SE 257TH PL LK WILDERNESS PL  5
                                                                                LKWLDPL_256 LK WILDERNESS PL SE  100 ACP665.0SE 257TH PL N TO END  5
                                                                                SR169___120 SR 169  100 APC968.0SE WAX RD WITTE RD SE  6
                                                                                SR169___160 SR 169  100 APC 1838N OF 225 AVE SE 228TH AV SE  6
                                                                                SR169___180 SR 169  100 APC 3899228TH AV SE SE 250 PL  6
                                                                                SR169___200 SR 169  100 APC 1356SE 250 PL SE 253 PL  6
                                                                                SR169___210 SR 169  100 APC 1595SE 253 PL SE 258TH ST  6
                                                                                SR169___220 SR 169  100 APC 1716SE 258TH ST END 2 LANE ROAD  6
                                                                                SR169___280 SR 169  100 APC 1721BEGIN 5 LANE ROAD SR 516  6
                                                                                SR169___300 SR 169  100 APC 1480SR 516 END OF APC  6
                                                                                WILDERW_110 W LK WILDERNESS DR  100 ACP878.0SE 257TH ST SE LK WILDERNESS  5
                                                                                WITTE___150 WITTE RD SE  100 ACP 2726SE 263RD PL SR 516  5

----                                                                                WITTE___250 WITTE RD SE  100 ACP NOTHING 2302SE 248TH ST SE 254TH PL  5
                                                                                WITTE___300 WITTE RD SE  100 ACP 4102SR 169 SE 248TH ST  5
                                                                                SEWAXRD_120 SE WAX RD  100 ACP 1805SE 237TH ST SE 240TH ST  5
                                                                                KENT____100 KENT-KANGLEY RD  100 PCC621.0SR 169 END PCC  1
                                                                                230AVSE_240 230TH AVE SE  100 ACP416.0SE 240TH BV SE 241ST PL  5
                                                                                230PLSE_236 230TH PL SE  100 ACP 1433SE 239TH PL N CUL-DE-SAC  5
                                                                                231AVSE_239 231ST AVE SE  100 ACP111.0SE 240TH BV SE 239TH ST  5
                                                                                231AVSE_240 231ST AVE SE  100 ACP 1433SE 240TH BV SE 241ST PL  5
                                                                                231AVSE_241 231ST AVE SE  100 ACP254.0SE 241ST PL S CUL-DE-SAC  5
                                                                                231CTSE_231 231ST CT SE  100 ACP462.0231ST PL SE NW CUL-DE-SAC  5
                                                                                231PLSE_241 231ST PL SE  100 ACP766.0SE 241ST PL N & S CUL-DE-SAC  5
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                                                                                231PLSE_238 231ST PL SE  100 ACP750.0231ST CT SE SE 239TH PL  5
                                                                                235CTSE_250 235TH CT SE  100 ACP695.0SE 250 PL S TO CUL-DE-SAC  5
                                                                                238SEST_229 SE 238TH ST  100 ACP184.0230TH PL SE W END  5
                                                                                238SEST_230 SE 238TH ST  100 ACP345.0230TH PL SE 231ST PL SE  5
                                                                                239SEPL_230 SE 239TH PL  100 ACP458.0230TH PL SE 231ST PL SE  5
                                                                                240SEPL_229 SE 240TH PL  100 ACP398.0230TH AVE SE SE 241ST PL  5
                                                                                240SEST_226 SE 240TH ST  100 ACP 2284SR-169 232ND PL SE  5
                                                                                241SEPL_229 SE 241ST PL  100 ACP932.0SE 240TH PL 231ST PL SE  5
                                                                                243AVSE_269 243RD AVE SE  100 ACP966.0SE-516 SE 271ST PL  5
                                                                                248SEPL_238 SE 248TH PL  100 ACP667.0238TH PL SE E TO END  5
                                                                                248SEST_238 SE 248TH ST  100 ACP361.0238TH PL SE E TO CUL-DE-SAC  5
                                                                                249SEST_238 SE 249TH ST  100 ACP789.0238TH PL SE E TO CUL-DE-SAC  5
                                                                                250SEPL_234 SE 250TH PL  100 ACP440.0SR 169 234TH PL SE  5
                                                                                266SEST_228 SE 266TH ST  100 ACP609.0228TH AVE SE W TO CUL-DE-SAC  5
                                                                                271SEPL_242 SE 271ST PL  100 ACP582.0SR-169 243RD AVE SE  5
                                                                                SR169___310 SR 169  100 PCC 5823S OF SR 516 BEGIN S CITY LIMIT SIGN  6
                                                                                233CTSE_267 233RD CT SE  100 ACP100.0SE 267TH PL S TO END  5
                                                                                212PLSE_271 212ND PL SE  100 ACP239.0SE 271ST ST SE 271ST PL  5
                                                                                213PLSE_268 213TH PL SE  100 ACP 1412SE 268TH PL SE 265TH ST  5
                                                                                213PLSE_272 213TH PL SE  100 ACP 1204SE 272ND ST SE 268TH PL  5
                                                                                215PLSE_254 215TH PL SE  100 ACP211.0SE 254TH PL SE 255TH CT  5
                                                                                224AVSE_268 224TH AV SE  100 ACP547.0SE 268TH ST S TO CUL DE SAC  5
                                                                                224AVSE_279 224TH AVE SE  100 ACP 1167SE 279TH ST SE 283 ST  5
                                                                                224PLSE_281 224TH PL SE  100 ACP191.0SE 281ST ST SE 280TH PL  5
                                                                                224PLSE_287 224TH PL SE  100 ACP521.0SE 287TH PL SE 286TH ST  5
                                                                                225AVSE_240 225TH AV SE (CHNG TO  100 ACP654.0SR 169 SE 240TH ST  5
                                                                                225AVSE_267 225TH AV SE  100 ACP171.0SE 267TH ST N TO FENCE  5
                                                                                225AVSE_286 225TH AVE SE  100 ACP536.0SE 287TH PL SE 286TH ST  5
                                                                                225AVSE_287 225TH AVE SE  100 ACP116.0SE 287TH PL SE 288TH ST  5
                                                                                225PLSE_280 225TH PL SE  100 ACP175.0SE 281ST ST SE 280TH PL  5
                                                                                225PLSE_281 225TH PL SE  100 ACP300.0SE 281ST ST HOUSE 28137  5
                                                                                226AVSE_243 226TH AVE SE  100 ACP387.0SE 243RD ST SE 244TH ST  5
                                                                                226AVSE_270 226TH AVE SE  100 ACP191.0SE 270TH PL SE 271ST ST  5
                                                                                226PLSE_269 226TH PL SE  100 ACP 1414SE 270TH PL LOOP  5
                                                                                226PLSE_270 226TH PL SE  100 ACP322.0SE 270TH PL SE 271ST ST  5

Page   10

Figure 2. Project Priority Report



0   10   20   30   40   50   60   70   80   90  100
PVMT
TYPE

REHAB
STRATEGYPROJ_SEG LENGTH

Project Priority Report

DISTRESSJanuary 25, 2010
City of Maple Valley

FC
PE

PCR

Year of Analysis:  2010
Sorted by Worst First

Street Name From To
                                                                                226PLSE_280 226TH PL SE  100 ACP189.0SE 281ST ST SE 280TH PL  5
                                                                                226PLSE_281 226TH PL SE  100 ACP315.0SE 281ST ST HOUSE 28137  5
                                                                                227AVSE_269 227TH AV SE  100 ACP646.0SE 268TH ST SE 270 PL  5
                                                                                227PLSE_268 227TH PL SE  100 ACP326.0SE 268TH PL SE 269TH ST  5
                                                                                227PLSE_271 227TH PL SE  100 ACP537.0SE 270TH PL S TO CDS  5
                                                                                227PLSE_280 227TH PL SE  100 ACP187.0SE 280TH PL SE 281ST ST  5
                                                                                227PLSE_281 227TH PL SE  100 ACP217.0SE 280TH ST S TO CDS  5
                                                                                228AVSE_288 228TH AVE SE  100 ACP894.0SE 288TH ST SE 286TH ST  5
                                                                                228PLSE_270 228TH PL SE  100 ACP468.0SE 270TH ST SE 271ST PL  5
                                                                                229PLSE_269 229TH PL SE  100 ACP740.0SE 269TH ST SE 271 PL  5
                                                                                230AVSE_262 230TH AVE SE  100 ACP271.0SE 263RD ST N TO CDS  5
                                                                                230PLSE_269 230TH PL SE  100 ACP244.0SE 269TH ST SE 268TH PL  5
                                                                                231PLSE_261 231ST PL SE  100 ACP543.0SE 262ND ST N TO CDS  5
                                                                                232CTSE_260 232ND CT SE  100 ACP202.0SE 260TH ST N TO CDS  5
                                                                                232PLSE_245 232ND PL SE  100 ACP763.0N END SE 248TH ST  5
                                                                                232PLSE_261 232ND PL SE  100 ACP559.0SE 262ND ST N TO CDS  5
                                                                                232PLSE_262 232ND PL SE  100 ACP367.0SE 262ND ST S TO SE 262ND CT  5
                                                                                233CTSE_269 233RD CT SE  100 ACP329.0SE 269TH ST N TO CDS  5
                                                                                233PLSE_232 233RD PL SE  100 ACP530.0232ND PL SE SE 248TH ST  5
                                                                                234AVSE_260 234TH AVE SE  100 ACP 1498N OF SE 260TH ST SE 263RD ST  5
                                                                                234PLSE_250 234TH PL SE  100 ACP767.0SE 250TH PL N TO CDS  5
                                                                                235AVSE_240 235TH AVE SE  100 ACP485.0SE 240TH PL SE 242ND PL  5
                                                                                235AVSE_262 235TH AVE SE  100 ACP312.0SE 263RD ST N TO CDS  5
                                                                                235AVSE_263 235TH AV SE  100 ACP376.0SE 263RD ST SE 264TH ST  5
                                                                                236AVSE_240 236TH AVE SE  100 ACP 1202SE 240TH ST SE 244TH ST  5
                                                                                236AVSE_263 236TH AVE SE  100 ACP275.0SE 263RD ST SE 264TH ST  5
                                                                                236CTSE_276 236TH CT SE  100 ACP595.0SE 276TH ST S CDS  5
                                                                                236PLSE_276 236TH PL SE  100 ACP685.0SE 276TH ST 237TH AVE SE  5
                                                                                236PLSE_281 236TH PL SE  100 ACP442.0SE 281ST ST SE 282ND ST  5
                                                                                237AVSE_276 237TH AVE SE  100 ACP653.0236TH PL SE SE 276TH ST  5
                                                                                237AVSE_281 237TH AVE SE  100 ACP399.0SE 281ST ST SE 282ND ST  5
                                                                                237AVSE_284 237TH AVE SE/236 PL SE  100 ACP407.0SE 284TH ST SE 284TH ST  5
                                                                                237PLSE_275 237TH PL SE  100 ACP570.0SE 276TH ST SE 275TH ST  5
                                                                                237PLSE_276 237TH PL SE  100 ACP515.0SE 276TH ST SE 277TH PL  5
                                                                                237WYSE_236 237TH WAY SE  100 ACP925.0236TH AVE SE SE 243RD PL  5
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                                                                                238AVSE_276 238TH AVE SE  100 ACP518.0SE 277TH PL SE 276TH ST  5
                                                                                238AVSE_280 238TH AVE SE  100 ACP115.0SE 280TH ST SE 281ST ST  5
                                                                                238AVSE_281 238TH AVE SE  100 ACP375.0SE 281ST ST SE 282ND ST  5
                                                                                238AVSE_283 238TH AVE SE  100 ACP219.0SE 283RD ST SE 284TH ST  5
                                                                                238PLSE_243 238TH PL SE  100 ACP139.0SE 243RD PL SE 244TH ST  5
                                                                                238PLSE_275 238TH PL SE  100 ACP560.0SE 275TH ST SE 276TH ST  5
                                                                                238PLSE_276 238TH PL SE  100 ACP533.0SE 277TH PL SE 276TH ST  5
                                                                                239AVSE_281 239TH AVE SE  100 ACP372.0SE 281ST ST SE 282ND ST  5
                                                                                239AVSE_284 239TH AVE SE  100 ACP220.0SE 284TH ST SE 283RD ST  5
                                                                                239CTSE_249 239TH CT SE  100 ACP262.0SE 249TH ST N TO CDS  5
                                                                                239PLSE_276 239TH PL SE  100 ACP518.0SE 276TH ST SE 277TH  PL  5
                                                                                239PLSE_281 239TH PL SE  100 ACP404.0SE 281ST ST SE 282ND ST  5
                                                                                240AVSE_280 240TH AVE SE  100 ACP480.0SE 280TH ST N TO BARRICADE  5
                                                                                240AVSE_277 240AVE SE  100 ACP670.0SE 276TH ST S PAST SE 277TH PL  5
                                                                                240AVSE_281 240TH AVE SE  100 ACP437.0SE 281ST ST SE 282ND ST  5
                                                                                240SEPL_235 SE 240TH PL  100 ACP233.0235TH AVE SE 236TH AVE SE  5
                                                                                241AVSE_280 241ST AVE SE  100 ACP117.0SE 280TH ST SE 281ST ST  5
                                                                                241AVSE_281 241ST AVE SE  100 ACP864.0SE 281ST ST S TO CDS  5
                                                                                241PLSE_271 241ST PL SE  100 ACP271.0SE 271ST PL S END  5
                                                                                242SECT_237 SE 242ND CT  100 ACP217.0237TH WAY SE E TO CDS  5
                                                                                242SEPL_235 SE 242ND PL  100 ACP256.0235TH AVE SE 236TH AVE SE  5
                                                                                243SECT_237 SE 243RD CT  100 ACP261.0237TH WAY SE E TO CDS  5
                                                                                243SEPL_235 SE 243RD PL  100 ACP503.0236TH AVE SE W TO CDS  5
                                                                                243SEPL_236 SE 243RD PL  100 ACP506.0236TH AVE SE 238TH PL SE  5
                                                                                243SEST_224 SE 243RD ST  100 ACP568.0224TH AVE SE 226TH AVE SE  5
                                                                                243SEST_236 SE 243RD ST  100 ACP539.0236TH AVE SE W TO CDS  5
                                                                                243SEST_237 SE 243RD ST  100 ACP233.0237TH WAY SE E TO CDS  5
                                                                                244SEST_244 SE 244TH ST  100 ACP629.0SE 243RD ST 226TH AVE SE  5
                                                                                248SEST_232 SE 248TH ST  100 ACP251.0232ND PL SE 233RD PL SE  5
                                                                                260SEST_232 SE 260TH ST  100 ACP586.0W TO END PAST 234TH AVE SE  5
                                                                                261SECT_234 SE 262ND ST  100 ACP213.0234TH AVE SE E TO CDS  5
                                                                                262SECT_232 SE 262ND CT  100 ACP300.0232ND PL SE E TO CDS  5
                                                                                262SEPL_234 SE 262ND PL  100 ACP280.0234TH AVE SE E TO CDS  5
                                                                                262SEST_231 SE 262ND ST  100 ACP560.0234TH AVE SE 231ST AVE PL  5
                                                                                262SEST_234 SE 262ND ST  100 ACP360.0234TH AVE SE E TO CDS  5
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                                                                                263CTSE_263 SE 263RD CT  100 ACP418.0SE 263RD PL E TO CDS  5
                                                                                263SEST_230 SE 263RD ST  100 ACP389.0W OF 230TH TO 231ST PL SE  5
                                                                                263SEST_231 SE 263RD ST  100 ACP 1297231ST PL SE 235TH AVE SE  5
                                                                                263SEST_235 SE 263RD ST  100 ACP297.0235TH AVE SE 236TH AVE SE  5
                                                                                265STSE_213 SE 265TH ST  100 ACP620.0213TH PL SE 214TH PL SE  5
                                                                                267SEST_220 SE 267TH ST  100 ACP610.0WITTE AVE SE E CDS  5
                                                                                268SEPL_230 SE 268TH ST  100 ACP972.0230TH PL SE 227TH PL SE  5
                                                                                269SEST_228 SE 269TH ST  100 ACP 1251228TH AVE SE 230TH PL SE + 100  5
                                                                                269SEST_234 SE 269TH ST  100 ACP289.0HOUSE 23349 W TO END  5
                                                                                270SEPL_226 SE 270TH PL  100 ACP539.0226TH AVE SE 227TH AVE SE  5
                                                                                270SEST_229 SE 270TH ST  100 ACP342.0229TH PL SE 228TH PL SE  5
                                                                                271SEST_226 SE 271ST ST  100 ACP518.0226TH AVE SE S227TH PL SE  5
                                                                                271STSE_213 SE 271TH ST  100 ACP608.0213TH PL SE W TO TELEPHONE  5
                                                                                272SEPL_241 SE 272ND PL (MAPLE  100 ACP768.0241ST PL SE E END  5
                                                                                276SEST_242 SE 276TH ST  100 ACP837.0SE 169 MAPLE WOODS SIGN  5
                                                                                277SEPL_237 SE 277 PL  100 ACP429.0237TH PL SE 238TH PL SE  5
                                                                                277SEPL_239 SE 277TH PL  100 ACP208.0239TH PL SE 240TH AVE SE  5
                                                                                277SEPL_240 SE 277TH PL  100 ACP212.0240TH AVE SE 241ST AVE SE  5
                                                                                279SEST_240 SE 279TH ST  100 ACP283.0240TH AVE SE E TO CDS  5
                                                                                280PLSE_224 SE 280TH PL  100 ACP443.0224TH PL SE 225TH PL SE  5
                                                                                280PLSE_226 SE 280TH PL  100 ACP408.0226TH PL SE 227TH PL SE  5
                                                                                281SEPL_240 SE 281ST PL  100 ACP277.0240TH AVE SE 241ST AVE SE  5
                                                                                281SEST_216 SE 281ST ST  100 ACP729.0216TH AVE SE E TO CDS  5
                                                                                281SEST_236 SE 281ST ST  100 ACP277.0236TH AVE SE 241ST AVE SE  5
                                                                                281SEST_228 SE 281ST ST  100 ACP 1397228TH AVE SE 224TH AVE SE  5
                                                                                282SEST_236 SE 282ND ST  100 ACP219.0236TH PL SE 237TH AVE SE  5
                                                                                282SEST_238 SE 282ND ST  100 ACP547.0238TH AVE SE 239TH PL SE  5
                                                                                282STSE_241 SE 282ND ST  100 ACP265.0241ST AVE SE 240TH AVE SE  5
                                                                                283SEST_216 SE 283RD ST  100 ACP534.0216TH AVE SE E TO CDS  5
                                                                                283SEST_238 SE 283RD ST  100 ACP403.0238TH AVE SE 239TH AVE SE  5
                                                                                284SEST_236 SE 284TH ST  100 ACP 1676236TH AVE SE E TO CDS  5
                                                                                286SEST_224 SE 286TH ST  100 ACP 1194224TH PL SE 228 AVE SE  5
                                                                                287SEPL_224 SE 287TH PL  100 ACP965.0224TH PL SE 228TH AVE SE  5
                                                                                264SEST_236 SE 264TH ST  100 ACP 1185SR 169 236TH AVE SE  5
                                                                                WILDER__200 LK WILDERNESS  CC DR  100 ACP 1687CLUB ENTRANCE SE 255TH ST  4
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                                                                                WILDER__300 LK WILDERNESS  CC DR  100 ACP 1121SE 255TH ST HOUSE 25733 (PVMT  4
                                                                                WILDER__400 LK WILDERNESS  CC DR  100 ACP903.0HOUSE 25733 (PVMT SE 261ST ST  4
                                                                                WILDER__500 LK WILDERNESS  CC DR  100 ACP 1599SE 261ST ST WITTE RD SE  4
                                                                                226AVSE_286 226TH AV SE  100 ACP564.0SE 286 ST SE 287 ST  5
                                                                                227AVSE_286 227TH AV SE  100 ACP567.0SE 286 ST SE 287 PL  5
                                                                                227CTSE_286 227 CT SE  100 ACP285.0SE 286 ST S TO CUL-DE-SAC  5
                                                                                228AVSE_270 228TH AVE SE  100 ACP200.0SE 270TH PL SR-516  5
                                                                                230CTSE_263 230TH CT SE  (WAS  100 ACP270.0SE 263RD ST N TO CUL DE SAC  5
                                                                                235WYSE_230 235TH WY SE  100 ACP694.0231 AVE SE N TO CDS  5
                                                                                238AVSE_286 238 AV SE  100 ACP638.0SE 286 PL SE 284 PL  4
                                                                                240AVSE_262 240 AVE SE  100 ACP247.0SE 262 ST SE 262 PL  5
                                                                                240AVSE_263 240 AVE SE  100 ACP233.0SE 262 PL SE 263 PL  5
                                                                                240AVSE_288 240 AVE SE / 239 PL SE  100 ACP 1295SE 288 ST SE 284 PL  4
                                                                                241AVSE_277 241ST AVE SE  100 ACP523.0CUL-DE-SAC S OF SE 277 PL  5
                                                                                241PLSE_262 241 PL SE  100 ACP224.0SE 262 ST SE 262 PL  5
                                                                                241PLSE_263 241 PL SE  100 ACP206.0SE 262 PL SE 263 PL  5
                                                                                242AVSE_262 242ND AV SE  100 ACP372.0SE 262 PL SE 264 ST  5
                                                                                242CTSE_261 242 CT SE  100 ACP216.0SE 262 PL N TO CDS  5
                                                                                242PLSE_277 242 PL SE  100 ACP639.0SE 277 ST S CUL-DE-SAC  5
                                                                                243PLSE_262 243 PL SE  100 ACP227.0SE 262 PL SE 263 PL  5
                                                                                243PLSE_277 243 PL SE  100 ACP335.0MAPLE RIDGE RD SE 278 ST  5
                                                                                244SEST_242 SE 244TH ST  100 ACP361.0END OF CURB ON 228 AVE SE  5
                                                                                245AVSE_275 245 AVE SE  100 ACP 1318MAPLE RIDGE RD N CUL-DE-SAC  5
                                                                                246AVSE_278 246 AVE SE  100 ACP664.0SE 278 ST MAPLE RIDGE RD  5
                                                                                249SEPL_238 SE 249 PL  100 ACP474.0238 PL SE E TO CDS  5
                                                                                253PLSE_255 253 PL SE  100 ACP237.0SE MAPLE RIDGE DR SE 279 PL  5
                                                                                253PLSE_279 253 PL SE  100 ACP211.0SE 279 PL SE 281 WY  5
                                                                                254CTSE_274 254 CT SE  100 ACP373.0SE 274 PL CUL-DE-SAC  5
                                                                                254PLSE_274 254 PL SE  100 ACP590.0SE 274 PL CUL-DE-SAC  5
                                                                                254WYSE_255 254 WY SE  100 ACP 1885255 AVE SE 254 CT SE  5
                                                                                255AVSE_254 255 AVE SE  100 ACP 1230254 WY SE SE 274 PL  5
                                                                                256CTSE_279 S56 CT SE PLUS ACCESS  100 ACP612.0SE 279 PL N CUL-DE-SAC  5
                                                                                256PLSE_277 256 PL SE  PLUS  100 ACP486.0SE 277 ST N CUL-DE-SAC  5
                                                                                257AVSE_277 257 AVE SE  100 ACP929.0SE 277 ST 256 CT SE  5
                                                                                263SEPL_242 SE 262 PL  100 ACP601.0240 AVE SE 242 AVE SE  5
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                                                                                262SEPL_242 SE 262 PL  100 ACP440.0242 AVE SE 243 PL SE  5
                                                                                262SEST_240 SE 262 ST  100 ACP410.0240 AVE SE 241 PL SE  5
                                                                                263SEPL_240 SE 263 PL  100 ACP327.0240 AVE SE 241 PL SE  5
                                                                                264SEST_240 SE 264TH ST  100 ACP780.0SR 169 242 AV SE  5
                                                                                271SEPL_228 SE 271ST PL  100 ACP534.0228TH PL SE E END  5
                                                                                274SEPL_254 SE 274 PL  100 ACP791.0254 CT SE 255 AVE SE  5
                                                                                274SEST_300 SE 274TH ST  100 ACP299.0238TH PL SE 237TH PL SE  5
                                                                                275SEPL_250 SE 275 PL  100 ACP639.0255 AVE SE W CUL-DE-SAC  5
                                                                                275SEPL_255 SE 275 PL  100 ACP313.0255 AVE SE E CUL-DE-SAC  5
                                                                                275SEST_245 SE 275 ST  100 ACP437.0MAPLE RIDGE RD 245 AVE SE  5
                                                                                276SECT_245 SE 276 CT  100 ACP284.0245 AVE SE E CUL-DE-SAC  5
                                                                                276SECT_250 SE 276 CT  100 ACP395.0255 AVE SE W CUL-DE-SAC  5
                                                                                276SEPL_250 SE 276 PL  100 ACP662.0MAPLE RIDGE WAY E CUL-DE-SAC  5
                                                                                276SEST_244 SE 276TH ST (MAPLE  100 ACP918.0MAPLE WOODS SIGN MAPLE RIDGE WY SE  5
                                                                                277SECT_245 SE 277 CT  100 ACP325.0245 AVE SE W CUL-DE-SAC  5
                                                                                277SEST_242 SE 277 ST  100 ACP400.0242 PL SE 243 PL SE  5
                                                                                277SEST_250 SE 277 ST  100 ACP730.0255 AVE SE W CUL-DE-SAC  5
                                                                                277SEST_255 SE 277 ST  100 ACP356.0255 AVE SE 257 AVE SE  5
                                                                                278SEST_242 SE 278 ST  100 ACP351.0242 PL SE 243 PL SE  5
                                                                                278SEST_245 SE 278 ST  100 ACP802.0MAPLE RIDGE WAY 245 AVE SE  5
                                                                                278SEST_250 SE 278 ST  100 ACP494.0MAPLE RIDGE WAY E CUL-DE-SAC  5
                                                                                279SEPL_256 SE 279 PL  100 ACP667.0256 CT SE 253 PL SE  5
                                                                                279SEST_250 SE 279 ST  100 ACP640.0MAPLE RIDGE WAY MAPLE RIDGE WAY  5
                                                                                281SEWY_253 SE 281 WY  100 ACP456.0253 PL SE MAPLE RIDGE WY SE  5
                                                                                284SEPL_239 SE 284 PL  100 ACP437.0239 PL SE  4
                                                                                284SEST_234 SE 284TH ST  100 ACP 1317236TH AVE SE 232 AVE SE  5
                                                                                286SEPL_238 SE 286 PL  100 ACP423.0238 PL SE 239 PL SE  4
                                                                                MAPLER__251 MAPLE RIDGE WAY SE  100 ACP 2052251 AVE SE MAPLE RIDGE DR  5
                                                                                MAPLER__276 MAPLE RIDGE WAY SE  100 ACP 1565MAPLE RIDGE DR SE 272 PL (END  5
                                                                                MAPLER__281 MAPLE RIDGE WAY SE  100 ACP848.0SE 281 WY 251 AVE SE  5
                                                                                MAPLER__300 SE MAPLE RIDGE DR  100 ACP 2119MAPLE RIDGE WY SE 251 AVE SE  5
                                                                                MAPLER__310 SE MAPLE RIDGE DR  100 ACP 1653251 AVE SE 254 WY SE  5
                                                                                251AVSE_278 251ST AVE SE  100 ACP260.0MAPLE RIDGE DR MAPLE RIDGE WY SE  5
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KENT____110 KENT-KANGLEY RD END PCC SUMMIT LANDSBURG 507.0  45 3 RECONST 0  1 ACP 101,400    101,400
212AVSE_261 212TH AV SE SE 261ST ST SE 262ND ST 216.0  13 1 TK OVLY 0  5 ACP   3,931    105,331
236AVSE_288 236TH AV SE SE 288TH ST SE 284TH ST  1464  30 2 TN OVLY 0  5 ACP  74,488    179,819
WITTE___100 WITTE RD SE SR 169 NE TO 100 FT W OF SE  1950  26 2 TK OVLY   30  5 ACP  70,980    250,799
231SEST_169 SE 231ST ST SR 169 WITTE RD SE  1160  21 2 TK OVLY   34  5 ACP  37,352    288,151
220AVSE_254 220TH AV SE WITTE RD SE 259TH ST  1414  27 2 TN OVLY   43  5 ACP  48,217    336,368
248SEST_220 SE 248TH ST WITTE RD SE 378 FT EAST 378.0  21 2 TN OVLY   46  5 ACP   9,702    346,070
235CTSE_271 235TH CT SE SE 271ST PL N TO CUL DE SAC 236.0  26 2 TN OVLY   51  5 ACP   7,500    353,570
252SECT_235 SE 252ND CT 235TH WY SE E TO CUL DE SAC 323.0  34 2 TN OVLY   58  5 ACP  13,513    367,083
248SEPL_230 SE 248TH PL 230TH WY SE E TO CUL DE SAC 520.0  26 2 TN OVLY   59  5 ACP  16,524    383,607
SR169___100 SR 169 N CITY LIMITS SE WAX RD  2153  34 2 FILL CRACKS   59  6 APC   1,593    385,200
247SECT_230 SE 247TH CT 230TH WY SE E TO CUL DE SAC 415.0  26 2 NOTHING   67  5 ACP       0    385,200
214AVSE_258 214TH AV SE SE 258TH ST (EAST SE 258TH ST (WEST 356.0  23 2   73  5 ACP       0    385,200
280SEST_228 SE 280TH ST 228TH AV SE SCHOOL BUS  2823  36 2 FILL CRACKS   74  5 ACP   1,299    386,499
259SEPL_239 SE 259TH PL SR 169 240TH PL SE 272.0  16 1 TN OVLY   74  5 BST   7,012    393,511
246SEPL_231 SE 246TH PL 231ST AV SE E TO CUL DE SAC 254.0  26 2   75  5 ACP       0    393,511

278SEWY_215 SE 278TH WY 215TH PL SE 216TH AV SE 157.0  36 2 FILL CRACKS   75  5 ACP     201    393,712
225AVSE_236 225TH AV SE SR 169 SE 236TH PL 470.0  19 2 FILL CRACKS   78  5 ACP      75    393,787
216AVSE_272 216TH AV SE SR-516 APRX 28300 BK  (RR  3690  42 2   78  5 ACP       0    393,787
243CTSE_256 243RD CT SE SE 256TH ST S TO END 320.0  33 2 FILL CRACKS   79  5 ACP     432    394,219
279SEST_217 SE 279TH ST 219TH AV SE 217TH AV SE 684.0  24 2 FILL CRACKS   79  5 BST     691    394,910
237SEST_215 SE 237TH ST SE WAX RD 219TH PL SE  1094  27 2 FILL CRACKS   80  5 ACP   1,378    396,288
215PLSE_262 215TH PL SE SE 261 LN SE 262ND ST 194.0  21 2   81  5 ACP       0    396,288
256SEST_242 SE 256TH ST 242ND PL SE E TO END 460.0  33 2 FILL CRACKS   83  5 ACP     460    396,748
268SEST_224 SE 268TH ST WITTE RD SE SE 267TH PL  1432  42 2 FILL CRACKS   85  5 ACP   1,074    397,822
251SECT_224 SE 251ST CT LK WILDERNESS E TO END 210.0  26 2 FILL CRACKS   85  5 ACP     210    398,032
220PLSE_276 220TH PL SE SE 276TH ST HOUSE 27414 574.0  36 2   85  5 BST       0    398,032
238SEST_216 SE 238TH ST 216TH PL SE SE 239TH ST 913.0  27 2 FILL CRACKS   86  5 ACP     639    398,671
248SEST_219 SE 248TH ST WITTE RD SE WEST TO CITY LIMITS 433.0  21 2   86  5 ACP       0    398,671
253SEPL_242 SE 253RD PL SR 169 242ND PL SE  1763  33 2   87  5 ACP       0    398,671
276SEST_216 SE 276TH ST WITTE RD SE 216TH AV SE  1584  26 2 NOTHING   87  5 ACP       0    398,671
276SEST_236 SE 276TH ST 236TH PL SE SR 169  1897  30 2 FILL CRACKS   87  5 ACP     322    398,993
216PLSE_237 216TH PL SE SE 237TH ST SE 240TH ST 883.0  36 2 FILL CRACKS   88  5 ACP     715    399,708
215PLSE_251 215TH PL SE SE 252ND PL N TO GATE 285.0  23 2   88  5 ACP       0    399,708
262SEST_212 SE 262ND ST 215TH PL SE 212TH AV SE  1132  13 1   88  5 ACP       0    399,708
WILDER__100 LK WILDERNESS  CC DR SE WITTE RD E (NORTH CLUB ENTRANCE  1585  39 2 FILL CRACKS   89  4 ACP     745    400,453
259SEST_216 SE 259TH ST 220TH AV SE 216TH PL SE  1180  20 2   90  5 ACP       0    400,453
SR169___140 SR 169 WITTE RD SE N OF 225 AV SE 945.0  34 2 FILL CRACKS   90  6 APC      85    400,538
271SEPL_233 SE 271ST PL SR-516 E TO END  1000  19 2 FILL CRACKS   90  5 ACP     360    400,898
222CTSE_250 222ND CT SE SE 250TH ST S TO END 165.0  26 2 FILL CRACKS   92  5 ACP     140    401,038
228AVSE_272 228TH AV SE SR-516 S TO BARRICADE  3889  30 2 FILL CRACKS   92  5 ACP     739    401,777
242PLSE_253 242ND PL SE SE 253RD PL S TO END 680.0  33 2 FILL CRACKS   93  5 ACP     415    402,192
216PLSE_259 216TH PL SE SE 259TH ST SE 261 LN 847.0  21 2   93  5 ACP       0    402,192
208AVSE_272 208TH AVE SE SE 272ND ST SE 276TH ST  1331  19 2   93  5 ACP       0    402,192
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268PLSE_213 SE 268TH PL 213TH PL SE W TO CDS 460.0  25 2 FILL CRACKS   93  5 ACP     115    402,307
268STSE_213 SE 268TH ST 213TH PL SE 212TH AVE SE 314.0  25 2 FILL CRACKS   93  5 ACP      88    402,395

SEWAXRD_100 SE WAX RD SR 169 SE 237TH ST  2328  49 3 FILL CRACKS   95  5 ACP   4,493    406,888
255SEPL_220 SE 255TH PL 220TH AV SE W TO CUL DE SAC 303.0  23 2   95  5 BST       0    406,888
235AVSE_288 235TH AV SE SE 288TH ST N TO CUL DE SAC 150.0  21 2   95  5 ACP       0    406,888
WITTE___105 WITTE RD SE SR 516 (SE 272ND ST) SE 276TH ST  1571  28 2 NOTHING   95  5 ACP       0    406,888
217AVSE_276 217TH AV SE SE 276TH ST PAST SE 279TH ST TO  1136  24 2   96  5 BST       0    406,888
282SECT_231 SE 282ND CT 231ST PL SE W TO END 318.0  27 2   96  5 ACP       0    406,888
231AVSE_244 231ST AV SE SE 243RD PL 235 WY SE  2272  34 2   96  5 ACP       0    406,888
278SEWY_212 SE 278TH WY 212TH PL SE 215TH PL SE  1028  36 2 FILL CRACKS   96  5 ACP     504    407,392
244SEST_169 SE 244TH ST SR 169 CEDAR RIVER  2226  34 2 FILL CRACKS   97  5 ACP     534    407,926
253SEPL_232 SE 253RD PL SR 169 232ND AV SE  1750  42 2   97  5 ACP       0    407,926
234CTSE_265 234TH CT SE SE 265TH ST S TO CUL DE SAC  99.0  54 2   97  5 ACP       0    407,926
255SECT_215 SE 255TH CT 215TH PL SE E TO CUL DE SAC 255.0  24 2   97  5 ACP       0    407,926
258SEST_214 SE 258TH ST 214TH AV SE 217TH AV SE  1090  29 2 NOTHING   97  5 ACP       0    407,926
217AVSE_256 217TH AV SE SE 256TH PL SE 258TH ST 566.0  19 2 FILL CRACKS   97  5 ACP     232    408,158
277SEPL_214 SE 277TH PL 214TH AV SE W TO END 360.0  27 2   97  5 ACP       0    408,158
275SEPL_226 SE 275TH PL 228TH AV SE 226TH AV SE 705.0  40 2   97  5 ACP       0    408,158
219PLSE_237 219TH PL SE SE 237TH ST SE 236TH ST 253.0  27 2   97  5 ACP       0    408,158
228AVSE_242 228TH AV SE SR 169 SE 243RD ST 690.0  34 2   97  5 ACP       0    408,158
234WYSE_234 234TH WY SE SE 244TH ST 234TH PL SE 982.0  34 2 FILL CRACKS   97  5 ACP     393    408,551
271SEPL_212 SE 271ST PL 212ND PL SE E TO CDS 298.0  26 2   97  5 ACP       0    408,551
274SEPL_255 SE 274 PL 255 AVE SE CUL-DE-SAC 346.0  20 2   97  5 ACP       0    408,551
249SEPL_230 SE 249TH PL 230TH WY SE E TO CUL DE SAC 230.0  26 2   98  5 ACP       0    408,551
251SEPL_235 SE 251ST PL 235TH WY SE W TO END 405.0  26 2 NOTHING   98  5 ACP       0    408,551
234AVSE_253 234TH AV SE SE 253RD PL N TO END  1119  33 2 FILL CRACKS   98  5 ACP     168    408,719
232AVSE_253 232ND AV SE SE 253RD PL S TO CUL DE SAC 475.0  34 2   98  5 ACP       0    408,719
267SEPL_235 SE 267TH PL 235TH AV SE SE 268TH ST  2561  42 2 FILL CRACKS   98  5 ACP     563    409,282
265SEPL_228 SE 265TH PL 228TH AV SE E TO END 510.0  24 2   98  5 ACP       0    409,282
227CTSE_264 227TH CT SE SE 264TH PL W TO CUL DE SAC 250.0  26 2 FILL CRACKS   98  5 ACP      63    409,345
261SEST_227 SE 261ST ST LK WILDERNESS CC W TO CUL DE SAC 750.0  26 2   98  5 ACP       0    409,345

WILDERS_100 SE LK WILDERNESS DR W LK WILDERNESS DR E LK WILDERNESS DR  1500  17 2   98  5 BST       0    409,345
222AVSE_244 222ND AV SE SE 244TH PL N TO CDS 510.0  22 2   98  5 ACP       0    409,345
257SEPL_217 SE 257TH PL 217TH AV SE W TO CUL DE SAC 484.0  26 2   98  5 ACP       0    409,345
215PLSE_277 215TH PL SE SE 280TH ST SE 277TH ST  1080  28 2 NOTHING   98  5 ACP       0    409,345
214AVSE_278 214TH AV SE SE 278TH WY S & W TO CUL DE SAC 646.0  28 2   98  5 ACP       0    409,345
280SEST_212 SE 280TH ST SE 280TH PL 216TH AV SE  1036  28 2 FILL CRACKS   98  5 ACP     124    409,469
273SEST_226 SE 273RD ST 226TH AV SE E TO CUL DE SAC 610.0  27 2 FILL CRACKS   98  5 ACP      85    409,554
229AVSE_283 229TH AV SE SE 283RD ST S TO CUL DE SAC 310.0  27 2 FILL CRACKS   98  5 ACP      96    409,650
214AVSE_254 214TH AV SE SE 255TH CT SE 258TH ST (WEST 952.0  24 2   98  5 ACP       0    409,650
235WYSE_251 235TH WY SE SE 253RD PL SE 251ST PL  1170  33 2   98  5 ACP       0    409,650
240SEST_223 SE 240TH ST 224TH AVE SE SR-169 706.0  34 2   98  5 ACP       0    409,650
245SEST_238 SE 245TH ST 238TH PL SE E TO CUL DE SAC 465.0  26 2   98  5 ACP       0    409,650
274SEST_226 SE 274TH ST 226TH AV SE 227TH AV SE 233.0  27 2   98  5 ACP       0    409,650
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277SEST_231 SE 277TH ST 221ST AV SE W & E TO CUL DE SAC  1054  28 2   98  5 ACP       0    409,650
287SEST_228 SE 287TH ST HOUSE 22959 HOUSE 22916 395.0  30 2   98  5 ACP       0    409,650
SR516___200 SR 516 WITTE RD SE 212TH PL SE (CITY  3846  29 2   98  6 ACP       0    409,650
SR516___300 SR 516 SR 169 WITTE RD SE  5825  45 2   98  6 ACP       0    409,650
WITTE___200 WITTE RD SE SE 254TH PL SE 263TH PL  3372  36 2   98  5 ACP       0    409,650
267SEPL_236 SE 267TH PL 236TH PL SE E TO CUL DE SAC 397.0  27 2   98  5 ACP       0    409,650
270STSE_213 SE 270TH ST 213TH PL SE W TO CDS 545.0  26 2   98  5 ACP       0    409,650
245AVSE_278 245 AVE SE SE 278 ST MAPLE RIDGE RD 583.0  22 2   98  5 ACP       0    409,650
247CTSE_276 247 CT SE MAPLE RIDGE RD N CUL-DE-SAC 267.0  22 2   98  5 ACP       0    409,650
239SEST_216 SE 239TH ST 216TH PL SE PAST SE 238 ST TO  1196  27 2 FILL CRACKS  100  5 ACP     179    409,829
239SEPL_216 SE 239TH PL 216TH PL SE E TO CUL DE SAC 650.0  27 2 FILL CRACKS  100  5 ACP     169    409,998
236SEPL_225 SE 236TH PL 225TH AV SE W TO END AT 655.0  19 2  100  5 ACP       0    409,998
243SEPL_231 SE 243RD PL 231ST AV SE E TO CUL DE SAC 400.0  26 2  100  5 ACP       0    409,998
244SEST_243 SE 244TH ST SE 243RD PL W TO END OF CURB 308.0  26 2  100  5 ACP       0    409,998
247SEST_231 SE 247TH ST 231ST AV SE 232ND PL SE 193.0  26 2  100  5 ACP       0    409,998
249SECT_231 SE 249TH CT 231ST AV SE E TO CUL DE SAC 213.0  26 2  100  5 ACP       0    409,998
245SEPL_230 SE 245TH PL 231ST AV SE 230TH WY SE 730.0  26 2  100  5 ACP       0    409,998
246SEST_228 SE 246TH ST 230 WY SE 228TH AV SE 429.0  35 2  100  5 ACP       0    409,998
230PLSE_230 230TH PL SE 230TH WY SE S TO CUL DE SAC 640.0  26 2  100  5 ACP       0    409,998
234PLSE_239 234TH PL SE SE 240TH WY SE 239TH CT 484.0  26 2  100  5 ACP       0    409,998
239SECT_234 SE 239TH CT 234TH PL SE E TO CUL DE SAC 206.0  26 2  100  5 ACP       0    409,998
239SEST_232 SE 239TH ST 234TH PL SE 232ND PL SE 648.0  26 2  100  5 ACP       0    409,998

233WYSE_239 233RD WY SE SE 239TH ST SE 240TH WY 467.0  26 2  100  5 ACP       0    409,998
232CTSE_239 232ND CT SE SE 239TH ST N TO CUL DE SAC 205.0  26 2  100  5 ACP       0    409,998
232PLSE_239 232ND PL SE SE 239TH ST S TO CUL DE SAC  1446  26 2  100  5 ACP       0    409,998
241SECT_232 SE 241ST CT 232ND PL SE E & S TO CUL DE SAC 273.0  26 2  100  5 ACP       0    409,998
242SEST_232 SE 242ND ST 232ND PL SE 234TH WY SE 356.0  26 2  100  5 ACP       0    409,998
243SEPL_234 SE 243RD PL 234TH WY SE W  & N TO CUL-DE-SAC 512.0  26 2  100  5 ACP       0    409,998

234WYSE_244 234TH WY SE SE 244TH ST SE 246TH PL 931.0  34 2  100  5 ACP       0    409,998
244SECT_234 SE 244TH CT 234TH WY SE E TO CUL DE SAC 235.0  26 2  100  5 ACP       0    409,998
245SEST_234 SE 245TH ST 234TH WY SE 238TH PL SE 958.0  26 2  100  5 ACP       0    409,998
235CTSE_245 235TH CT SE SE 245TH ST N TO CUL DE SAC 215.0  26 2  100  5 ACP       0    409,998
237CTSE_245 237TH CT SE SE 245TH ST N TO CUL DE SAC 170.0  26 2  100  5 ACP       0    409,998
246SEPL_234 SE 246TH PL 234TH WY SE E TO CUL DE SAC 446.0  26 2  100  5 ACP       0    409,998
247SECT_234 SE 247TH CT 234TH WY SE E TO CUL DE SAC 409.0  26 2  100  5 ACP       0    409,998
248SEST_234 SE 248TH ST W TO CUL DE SAC 238TH PL SE  1088  26 2  100  5 ACP       0    409,998
237PLSE_248 237TH PL SE SE 248TH ST N TO CUL DE SAC 333.0  26 2  100  5 ACP       0    409,998
238PLSE_244 238TH PL SE SE 244TH ST SE 248TH ST  1134  38 2  100  5 ACP       0    409,998
246SEST_238 SE 246TH ST 238TH PL SE E TO BIG CUL DE SAC 425.0  26 2  100  5 ACP       0    409,998
247SEPL_238 SE 247TH PL 238TH PL SE E TO CUL DE SAC 380.0  26 2  100  5 ACP       0    409,998
251SEST_238 SE 251ST ST SR 169 238TH AV SE 450.0  36 2  100  5 ACP       0    409,998
250SEST_238 SE 250TH ST 238TH AV SE 238TH PL SE 300.0  38 2  100  5 ACP       0    409,998
237AVSE_250 237TH AV SE SE 250TH ST N TO CUL-DE-SAC 480.0  21 2  100  5 ACP       0    409,998
249SEST_237 SE 249TH ST 237TH AV SE W TO END 122.0  40 2  100  5 ACP       0    409,998
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238AVSE_250 238TH AV SE SE 250TH ST HOUSE 25146 741.0  23 2  100  5 ACP       0    409,998
252SEST_238 SE 252ND ST 238TH AV SE E TO END  93.0  33 2  100  5 ACP       0    409,998
237CTSE_251 237TH CT SE SE 251ST ST S TO CUL DE SAC 302.0  30 2  100  5 ACP       0    409,998
237PLSE_253 237TH PL SE SE 253RD PL S TO CUL DE SAC 703.0  30 2 NOTHING  100  5 ACP       0    409,998
240CTSE_253 240TH CT SE SE 253RD PL S TO CUL DE SAC 322.0  30 2  100  5 ACP       0    409,998
233AVSE_253 233RD AV SE SE 253RD PL SE 254TH ST 416.0  33 2  100  5 ACP       0    409,998
235WYSE_254 235TH WY SE SE 253RD PL SE 254TH ST 435.0  33 2  100  5 ACP       0    409,998
254SEST_233 SE 254TH ST 233RD AV SE 236TH CT SE CUL DE  1608  33 2 NOTHING  100  5 ACP       0    409,998
236CTSE_254 236TH CT SE SE 254TH ST N TO CUL DE SAC 425.0  33 2  100  5 ACP       0    409,998
261SEPL_244 SE 261ST PL SR 169 (CUL-DE-SAC) 244TH AV SE  1454  26 2  100  5 ACP       0    409,998
244AVSE_261 244TH AV SE SE 261ST PL N & S TO ENDS 309.0  19 2  100  5 ACP       0    409,998
242AVSE_261 242ND AV SE SE 261ST PL SE 262 PL 421.0  26 2  100  5 ACP       0    409,998
267SECT_236 SE 267TH CT 236TH PL SE E TO CUL DE SAC 325.0  27 2  100  5 ACP       0    409,998
235AVSE_267 235TH AV SE SR-516 SE 267TH PL 627.0  42 2  100  5 ACP       0    409,998
269SEST_235 SE 269TH ST 235TH AV SE HOUSE 23349 451.0  27 2  100  5 ACP       0    409,998
234AVSE_269 234TH AV SE SE 269TH ST N TO CUL DE SAC 190.0  27 2  100  5 ACP       0    409,998
232AVSE_267 232ND AV SE SE 267TH PL S TO END 382.0  36 2  100  5 ACP       0    409,998
235AVSE_264 235TH AV SE SE 266TH ST SE 264TH ST 888.0  27 2  100  5 ACP       0    409,998
267SEST_234 SE 267TH ST 234TH PL SE S & E TO ENDS 533.0  26 2  100  5 ACP       0    409,998
266SEST_233 SE 266TH ST 235TH AV SE 233RD AV SE 688.0  27 2  100  5 ACP       0    409,998
265SEST_235 SE 265TH ST 235TH AV SE W TO CDS 673.0  27 2  100  5 ACP       0    409,998
264SEPL_235 SE 264TH PL 235TH AV SE 236TH PL SE 130.0  27 2  100  5 ACP       0    409,998
264SEST_233 SE 264TH ST 235TH AV SE 233RD AV SE 817.0  27 2  100  5 ACP       0    409,998
233AVSE_264 233RD AV SE SE 263RD ST SE 267TH ST  1178  36 2  100  5 ACP       0    409,998
231PLSE_267 231ST PL SE SE 267TH PL S TO CUL DE SAC 410.0  24 2 NOTHING  100  5 ACP       0    409,998
230PLSE_267 230TH PL SE SE 267TH ST S TO CUL DE SAC 300.0  24 2  100  5 ACP       0    409,998
264SECT_228 SE 264TH CT 228TH AV SE E TO END 485.0  24 2  100  5 ACP       0    409,998
225CTSE_261 225RD CT SE SE 261ST ST N TO CUL DE SAC 343.0  26 2  100  5 ACP       0    409,998
223CTSE_255 223RD CT SE SE 255TH ST S TO CUL DE SAC 330.0  26 2  100  5 ACP       0    409,998
224CTSE_255 224TH CT SE SE 255TH ST S TO CUL DE SAC 180.0  26 2  100  5 ACP       0    409,998
250SEST_224 SE 250TH ST LK WILDERNESS E TO END 690.0  26 2 NOTHING  100  5 ACP       0    409,998
248SEST_224 SE 248TH ST 378 FT E. OF WITTE RD 224TH AV SE 946.0  21 2  100  5 ACP       0    409,998
224AVSE_248 224TH AV SE SE 248TH ST SE 250TH PL 697.0  21 2  100  5 ACP       0    409,998

WILDERW_100 W LK WILDERNESS DR SE 224TH AV SE SE 257TH ST  1950  22 2  100  5 ACP       0    409,998
WILDERE_100 E LK WILDERNESS DR SE SE LK WILDERNESS TO END (KEEP OUT 188.0 9.0 1  100  5 BST       0    409,998
257SEST_227 SE 257TH ST W LK WILDERNESS DR LK WILDERNESS PL SE 546.0  19 2  100  5 ACP       0    409,998
244SEPL_220 SE 244TH PL WITTE RD SE 224TH AV SE  1194  30 2 FILL CRACKS  100  5 ACP     310    410,308
254SEPL_215 SE 254TH PL WITTE RD SE 215TH PL SE  1677  30 2  100  5 ACP       0    410,308
217PLSE_254 217TH PL SE SE 254TH PL N TO END 710.0  22 2  100  5 ACP       0    410,308
217AVSE_254 217TH AV SE SE 254TH PL SE 256TH PL 702.0  23 2  100  5 ACP       0    410,308
255SEPL_217 SE 255TH PL 217TH AV SE E TO CUL DE SAC 360.0  23 2  100  5 ACP       0    410,308
256SEPL_217 SE 256TH PL 217TH AV SE W TO CUL-DE-SAC 444.0  26 2 NOTHING  100  5 ACP       0    410,308
252SEPL_212 SE 252ND PL 212TH PL SE 215TH PL SE 910.0  30 2  100  5 ACP       0    410,308
253SEST_212 SE 253RD ST 212TH PL SE W TO END 200.0  23 2  100  5 ACP       0    410,308
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212PLSE_212 212TH PL SE SE 252ND PL 212TH AV SE  1428  23 2  100  5 ACP       0    410,308
212AVSE_258 212TH AV SE SE 258TH ST SE 256TH PL 513.0  23 2  100  5 ACP       0    410,308
256SEPL_210 SE 256TH PL 212TH AV SE 210TH AV SE 624.0  23 2  100  5 ACP       0    410,308
210AVSE_256 210TH AV SE SE 256TH PL S TO CUL DE SAC  1620  23 2  100  5 ACP       0    410,308
257SEPL_210 SE 257TH PL 210TH AV SE E TO END 388.0  21 2  100  5 ACP       0    410,308
259SEST_210 SE 259TH ST 210TH AV SE W TO END 152.0  22 2  100  5 ACP       0    410,308
258SEST_210 SE 258TH ST 210TH AV SE 214TH AV SE  1441  23 2  100  5 ACP       0    410,308
215CTSE_258 215TH CT SE SE 258TH ST N TO CUL-DE-SAC 670.0  20 2  100  5 ACP       0    410,308
215PLSE_258 215TH PL SE SE 258TH ST S TO CUL DE SAC 600.0  23 2  100  5 ACP       0    410,308
263SEPL_262 SE 263RD PL LK WILDERNESS CC E TO CUL DE SAC 388.0  26 2  100  5 ACP       0    410,308
256SEST_220 SE 256TH ST 220TH AV SE WITTE RD SE 182.0  22 2 NOTHING  100  5 ACP       0    410,308
220PLSE_273 220TH PL SE SE 273RD ST HOUSE 27414 446.0  37 2  100  5 ACP       0    410,308
273SEST_223 SE 273RD ST WITTE RD SE 220TH PL SE 490.0  38 2  100  5 ACP       0    410,308
222AVSE_272 222ND AV SE SE 273RD ST SE 272ND PL 155.0  27 2  100  5 BST       0    410,308
272SEPL_330 SE 272ND PL 220TH PL SE W TO CUL DE SAC 402.0  26 2  100  5 BST       0    410,308
274SEPL_222 SE 274TH PL WITTE RD SE W TO END 230.0  22 2 NOTHING  100  5 BST       0    410,308
275SECT_222 SE 275TH CT WITTE RD SE W TO CUL DE SAC 282.0  24 2  100  5 BST       0    410,308
275SEPL_222 SE 275TH PL WITTE RD SE E TO END 570.0  30 2  100  5 BST       0    410,308
219AVSE_276 219TH AV SE SE 276TH ST SE 279TH ST 718.0  24 2 NOTHING  100  5 BST       0    410,308
277SEST_212 SE 277TH ST 215TH PL SE 212ND PL SE 990.0  28 2 NOTHING  100  5 ACP       0    410,308
212PLSE_277 212TH PL SE SE 277TH ST SE 280TH PL  1372  28 2  100  5 ACP       0    410,308
211AVSE_278 211TH AV SE SE 278TH WY N TO BARRICADE 664.0  20 2  100  5 ACP       0    410,308
278SEPL_211 SE 278TH PL 211TH AV SE E TO CUL DE SAC 235.0  20 2  100  5 ACP       0    410,308
213CTSE_278 213RD CT SE SE 278TH WY N TO CUL DE SAC 257.0  26 2  100  5 ACP       0    410,308
215AVSE_278 215TH AV SE SE 278TH WY N TO CUL DE SAC 360.0  27 2  100  5 ACP       0    410,308
279SEPL_212 SE 279TH PL 212TH PL SE E TO CUL DE SAC 140.0  28 2  100  5 ACP       0    410,308
280SEPL_212 SE 280TH PL 212TH PL SE SW TO CDS 382.0  28 2  100  5 ACP       0    410,308
226AVSE_273 226TH AV SE SE 275TH PL SE 273RD PL 995.0  27 2 FILL CRACKS  100  5 ACP     129    410,437
227PLSE_273 227TH PL SE SE 273RD ST SE 275TH ST 870.0  27 2  100  5 ACP       0    410,437
275SEST_227 SE 275TH ST 227TH AV SE 227TH PL SE 191.0  26 2  100  5 ACP       0    410,437
227AVSE_274 227TH AV SE SE 275TH PL SE 274TH ST 522.0  27 2  100  5 ACP       0    410,437
277SEPL_228 SE 277TH PL 228TH AV SE W TO CUL DE SAC  1168  27 2  100  5 ACP       0    410,437
279SEST_228 SE 279TH ST 228TH AV SE 214 AV SE  1406  27 2  100  5 ACP       0    410,437
227CTSE_279 227TH CT SE SE 279TH ST S TO END 320.0  27 2  100  5 ACP       0    410,437
226CTSE_279 226TH CT SE SE 279TH ST S TO CUL DE SAC 210.0  27 2  100  5 ACP       0    410,437
230AVSE_280 230TH AV SE SE 280TH ST SE 283RD PL 863.0  27 2  100  5 ACP       0    410,437
280SEPL_230 SE 280TH PL 230TH AV SE W TO END 645.0  27 2 FILL CRACKS  100  5 ACP     110    410,547
281SEPL_230 SE 281ST PL 230TH AV SE W TO CUL DE SAC 575.0  27 2 FILL CRACKS  100  5 ACP      63    410,610
282SEST_228 SE 282ND ST 230TH AV SE 228TH AV SE 598.0  27 2  100  5 ACP       0    410,610
283SEST_229 SE 283RD ST 230TH AV SE 229TH AV SE 508.0  27 2  100  5 ACP       0    410,610
229PLSE_283 229TH PL SE SE 283RD ST S TO CUL DE SAC 300.0  27 2  100  5 ACP       0    410,610
283SEPL_230 SE 283RD PL 230TH AV SE 231ST PL SE 485.0  27 2  100  5 ACP       0    410,610
231PLSE_280 231ST PL SE SE 283RD PL SE 280TH ST 953.0  27 2  100  5 ACP       0    410,610
280SECT_231 SE 280TH CT 231ST PL SE W TO END  95.0  75 2 NOTHING  100  5 ACP       0    410,610
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232PLSE_280 232ND PL SE SE 280TH ST SE 282ND PL 769.0  27 2  100  5 ACP       0    410,610
282SEPL_232 SE 282ND PL 232ND PL SE 236TH AV SE 986.0  27 2  100  5 ACP       0    410,610
234AVSE_282 234TH AV SE SE 282ND PL SE 280TH ST 645.0  27 2  100  5 ACP       0    410,610
235AVSE_282 235TH AV SE SE 282ND PL N TO CUL DE SAC 541.0  27 2 NOTHING  100  5 ACP       0    410,610
236AVSE_280 236TH AV SE SE 282ND PL SE 280TH ST 538.0  27 2  100  5 ACP       0    410,610
229AVSE_287 229TH AV SE SE 288TH ST SE 287TH ST 267.0  30 2  100  5 BST       0    410,610
231AVSE_287 231ST AV SE SE 288TH ST SE 287TH ST 267.0  30 2  100  5 BST       0    410,610
234AVSE_288 234TH AV SE SE 288TH ST N TO END 430.0  30 2  100  5 ACP       0    410,610
287SEST_234 SE 287TH ST 234TH AV SE HOUSE 23115 706.0  30 2  100  5 ACP       0    410,610
232CTSE_287 232ND CT SE SE 287TH ST S TO END 160.0  21 2  100  5 ACP       0    410,610
228PLSE_287 228TH PL SE SE 287TH ST N TO END 150.0  30 2  100  5 BST       0    410,610
285SEST_236 SE 285TH ST 236TH AV SE E TO CUL DE SAC 502.0  26 2 FILL CRACKS  100  5 ACP      85    410,695
235CTSE_285 235TH CT SE SE 285TH ST S TO CUL DE SAC 344.0  26 2  100  5 ACP       0    410,695
234CTSE_285 234TH CT SE SE 285TH ST CUL DE SAC  77.0  81 2  100  5 ACP       0    410,695
232AVSE_285 232ND AV SE SE 285TH ST N TO END 223.0  26 2  100  5 ACP       0    410,695
211AVSE_258 211TH AV SE SE 258TH ST S TO CDS 392.0  30 2  100  5 ACP       0    410,695
214AVSE_277 214TH AV SE SE 278TH WY SE 277TH ST 609.0  28 2  100  5 ACP       0    410,695
215PLSE_252 215TH PL SE SE 252ND PL SE 254TH PL 580.0  30 2  100  5 ACP       0    410,695
217AVSE_258 217TH AV SE SE 258TH ST SE 259TH ST 310.0  19 2  100  5 BST       0    410,695
219AVSE_249 219TH AV SE SE 249TH PL N TO END 115.0  26 2  100  5 ACP       0    410,695
219PLSE_236 219TH PL SE SE 236TH ST N TO END 107.0  21 2  100  5 ACP       0    410,695
220CTSE_277 220TH CT SE SE 277TH ST N TO CDS 293.0  27 2  100  5 ACP       0    410,695
221AVSE_277 221ST AV SE WITTE RD SE SE 277TH ST 333.0  27 2  100  5 ACP       0    410,695
224AVSE_240 224TH AV SE SE 240TH ST SE 243RD ST  1045  26 2  100  5 ACP       0    410,695
224AVSE_244 224TH AV SE SE 244TH PL N TO CDS 660.0  30 2  100  5 ACP       0    410,695
224AVSE_250 224TH AV SE SE 250TH PL W LK WILDERNESS DR 577.0  21 2  100  5 ACP       0    410,695
227AVSE_268 227TH AV SE SE 268TH ST N TO CUL DE SAC 410.0  24 2  100  5 ACP       0    410,695
228AVSE_243 228TH AV SE SE 243RD ST SE 246TH ST 712.0  28 2  100  5 ACP       0    410,695
228AVSE_267 228TH AV SE SE 267TH PL N TO END  1102  27 2  100  5 ACP       0    410,695
229CTSE_246 229TH CT SE SE 246TH ST N TO CUL DE SAC 223.0  26 1  100  5 ACP       0    410,695
230CTSE_245 230TH CT SE SE 245TH PL N TO CUL DE SAC 210.0  25 2  100  5 ACP       0    410,695
230WYSE_245 230TH WY SE SE 245TH PL 231ST AV SE  1267  26 2  100  5 ACP       0    410,695
231AVSE_243 231ST AV SE SR 169 SE 243RD PL 306.0  36 2  100  5 ACP       0    410,695
231PLSE_264 231ST PL SE SE 267TH PL SE 263RD ST  1009  27 2  100  5 ACP       0    410,695
233AVSE_282 233RD AV SE SE 282ND ST N TO CUL DE SAC 675.0  27 2  100  5 ACP       0    410,695
233PLSE_271 233RD PL SE (PRIVATE) SR-516 N TO END OF ACP 116.0  27 2  100  5 BST       0    410,695
234PLSE_266 234TH PL SE SE 267TH PL SE 266TH ST 348.0  27 2  100  5 ACP       0    410,695
234PLSE_267 234TH PL SE SE 267TH PL SOUTH CUL DE SAC 155.0  63 2  100  5 ACP       0    410,695

234WYSE_246 234TH WY SE SE 246TH PL SE 248TH ST 360.0  26 2  100  5 ACP       0    410,695
235WYSE_250 235TH WY SE 231 AV SE SE 251ST PL 590.0  34 2  100  5 ACP       0    410,695
236CTSE_245 236TH CT SE SE 245TH ST N TO CUL DE SAC 170.0  26 2  100  5 ACP       0    410,695
236PLSE_271 236TH PL SE SR-516 SE 264TH PL  1725  27 2  100  5 ACP       0    410,695
236SEPL_219 SE 236TH PL 219TH PL SE W TO CUL DE SAC 545.0  21 2  100  5 ACP       0    410,695
238AVSE_251 238TH AV SE HOUSE 25146 SE 253RD PL 656.0  32 2  100  5 ACP       0    410,695
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238PLSE_248 238TH PL SE SE 248TH ST SE 249TH ST 734.0  39 2  100  5 ACP       0    410,695
240SEST_220 SE 240TH ST WITTE RD SE 224TH AVE SE  1337  31 2  100  5 ACP       0    410,695

240SEWY_232 SE 240TH WAY 232ND PL SE 234TH PL SE 531.0  34 2  100  5 ACP       0    410,695
242SEST_234 SE 242ND ST 234TH WY SE E TO CUL DE SAC 215.0  26 2  100  5 ACP       0    410,695
243SEPL_230 SE 243RD PL 231ST AV SE W TO CUL DE SAC 532.0  26 2  100  5 ACP       0    410,695
246SEPL_230 SE 246TH PL 231ST AV SE W TO CUL DE SAC 316.0  26 2  100  5 ACP       0    410,695
246SEPL_233 SE 246TH PL 234TH WY SE W TO CUL DE SAC 256.0  26 2  100  5 ACP       0    410,695
246SEST_237 SE 246TH ST 238TH PL SE W TO CUL DE SAC 266.0  26 2  100  5 ACP       0    410,695
249SEPL_220 SE 249TH PL WITTE RD SE W TO CUL DE SAC 694.0  26 2  100  5 ACP       0    410,695

232WYSE_235 232ND WAY SE 235TH WY SE NE TO CUL DE SAC 700.0  20 2  100  5 ACP       0    410,695
253SEPL_217 SE 253RD PL 217TH PL SE W TO CUL DE SAC 290.0  22 2  100  5 ACP       0    410,695
255SEPL_216 SE 255TH PL 217TH AV SE W TO CUL DE SAC 350.0  23 2  100  5 ACP       0    410,695
255SEST_222 SE 255TH ST LK WILDERNESS CC W TO CUL DE SAC  1070  26 2  100  5 ACP       0    410,695
260SEST_235 SE 260TH ST SR 169 W TO FENCE 734.0  18 2  100  5 ACP       0    410,695
264SEPL_263 SE 264TH PL SE 263RD PL E TO CDS 790.0  26 2  100  5 ACP       0    410,695
264SEST_235 SE 264TH ST 235TH AVE SE 236TH PL SE 125.0  27 2  100  5 ACP       0    410,695
266SEST_267 SE 266TH ST (CHANGE TO _2 SE 267TH PL 228TH AV SE 688.0  24 2  100  5 ACP       0    410,695
272SEPL_224 SE 272ND PL 222ND AV SE E TO CUL DE SAC 180.0  26 2  100  5 BST       0    410,695
277SEPL_211 SE 277TH PL 211TH AV SE E TO CUL DE SAC 220.0  20 2  100  5 ACP       0    410,695

278SEWY_211 SE 278TH WY 211TH AV SE 212TH PL SE 459.0  28 2  100  5 ACP       0    410,695
279SECT_215 SE 279TH CT 215TH PL SE W TO CUL DE SAC 187.0  28 2  100  5 ACP       0    410,695
280SEST_237 SE 280TH ST SCHOOL BUS SR 169  1900  26 2  100  5 ACP       0    410,695
281SECT_231 SE 281ST CT 231ST PL SE W TO CUL DE SAC 277.0  27 2  100  5 ACP       0    410,695
283SECT_231 SE 283RD CT 231ST PL SE LOOP 166.0  27 2  100  5 ACP       0    410,695
285SEST_231 SE 285TH ST 236TH AV SE W TO CUL DE SAC  1674  26 2  100  5 ACP       0    410,695
286SEST_236 SE 286TH ST 236TH AV SE E TO CUL DE SAC 540.0  26 2  100  5 ACP       0    410,695
287SEST_227 SE 287TH ST HOUSE 22916 228TH PL SE 388.0  30 2  100  5 BST       0    410,695
287SEST_229 SE 287TH ST HOUSE 23115 HOUSE 22959 347.0  30 2  100  5 BST       0    410,695

LKWLDLN_256 LK WILDERNESS LN SE SE 257TH PL LK WILDERNESS PL SE 670.0  17 2  100  5 ACP       0    410,695
LKWLDPL_256 LK WILDERNESS PL SE SE 257TH PL N TO END 665.0  17 2  100  5 ACP       0    410,695
SR169___120 SR 169 SE WAX RD WITTE RD SE 968.0  34 2  100  6 APC       0    410,695
SR169___160 SR 169 N OF 225 AVE SE 228TH AV SE  1838  22 2  100  6 APC       0    410,695
SR169___180 SR 169 228TH AV SE SE 250 PL  3899  22 2  100  6 APC       0    410,695
SR169___200 SR 169 SE 250 PL SE 253 PL  1356  36 3  100  6 APC       0    410,695
SR169___210 SR 169 SE 253 PL SE 258TH ST  1595  24 3  100  6 APC       0    410,695
SR169___220 SR 169 SE 258TH ST END 2 LANE ROAD  1716  36 2  100  6 APC       0    410,695
SR169___280 SR 169 BEGIN 5 LANE ROAD SR 516  1721  60 4  100  6 APC       0    410,695
SR169___300 SR 169 SR 516 END OF APC  1480  60 4  100  6 APC       0    410,695

WILDERW_110 W LK WILDERNESS DR SE SE 257TH ST SE LK WILDERNESS 878.0  22 2  100  5 ACP       0    410,695
WITTE___150 WITTE RD SE SE 263RD PL SR 516  2726  36 2  100  5 ACP       0    410,695
WITTE___250 WITTE RD SE SE 248TH ST SE 254TH PL  2302  33 2 NOTHING  100  5 ACP       0    410,695
WITTE___300 WITTE RD SE SR 169 SE 248TH ST  4102  36 3  100  5 ACP       0    410,695

SEWAXRD_120 SE WAX RD SE 237TH ST SE 240TH ST  1805  25 2  100  5 ACP       0    410,695
KENT____100 KENT-KANGLEY RD SR 169 END PCC 621.0  67 4  100  1 PCC       0    410,695
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230AVSE_240 230TH AVE SE SE 240TH BV SE 241ST PL 416.0  22 2  100  5 ACP       0    410,695
230PLSE_236 230TH PL SE SE 239TH PL N CUL-DE-SAC  1433  22 2  100  5 ACP       0    410,695
231AVSE_239 231ST AVE SE SE 240TH BV SE 239TH ST 111.0  22 2  100  5 ACP       0    410,695
231AVSE_240 231ST AVE SE SE 240TH BV SE 241ST PL  1433  22 2  100  5 ACP       0    410,695
231AVSE_241 231ST AVE SE SE 241ST PL S CUL-DE-SAC 254.0  22 2  100  5 ACP       0    410,695
231CTSE_231 231ST CT SE 231ST PL SE NW CUL-DE-SAC 462.0  22 2  100  5 ACP       0    410,695
231PLSE_241 231ST PL SE SE 241ST PL N & S CUL-DE-SAC 766.0  22 2  100  5 ACP       0    410,695
231PLSE_238 231ST PL SE 231ST CT SE SE 239TH PL 750.0  22 2  100  5 ACP       0    410,695
235CTSE_250 235TH CT SE SE 250 PL S TO CUL-DE-SAC 695.0  22 2  100  5 ACP       0    410,695
238SEST_229 SE 238TH ST 230TH PL SE W END 184.0  22 2  100  5 ACP       0    410,695
238SEST_230 SE 238TH ST 230TH PL SE 231ST PL SE 345.0  22 2  100  5 ACP       0    410,695
239SEPL_230 SE 239TH PL 230TH PL SE 231ST PL SE 458.0  22 2  100  5 ACP       0    410,695
240SEPL_229 SE 240TH PL 230TH AVE SE SE 241ST PL 398.0  22 2  100  5 ACP       0    410,695
240SEST_226 SE 240TH ST SR-169 232ND PL SE  2284  34 2  100  5 ACP       0    410,695
241SEPL_229 SE 241ST PL SE 240TH PL 231ST PL SE 932.0  22 2  100  5 ACP       0    410,695
243AVSE_269 243RD AVE SE SE-516 SE 271ST PL 966.0  34 3  100  5 ACP       0    410,695
248SEPL_238 SE 248TH PL 238TH PL SE E TO END 667.0  20 2  100  5 ACP       0    410,695
248SEST_238 SE 248TH ST 238TH PL SE E TO CUL-DE-SAC 361.0  26 2  100  5 ACP       0    410,695
249SEST_238 SE 249TH ST 238TH PL SE E TO CUL-DE-SAC 789.0  22 2  100  5 ACP       0    410,695
250SEPL_234 SE 250TH PL SR 169 234TH PL SE 440.0  22 2  100  5 ACP       0    410,695
266SEST_228 SE 266TH ST 228TH AVE SE W TO CUL-DE-SAC 609.0  26 2  100  5 ACP       0    410,695
271SEPL_242 SE 271ST PL SR-169 243RD AVE SE 582.0  34 3  100  5 ACP       0    410,695
SR169___310 SR 169 S OF SR 516 BEGIN S CITY LIMIT SIGN  5823  24 2  100  6 PCC       0    410,695
233CTSE_267 233RD CT SE SE 267TH PL S TO END 100.0  36 2  100  5 ACP       0    410,695
212PLSE_271 212ND PL SE SE 271ST ST SE 271ST PL 239.0  26 2  100  5 ACP       0    410,695
213PLSE_268 213TH PL SE SE 268TH PL SE 265TH ST  1412  30 2  100  5 ACP       0    410,695
213PLSE_272 213TH PL SE SE 272ND ST SE 268TH PL  1204  30 2  100  5 ACP       0    410,695
215PLSE_254 215TH PL SE SE 254TH PL SE 255TH CT 211.0  30 2  100  5 ACP       0    410,695
224AVSE_268 224TH AV SE SE 268TH ST S TO CUL DE SAC 547.0  21 2  100  5 ACP       0    410,695
224AVSE_279 224TH AVE SE SE 279TH ST SE 283 ST  1167  27 2  100  5 ACP       0    410,695
224PLSE_281 224TH PL SE SE 281ST ST SE 280TH PL 191.0  22 2  100  5 ACP       0    410,695
224PLSE_287 224TH PL SE SE 287TH PL SE 286TH ST 521.0  22 2  100  5 ACP       0    410,695
225AVSE_240 225TH AV SE (CHNG TO WY) SR 169 SE 240TH ST 654.0  26 2  100  5 ACP       0    410,695
225AVSE_267 225TH AV SE SE 267TH ST N TO FENCE 171.0  25 2  100  5 ACP       0    410,695
225AVSE_286 225TH AVE SE SE 287TH PL SE 286TH ST 536.0  22 2  100  5 ACP       0    410,695
225AVSE_287 225TH AVE SE SE 287TH PL SE 288TH ST 116.0  36 2  100  5 ACP       0    410,695
225PLSE_280 225TH PL SE SE 281ST ST SE 280TH PL 175.0  22 2  100  5 ACP       0    410,695
225PLSE_281 225TH PL SE SE 281ST ST HOUSE 28137 300.0  22 2  100  5 ACP       0    410,695
226AVSE_243 226TH AVE SE SE 243RD ST SE 244TH ST 387.0  22 2  100  5 ACP       0    410,695
226AVSE_270 226TH AVE SE SE 270TH PL SE 271ST ST 191.0  22 2  100  5 ACP       0    410,695
226PLSE_269 226TH PL SE SE 270TH PL LOOP  1414  22 2  100  5 ACP       0    410,695
226PLSE_270 226TH PL SE SE 270TH PL SE 271ST ST 322.0  22 2  100  5 ACP       0    410,695
226PLSE_280 226TH PL SE SE 281ST ST SE 280TH PL 189.0  22 2  100  5 ACP       0    410,695
226PLSE_281 226TH PL SE SE 281ST ST HOUSE 28137 315.0  22 2  100  5 ACP       0    410,695
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227AVSE_269 227TH AV SE SE 268TH ST SE 270 PL 646.0  24 2  100  5 ACP       0    410,695
227PLSE_268 227TH PL SE SE 268TH PL SE 269TH ST 326.0  22 2  100  5 ACP       0    410,695
227PLSE_271 227TH PL SE SE 270TH PL S TO CDS 537.0  22 2  100  5 ACP       0    410,695
227PLSE_280 227TH PL SE SE 280TH PL SE 281ST ST 187.0  22 2  100  5 ACP       0    410,695
227PLSE_281 227TH PL SE SE 280TH ST S TO CDS 217.0  22 2  100  5 ACP       0    410,695
228AVSE_288 228TH AVE SE SE 288TH ST SE 286TH ST 894.0  36 2  100  5 ACP       0    410,695
228PLSE_270 228TH PL SE SE 270TH ST SE 271ST PL 468.0  22 2  100  5 ACP       0    410,695
229PLSE_269 229TH PL SE SE 269TH ST SE 271 PL 740.0  22 2  100  5 ACP       0    410,695
230AVSE_262 230TH AVE SE SE 263RD ST N TO CDS 271.0  26 2  100  5 ACP       0    410,695
230PLSE_269 230TH PL SE SE 269TH ST SE 268TH PL 244.0  22 2  100  5 ACP       0    410,695
231PLSE_261 231ST PL SE SE 262ND ST N TO CDS 543.0  22 2  100  5 ACP       0    410,695
232CTSE_260 232ND CT SE SE 260TH ST N TO CDS 202.0  22 2  100  5 ACP       0    410,695
232PLSE_245 232ND PL SE N END SE 248TH ST 763.0  22 2  100  5 ACP       0    410,695
232PLSE_261 232ND PL SE SE 262ND ST N TO CDS 559.0  22 2  100  5 ACP       0    410,695
232PLSE_262 232ND PL SE SE 262ND ST S TO SE 262ND CT 367.0  22 2  100  5 ACP       0    410,695
233CTSE_269 233RD CT SE SE 269TH ST N TO CDS 329.0  22 2  100  5 ACP       0    410,695
233PLSE_232 233RD PL SE 232ND PL SE SE 248TH ST 530.0  22 2  100  5 ACP       0    410,695
234AVSE_260 234TH AVE SE N OF SE 260TH ST TO SE 263RD ST  1498  22 2  100  5 ACP       0    410,695
234PLSE_250 234TH PL SE SE 250TH PL N TO CDS 767.0  22 2  100  5 ACP       0    410,695
235AVSE_240 235TH AVE SE SE 240TH PL SE 242ND PL 485.0  22 2  100  5 ACP       0    410,695
235AVSE_262 235TH AVE SE SE 263RD ST N TO CDS 312.0  22 2  100  5 ACP       0    410,695
235AVSE_263 235TH AV SE SE 263RD ST SE 264TH ST 376.0  22 2  100  5 ACP       0    410,695
236AVSE_240 236TH AVE SE SE 240TH ST SE 244TH ST  1202  22 2  100  5 ACP       0    410,695
236AVSE_263 236TH AVE SE SE 263RD ST SE 264TH ST 275.0  26 2  100  5 ACP       0    410,695
236CTSE_276 236TH CT SE SE 276TH ST S CDS 595.0  22 2  100  5 ACP       0    410,695
236PLSE_276 236TH PL SE SE 276TH ST 237TH AVE SE 685.0  22 2  100  5 ACP       0    410,695
236PLSE_281 236TH PL SE SE 281ST ST SE 282ND ST 442.0  22 2  100  5 ACP       0    410,695
237AVSE_276 237TH AVE SE 236TH PL SE SE 276TH ST 653.0  22 2  100  5 ACP       0    410,695
237AVSE_281 237TH AVE SE SE 281ST ST SE 282ND ST 399.0  22 2  100  5 ACP       0    410,695
237AVSE_284 237TH AVE SE/236 PL SE SE 284TH ST SE 284TH ST 407.0  22 2  100  5 ACP       0    410,695
237PLSE_275 237TH PL SE SE 276TH ST SE 275TH ST 570.0  22 2  100  5 ACP       0    410,695
237PLSE_276 237TH PL SE SE 276TH ST SE 277TH PL 515.0  22 2  100  5 ACP       0    410,695

237WYSE_236 237TH WAY SE 236TH AVE SE SE 243RD PL 925.0  26 2  100  5 ACP       0    410,695
238AVSE_276 238TH AVE SE SE 277TH PL SE 276TH ST 518.0  22 2  100  5 ACP       0    410,695
238AVSE_280 238TH AVE SE SE 280TH ST SE 281ST ST 115.0  26 2  100  5 ACP       0    410,695
238AVSE_281 238TH AVE SE SE 281ST ST SE 282ND ST 375.0  22 2  100  5 ACP       0    410,695
238AVSE_283 238TH AVE SE SE 283RD ST SE 284TH ST 219.0  22 2  100  5 ACP       0    410,695
238PLSE_243 238TH PL SE SE 243RD PL SE 244TH ST 139.0  26 2  100  5 ACP       0    410,695
238PLSE_275 238TH PL SE SE 275TH ST SE 276TH ST 560.0  22 2  100  5 ACP       0    410,695
238PLSE_276 238TH PL SE SE 277TH PL SE 276TH ST 533.0  22 2  100  5 ACP       0    410,695
239AVSE_281 239TH AVE SE SE 281ST ST SE 282ND ST 372.0  22 2  100  5 ACP       0    410,695
239AVSE_284 239TH AVE SE SE 284TH ST SE 283RD ST 220.0  22 2  100  5 ACP       0    410,695
239CTSE_249 239TH CT SE SE 249TH ST N TO CDS 262.0  22 2  100  5 ACP       0    410,695
239PLSE_276 239TH PL SE SE 276TH ST SE 277TH  PL 518.0  22 2  100  5 ACP       0    410,695
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239PLSE_281 239TH PL SE SE 281ST ST SE 282ND ST 404.0  22 2  100  5 ACP       0    410,695
240AVSE_280 240TH AVE SE SE 280TH ST N TO BARRICADE 480.0  24 2  100  5 ACP       0    410,695
240AVSE_277 240AVE SE SE 276TH ST S PAST SE 277TH PL 670.0  22 2  100  5 ACP       0    410,695
240AVSE_281 240TH AVE SE SE 281ST ST SE 282ND ST 437.0  22 2  100  5 ACP       0    410,695
240SEPL_235 SE 240TH PL 235TH AVE SE 236TH AVE SE 233.0  22 2  100  5 ACP       0    410,695
241AVSE_280 241ST AVE SE SE 280TH ST SE 281ST ST 117.0  26 2  100  5 ACP       0    410,695
241AVSE_281 241ST AVE SE SE 281ST ST S TO CDS 864.0  26 2  100  5 ACP       0    410,695
241PLSE_271 241ST PL SE SE 271ST PL S END 271.0  32 2  100  5 ACP       0    410,695
242SECT_237 SE 242ND CT 237TH WAY SE E TO CDS 217.0  22 2  100  5 ACP       0    410,695
242SEPL_235 SE 242ND PL 235TH AVE SE 236TH AVE SE 256.0  22 2  100  5 ACP       0    410,695
243SECT_237 SE 243RD CT 237TH WAY SE E TO CDS 261.0  22 2  100  5 ACP       0    410,695
243SEPL_235 SE 243RD PL 236TH AVE SE W TO CDS 503.0  22 2  100  5 ACP       0    410,695
243SEPL_236 SE 243RD PL 236TH AVE SE 238TH PL SE 506.0  22 2  100  5 ACP       0    410,695
243SEST_224 SE 243RD ST 224TH AVE SE 226TH AVE SE 568.0  22 2  100  5 ACP       0    410,695
243SEST_236 SE 243RD ST 236TH AVE SE W TO CDS 539.0  22 2  100  5 ACP       0    410,695
243SEST_237 SE 243RD ST 237TH WAY SE E TO CDS 233.0  22 2  100  5 ACP       0    410,695
244SEST_244 SE 244TH ST SE 243RD ST 226TH AVE SE 629.0  22 2  100  5 ACP       0    410,695
248SEST_232 SE 248TH ST 232ND PL SE 233RD PL SE 251.0  22 2  100  5 ACP       0    410,695
260SEST_232 SE 260TH ST W TO END PAST 232ND 234TH AVE SE 586.0  22 2  100  5 ACP       0    410,695
261SECT_234 SE 262ND ST 234TH AVE SE E TO CDS 213.0  22 2  100  5 ACP       0    410,695
262SECT_232 SE 262ND CT 232ND PL SE E TO CDS 300.0  22 2  100  5 ACP       0    410,695
262SEPL_234 SE 262ND PL 234TH AVE SE E TO CDS 280.0  22 2  100  5 ACP       0    410,695
262SEST_231 SE 262ND ST 234TH AVE SE 231ST AVE PL 560.0  22 2  100  5 ACP       0    410,695
262SEST_234 SE 262ND ST 234TH AVE SE E TO CDS 360.0  22 2  100  5 ACP       0    410,695
263CTSE_263 SE 263RD CT SE 263RD PL E TO CDS 418.0  22 2  100  5 ACP       0    410,695
263SEST_230 SE 263RD ST W OF 230TH TO 231ST PL SE 389.0  26 2  100  5 ACP       0    410,695
263SEST_231 SE 263RD ST 231ST PL SE 235TH AVE SE  1297  26 2  100  5 ACP       0    410,695
263SEST_235 SE 263RD ST 235TH AVE SE 236TH AVE SE 297.0  26 2  100  5 ACP       0    410,695
265STSE_213 SE 265TH ST 213TH PL SE 214TH PL SE 620.0  16 2  100  5 ACP       0    410,695
267SEST_220 SE 267TH ST WITTE AVE SE E CDS 610.0  25 2  100  5 ACP       0    410,695
268SEPL_230 SE 268TH ST 230TH PL SE 227TH PL SE 972.0  22 2  100  5 ACP       0    410,695
269SEST_228 SE 269TH ST 228TH AVE SE 230TH PL SE + 100  1251  26 2  100  5 ACP       0    410,695
269SEST_234 SE 269TH ST HOUSE 23349 W TO END 289.0  27 2  100  5 ACP       0    410,695
270SEPL_226 SE 270TH PL 226TH AVE SE 227TH AVE SE 539.0  26 2  100  5 ACP       0    410,695
270SEST_229 SE 270TH ST 229TH PL SE 228TH PL SE 342.0  22 2  100  5 ACP       0    410,695
271SEST_226 SE 271ST ST 226TH AVE SE S227TH PL SE 518.0  22 2  100  5 ACP       0    410,695
271STSE_213 SE 271TH ST 213TH PL SE W TO TELEPHONE 608.0  26 2  100  5 ACP       0    410,695
272SEPL_241 SE 272ND PL (MAPLE RIDGE 241ST PL SE E END 768.0  26 2  100  5 ACP       0    410,695
276SEST_242 SE 276TH ST SE 169 MAPLE WOODS SIGN 837.0  35 2  100  5 ACP       0    410,695
277SEPL_237 SE 277 PL 237TH PL SE 238TH PL SE 429.0  22 2  100  5 ACP       0    410,695
277SEPL_239 SE 277TH PL 239TH PL SE 240TH AVE SE 208.0  22 2  100  5 ACP       0    410,695
277SEPL_240 SE 277TH PL 240TH AVE SE 241ST AVE SE 212.0  22 2  100  5 ACP       0    410,695
279SEST_240 SE 279TH ST 240TH AVE SE E TO CDS 283.0  26 2  100  5 ACP       0    410,695
280PLSE_224 SE 280TH PL 224TH PL SE 225TH PL SE 443.0  22 2  100  5 ACP       0    410,695
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280PLSE_226 SE 280TH PL 226TH PL SE 227TH PL SE 408.0  22 2  100  5 ACP       0    410,695
281SEPL_240 SE 281ST PL 240TH AVE SE 241ST AVE SE 277.0  22 2  100  5 ACP       0    410,695
281SEST_216 SE 281ST ST 216TH AVE SE E TO CDS 729.0  22 2  100  5 ACP       0    410,695
281SEST_236 SE 281ST ST 236TH AVE SE 241ST AVE SE 277.0  22 2  100  5 ACP       0    410,695
281SEST_228 SE 281ST ST 228TH AVE SE 224TH AVE SE  1397  24 2  100  5 ACP       0    410,695
282SEST_236 SE 282ND ST 236TH PL SE 237TH AVE SE 219.0  22 2  100  5 ACP       0    410,695
282SEST_238 SE 282ND ST 238TH AVE SE 239TH PL SE 547.0  22 2  100  5 ACP       0    410,695
282STSE_241 SE 282ND ST 241ST AVE SE 240TH AVE SE 265.0  22 2  100  5 ACP       0    410,695
283SEST_216 SE 283RD ST 216TH AVE SE E TO CDS 534.0  22 2  100  5 ACP       0    410,695
283SEST_238 SE 283RD ST 238TH AVE SE 239TH AVE SE 403.0  22 2  100  5 ACP       0    410,695
284SEST_236 SE 284TH ST 236TH AVE SE E TO CDS  1676  22 2  100  5 ACP       0    410,695
286SEST_224 SE 286TH ST 224TH PL SE 228 AVE SE  1194  22 2  100  5 ACP       0    410,695
287SEPL_224 SE 287TH PL 224TH PL SE 228TH AVE SE 965.0  22 2  100  5 ACP       0    410,695
264SEST_236 SE 264TH ST SR 169 236TH AVE SE  1185  38 2  100  5 ACP       0    410,695
WILDER__200 LK WILDERNESS  CC DR SE CLUB ENTRANCE SE 255TH ST  1687  39 2  100  4 ACP       0    410,695
WILDER__300 LK WILDERNESS  CC DR SE SE 255TH ST HOUSE 25733 (PVMT  1121  36 2  100  4 ACP       0    410,695
WILDER__400 LK WILDERNESS  CC DR SE HOUSE 25733 (PVMT SE 261ST ST 903.0  36 2  100  4 ACP       0    410,695
WILDER__500 LK WILDERNESS  CC DR SE SE 261ST ST WITTE RD SE  1599  34 2  100  4 ACP       0    410,695
226AVSE_286 226TH AV SE SE 286 ST SE 287 ST 564.0  22 2  100  5 ACP       0    410,695
227AVSE_286 227TH AV SE SE 286 ST SE 287 PL 567.0  22 2  100  5 ACP       0    410,695
227CTSE_286 227 CT SE SE 286 ST S TO CUL-DE-SAC 285.0  22 2  100  5 ACP       0    410,695
228AVSE_270 228TH AVE SE SE 270TH PL SR-516 200.0  36 2  100  5 ACP       0    410,695
230CTSE_263 230TH CT SE  (WAS _245?) SE 263RD ST N TO CUL DE SAC 270.0  25 2  100  5 ACP       0    410,695
235WYSE_230 235TH WY SE 231 AVE SE N TO CDS 694.0  33 2  100  5 ACP       0    410,695
238AVSE_286 238 AV SE SE 286 PL SE 284 PL 638.0  22 2  100  4 ACP       0    410,695
240AVSE_262 240 AVE SE SE 262 ST SE 262 PL 247.0  22 2  100  5 ACP       0    410,695
240AVSE_263 240 AVE SE SE 262 PL SE 263 PL 233.0  22 2  100  5 ACP       0    410,695
240AVSE_288 240 AVE SE / 239 PL SE SE 288 ST SE 284 PL  1295  22 2  100  4 ACP       0    410,695
241AVSE_277 241ST AVE SE CUL-DE-SAC S OF SE 277 PL 523.0  26 2  100  5 ACP       0    410,695
241PLSE_262 241 PL SE SE 262 ST SE 262 PL 224.0  22 2  100  5 ACP       0    410,695
241PLSE_263 241 PL SE SE 262 PL SE 263 PL 206.0  22 2  100  5 ACP       0    410,695
242AVSE_262 242ND AV SE SE 262 PL SE 264 ST 372.0  38 2  100  5 ACP       0    410,695
242CTSE_261 242 CT SE SE 262 PL N TO CDS 216.0  22 2  100  5 ACP       0    410,695
242PLSE_277 242 PL SE SE 277 ST S CUL-DE-SAC 639.0  22 2  100  5 ACP       0    410,695
243PLSE_262 243 PL SE SE 262 PL SE 263 PL 227.0  22 2  100  5 ACP       0    410,695
243PLSE_277 243 PL SE MAPLE RIDGE RD SE 278 ST 335.0  22 2  100  5 ACP       0    410,695
244SEST_242 SE 244TH ST END OF CURB ON 228 AVE SE 361.0  22 2  100  5 ACP       0    410,695
245AVSE_275 245 AVE SE MAPLE RIDGE RD N CUL-DE-SAC  1318  22 2  100  5 ACP       0    410,695
246AVSE_278 246 AVE SE SE 278 ST MAPLE RIDGE RD 664.0  22 2  100  5 ACP       0    410,695
249SEPL_238 SE 249 PL 238 PL SE E TO CDS 474.0  20 2  100  5 ACP       0    410,695
253PLSE_255 253 PL SE SE MAPLE RIDGE DR SE 279 PL 237.0  26 2  100  5 ACP       0    410,695
253PLSE_279 253 PL SE SE 279 PL SE 281 WY 211.0  22 2  100  5 ACP       0    410,695
254CTSE_274 254 CT SE SE 274 PL CUL-DE-SAC 373.0  20 2  100  5 ACP       0    410,695
254PLSE_274 254 PL SE SE 274 PL CUL-DE-SAC 590.0  20 2  100  5 ACP       0    410,695
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254WYSE_255 254 WY SE 255 AVE SE 254 CT SE  1885  26 2  100  5 ACP       0    410,695
255AVSE_254 255 AVE SE 254 WY SE SE 274 PL  1230  30 2  100  5 ACP       0    410,695
256CTSE_279 S56 CT SE PLUS ACCESS ST SE 279 PL N CUL-DE-SAC 612.0  22 2  100  5 ACP       0    410,695
256PLSE_277 256 PL SE  PLUS ACCESS ST SE 277 ST N CUL-DE-SAC 486.0  21 2  100  5 ACP       0    410,695
257AVSE_277 257 AVE SE SE 277 ST 256 CT SE 929.0  26 2  100  5 ACP       0    410,695
263SEPL_242 SE 262 PL 240 AVE SE 242 AVE SE 601.0  22 2  100  5 ACP       0    410,695
262SEPL_242 SE 262 PL 242 AVE SE 243 PL SE 440.0  22 2  100  5 ACP       0    410,695
262SEST_240 SE 262 ST 240 AVE SE 241 PL SE 410.0  22 2  100  5 ACP       0    410,695
263SEPL_240 SE 263 PL 240 AVE SE 241 PL SE 327.0  22 2  100  5 ACP       0    410,695
264SEST_240 SE 264TH ST SR 169 242 AV SE 780.0  39 2  100  5 ACP       0    410,695
271SEPL_228 SE 271ST PL 228TH PL SE E END 534.0  22 3  100  5 ACP       0    410,695
274SEPL_254 SE 274 PL 254 CT SE 255 AVE SE 791.0  26 2  100  5 ACP       0    410,695
274SEST_300 SE 274TH ST 238TH PL SE 237TH PL SE 299.0  22 2  100  5 ACP       0    410,695
275SEPL_250 SE 275 PL 255 AVE SE W CUL-DE-SAC 639.0  21 2  100  5 ACP       0    410,695
275SEPL_255 SE 275 PL 255 AVE SE E CUL-DE-SAC 313.0  21 2  100  5 ACP       0    410,695
275SEST_245 SE 275 ST MAPLE RIDGE RD 245 AVE SE 437.0  22 2  100  5 ACP       0    410,695
276SECT_245 SE 276 CT 245 AVE SE E CUL-DE-SAC 284.0  22 2  100  5 ACP       0    410,695
276SECT_250 SE 276 CT 255 AVE SE W CUL-DE-SAC 395.0  21 2  100  5 ACP       0    410,695
276SEPL_250 SE 276 PL MAPLE RIDGE WAY E CUL-DE-SAC 662.0  22 2  100  5 ACP       0    410,695
276SEST_244 SE 276TH ST (MAPLE RIDGE MAPLE WOODS SIGN MAPLE RIDGE WY SE 918.0  35 2  100  5 ACP       0    410,695
277SECT_245 SE 277 CT 245 AVE SE W CUL-DE-SAC 325.0  22 2  100  5 ACP       0    410,695
277SEST_242 SE 277 ST 242 PL SE 243 PL SE 400.0  22 2  100  5 ACP       0    410,695
277SEST_250 SE 277 ST 255 AVE SE W CUL-DE-SAC 730.0  21 2  100  5 ACP       0    410,695
277SEST_255 SE 277 ST 255 AVE SE 257 AVE SE 356.0  21 2  100  5 ACP       0    410,695
278SEST_242 SE 278 ST 242 PL SE 243 PL SE 351.0  22 2  100  5 ACP       0    410,695
278SEST_245 SE 278 ST MAPLE RIDGE WAY 245 AVE SE 802.0  22 2  100  5 ACP       0    410,695
278SEST_250 SE 278 ST MAPLE RIDGE WAY E CUL-DE-SAC 494.0  22 2  100  5 ACP       0    410,695
279SEPL_256 SE 279 PL 256 CT SE 253 PL SE 667.0  26 2  100  5 ACP       0    410,695
279SEST_250 SE 279 ST MAPLE RIDGE WAY MAPLE RIDGE WAY 640.0  22 2  100  5 ACP       0    410,695

281SEWY_253 SE 281 WY 253 PL SE MAPLE RIDGE WY SE 456.0  22 2  100  5 ACP       0    410,695
284SEPL_239 SE 284 PL 239 PL SE 437.0  22 2  100  4 ACP       0    410,695
284SEST_234 SE 284TH ST 236TH AVE SE 232 AVE SE  1317  22 2  100  5 ACP       0    410,695
286SEPL_238 SE 286 PL 238 PL SE 239 PL SE 423.0  22 2  100  4 ACP       0    410,695

MAPLER__251 MAPLE RIDGE WAY SE 251 AVE SE MAPLE RIDGE DR  2052  26 2  100  5 ACP       0    410,695
MAPLER__276 MAPLE RIDGE WAY SE MAPLE RIDGE DR SE 272 PL (END  1565  26 2  100  5 ACP       0    410,695
MAPLER__281 MAPLE RIDGE WAY SE SE 281 WY 251 AVE SE 848.0  22 2  100  5 ACP       0    410,695
MAPLER__300 SE MAPLE RIDGE DR MAPLE RIDGE WY SE 251 AVE SE  2119  35 2  100  5 ACP       0    410,695
MAPLER__310 SE MAPLE RIDGE DR 251 AVE SE 254 WY SE  1653  30 2  100  5 ACP       0    410,695
251AVSE_278 251ST AVE SE MAPLE RIDGE DR MAPLE RIDGE WY SE 260.0  26 2  100  5 ACP       0    410,695
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